FAIRGROUNDS MASTER PLAN
March 2019

The center of the
San Juan County
community!

MAKERS architecture and urban design LLP with BST Associates | Historical Research Associates | Reid Middleton

TABLE OF CONTENTS
1. Introduction  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 1
2. History  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 9
3. Community Needs  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 17
4. Financial & Economic Analysis  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 23
5. Existing Conditions  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 37
6. Capital Improvement Plan  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 49
Appendices  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  .  . 81

1. INTRODUCTION
This plan sets a roadmap for developing and sustaining the San Juan County Fairgrounds as a
flexible, multi-use facility focused on the recreational and social needs of all county residents.

1.1 MASTER PLAN OVERVIEW
The San Juan County Fairgrounds Master Plan is a tool for prioritizing future
investment in support of the Fairgrounds’ vision. In line with County goals
and community feedback, the Plan focuses on strategies that expand uses
for the Fairgrounds while honoring its cultural significance and ensuring
financial sustainability. The document is informed by on-site analysis of
facilities and operations, stakeholder meetings and community surveys,
market research, and a review of other fairgrounds in Washington.
The project goals include:
•• Reviewing previous planning efforts and eliminating earlier proposals
as needed

The Master Plan
provides a forwardlooking strategy for
the Fairgrounds as a
dynamic site, while
maintaining and
honoring the role of the
Fair itself

•• Building community consensus on vision for both fair and non-fair
uses
•• Responding to community needs and County goals/policies (e.g.
sustainability, affordable housing, etc.)
•• Identifying short- and long-term investment needs
The plan was developed using the extensive input of interested
stakeholders and county residents at large (see Community Needs
chapter). In addition to a summary of community needs related to the
fairgrounds, this document provides a historical context, an analysis of
economic and financial considerations, and a report on existing facility
and utility conditions at the grounds. The plan concludes with a near- and
long-term capital improvement plan based on the findings generated
during the planning process and presented in the other chapters.
For nearly 100 years, the fairgrounds have been a source of enjoyment
and identity for the people of San Juan County. This plan aims to continue
that legacy for residents today and far into the future.
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1.2 2012 MASTER PLAN
The 2012 Master Plan provided a list of recommended improvements
grouped into categories: functional, landscape, cosmetic, and sustainable
systems. The vast majority of these recommendations were relatively
small improvements costing under $1,000. These minor projects (e.g.
gutter repair, landscaping, and painting) are still relevant and can be
implemented on an going basis through the Fairgrounds’ maintenance
program.

COMPLETED PROJECTS
In the seven years since completion of the previous Master Plan, many of
the recommended projects have been implemented, including:
•• Demolition of the “Grey Top”
•• Repurposing of the administration trailer and construction of a
permanent facility
•• Partial demolition and renovation of the Horse/Tack Barn
•• Multiple electrical system upgrades
•• Group camp vault toilet installed

Figure 1. Construction of the administration space along the Main Building
was one of the largest projects completed since the 2012 Master Plan
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REVISIONS TO MAJOR RECOMMENDATIONS
The current planning effort did not analyze each recommendation from
the 2012 Master Plan in detail, but it is important to clarify how the 2019
Master Plan addresses some of the previous major projects. Changes to
major recommendations are summarized below; the rationale for each
change can be found throughout the document.
Food Court: Removal of concrete slab is not recommended based on
historical significance.
Main Building: Some previously identified functional improvements
are no longer supported, including a proposed kitchen, major window
alterations, interior drywalling, and enclosure of the building’s northwest
corner.
Boy Scout Building: Relocation to another site on the Fairgrounds is no
longer recommended.
Tractor Shed and Fiber Arts Buildings: Major repairs are no longer
recommended.
Indoor Horse Arena: Project is no longer recommended.
Rambler’s Shack: Demolition no longer recommended.

Figure 2. Changes to previous recommendations are based on current
priorities and information, such as retaining the concrete slab (above) for its
historical significance
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1.3 MISSION
Well-known sociologist Ray Oldenburg emphasized that every person
needs three main “places” in their life: work, home, and a “third place” that
provides a venue for social mixing, conversation, and civic engagement.
For many people in San Juan County, the Fairgrounds are that “third place.”

Weaving demonstration at the Fair

2018 Drive-In Movie

Island Rec skating

The Fairgrounds most well-known event, the annual Fair, provides
residents a sense of community and history, offers youth development
opportunities (e.g. 4-H), and functions as one of the few chances where
residents from all of the islands can interact and socialize. The Fair
also benefits local groups like the Lions Club, Soroptomists, San Juan
Community Foundation, and local high school organizations who use it
as their major fundraiser. These organizations rely on the fair to reach
thousands of people, which in turn provides financial support for their
missions.
The San Juan County Fairgrounds are defined by much more than one
week each year during the fair. In many respects, the Fairgrounds function
as the de facto community center for the people of San Juan County.
Throughout the course of a year the Fairgrounds host a diverse spectrum
of activities including youth sports and recreation; theater productions;
community meetings; camping; movies; 4-H programs; fundraising events;
and even dog training. In essence, the Fairgrounds exist to provide the
people of San Juan County a venue for life-enriching experiences that do
not occur anywhere else.

Equestrian at the 2018 Fair

Island Rec FANS Carnival in Main Bldg

Figure 3. The Fairgrounds are the
largest multi-use public facility in
the County and host a wide range of
activities throughout the year
4
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1.4 VISION
While most residents have an overall satisfaction with the current state
of the Fairgrounds, the Master Plan still serves an important role because
“doing nothing” is not an option. Strategic and proactive planning and
investment are necessary to achieve these goals:
•• Maintaining flexibility so the Fairgrounds remain relevant in the face
of changing demographics and resident interests

Residents want the
Fairgrounds to be a
flexible, multi-use facility
to accommodate their
broad range of interests
and needs

•• Achieving fiscal responsibility by ensuring facility maintenance and
investment are cost effective
Through an extensive public outreach process, described in detail in
Chapter 3, the public expressed their views on the Fairgrounds’ and their
vision for its future. Only a small portion of residents who participated in an
online survey stated they want to maintain the “status quo.” Furthermore,
nearly 60% of participants said “expanding the range of uses” should be
the most important factor for future investment.

Figure 4. Overview of the Fairgrounds showing Master Plan recommendations
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1.5 CURRENT PROGRAMMING
FAIR
While the Fair lasts less than a week each year, it is the program most
closely associated with the Fairgrounds. The event, which has been held
in one form or another for over 100 years, means something different
for everyone who attends. During public outreach for the Master Plan,
attendees said the Fair is a venue for everything from showing quilts and
displaying the bounty of home gardens to facilitating business deals among
friends. The Fair is unique because it is one of the few opportunities for
residents from across San Juan County to spend an extended period of
time together in the same place.
While the Fair is a century-old tradition, change continues to define the
event. The evolution of the Fair over the decades can be seen in many
ways, such as a reduction in the overall number of exhibits or the shift
away from large animal entries. While the Fair is changing, public interest
is stronger than ever. Between 2016 and 2018, ticket sales were up 10%. As
the County’s population and tourism to the county grow, the importance
of the Fair should stretch far into the future.

Figure 5. Notes from attendees sharing what makes the San Juan County Fair unique
6
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NON-FAIR USES BY FACILITY
MAIN BUILDING
Apart from the Fair, the Main Building is used by both short- and longterm users. The most frequent on-going user is Island Rec, which uses
the building for indoors sports and recreation programming, such as
futsal, roller hockey, and soccer. Island Rec also uses the Main Building for
annual events like the Children’s Festival and FANS Carnival. In addition
to Island Rec and other rec programs, the Main Building is also used for
one-time events such as the SJI Lions Bike N Brew fundraiser, WSU Master
Gardeners Plant Sale and Expo, and occasional private events.
The Main Building is most frequently rented to government agencies and
non-profit organizations. Users typically pay in the range of $40-$50 per
hour. The current rate structure does not differentiate between non-profit
and for-profit users or county residents versus non-county residents.

MARIE BOE
The Marie Boe Building is used for small- to medium-sized events and
frequently rented by Island Stage Left for theater productions up to a
month at a time. The building, which was recently renovated, provides a
space for activities when the Main Building is simply too big. The building’s
size and configuration have allowed users to host events like children’s
birthday parties and baby showers.

NON-FAIR STATS
Event
Rentals

Groups

2012

18

7

2013

15

7

2014

16

5

2015

20

13

2016

27

15

2017

26

18

2018

28

14

Over the span
of a typical year,
the Fairgrounds
hosts an event or
program six days
out of every week.

RV AND GROUP CAMPING
The Fairgrounds hosts eight RV sites, which are some of the very few
available on San Juan Island. RV sites rent for $45 per night, are available
year-round, and may be reserved in advance during the peak season. RV
sites are not available for much of August during the Fair and related prep
times.
The rear portion of the Fairgrounds site offers space for year-round group
camping, often in support of events like the SJI Lions Bike N Brew. Existing
county regulations prohibit Individual tent camping at the Fairgrounds.

OTHER SITE USES
Apart from the primary Fairground buildings, the site is used by local
residents and organizations, including:
•• Parks, Recreation, and Fair Department drive-in movies
•• PADS for Parkinson’s research and training
•• Dog training (by local businesses) and local resident dog walking

Figure 6. San Juan Acoustic Music
Festival was hosted in partnership
with local musicians and the
fairgrounds as a fundraiser for
Soroptomist International of Friday
Harbor in the Marie Boe Building
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2. HISTORY
2.1 FAIRGROUNDS FACILITIES
The first San Juan County Fair was held in 1906 at a warehouse in
Friday Harbor. The event was a success but was not held annually until
1921. In 1923, an association of shareholders established a permanent
home for the fair with the purchase of ten acres at its current location.
Development of the site occurred in several phases, beginning with the
initial construction of a main exhibition barn, livestock barn, and pioneer
log cabin in 1924. Over the next six years, the main barn was expanded,
a kitchen and dining hall (a building possibly later known as the 4-H
Building) were built, and the American Legion sponsored construction of
a grandstand for a baseball field.
In the years between the Great Depression and World War II, little new
construction occurred at the fairgrounds, despite a fire that burned the
livestock and poultry buildings in 1936. Many local and regional fairs were
not held during the war years. Not until 1947 were funds allocated to rebuild the Livestock Building, later known as the Horse Barn. Modest new
construction in the 1950s and 1960s included a new 24-foot wide by 60foot long barn, an extension to the dining hall, and extensions to the Horse
Barn. The arena was fenced for the first time in the early 1960s, which
solidified the emergence of horse showmanship and games at the fair.
Just as in 1924, the bulk of exhibition activities continued to be centered
in the northeast corner of the property.
It is estimated that sometime between the late 1960s and early 1970s a
building named the Grey Top was placed along the northern edge of the
property. The building, which served as a senior center, food bank, and
later hosted Junior Arts and Crafts during the fair, was demolished in 2013.
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Concurrent with a substantial spike in the county’s population and the
deeding of the fairgrounds to the county, in the early to mid-1970s three
pre-engineered, unenclosed animal shelters from the Texmo Company
(which still operates today in Bellingham) were added in the southeast
corner of the property. This resulted in a new exhibition area for cows,
sheep, pigs, and goats. After a fire destroyed the original Main Building
in 1978, volunteers constructed a replacement. Unfortunately, this
replacement building was condemned by the county just ten years later
due to building code violations.
For several years in the early 1990s, the Fair Board and County
Commissioners debated potential construction of a new Main Building.
They considered proposals to build classrooms for the Skagit Valley
Community College, a senior citizen center, and an agricultural building.
To accommodate other events and uses staged at the fairgrounds such
as the Jazz Festival and Pig War barbecue, the County Commissioners
expressed their desire for the new building to handle multiple uses.
Ultimately, a multi-purpose, pre-engineered building was completed in
1992 and designed for future additions if needed.

Figure 7. San Juan County Fairgrounds in 1972 (left) and 2018 (right); notice the original main building in 1972 which
remains today as a concrete slab used for the food court.
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Since 2000, the County expanded the fairgrounds with the purchase of
additional acreage of the east side of the property and construction of the
Marie Boe Building. The County also demolished the 4-H Building, which
likely dated to the early years of the fair and the Grey Top building that
was located along the northern edge of the property and likely dated to
the late 1960s or early 1970s. The Grey Top demolition was completed in
2013 in response to deteriorating conditions. Most recently, much of the
Horse (now Tack) Barn was demolished, while a portion was retained and
renovated.
All of these efforts in recent decades have reflected a shift away from
smaller, purpose-built facilities which were often built with volunteer labor.

Figure 8. Horse/Tack Barn before renovation (Photo: Greg
Sellentin, Islands Sounder)

Figure 9. Horse/Tack Barn after renovation
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019
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2.2 ARCHITECTURAL
CHARACTER
Architecture at the fairgrounds has remained remarkably consistent over
the years in terms of general form. Core architectural characteristics
commonly shared by buildings and structures include:
•• Single-story
•• Unenclosed, covered space along one side
•• Wood post-and-beam structural framing
•• Open and rectangular floor plan, sometimes with added interior
framing for animal stalls
•• Large doorways centered on ends for access to a central bay or open
interior space
•• End gable-roof with standing-seam or corrugated metal material
•• Wood siding (either vertical plank, board and batten, or plywood)
•• Windows: single-hung or one-over-one lights

Figure 10. 40-year old pre-fabricated livestock building with
many of the fairground’s consistent architectural features

Figure 11. The Marie Boe Building, one of the newest
structures, embraces the basic form of earlier buildings
12
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Existing and former primary buildings at the fairgrounds can be divided
into two basic groups. The first is a farmstead vernacular (including the
original Main Building, original Livestock Building, 4-H Building, Fiber
Arts Building, Tractor Shed, and Stables). They are/were typically built by
volunteers. The second major group of buildings includes pre-engineered,
and in some cases also pre-fabricated, types ordered from and erected
by commercial vendors and professional contractors. This group can be
further divided into wood-framed or wood-sided buildings (Jim Crook, and
Marie Boe Buildings), and metal-sided buildings (Texmo-brand livestock
buildings and the Main Building). The Main Building is unique among the
primary pre-engineered buildings in that it also has concrete walls and
steel framing.
The Log Cabin, while considered a primary building, is an outlier with its
log walls, wood shake roof, and stone chimney. Secondary buildings, such
as restrooms and storage buildings, include examples of wood (Storage),
metal (4-H Storage), and concrete block construction.
Nearly all fairgrounds buildings and structures have metal roofs,
either standing seam or corrugated. When used, fenestration (i.e. the
arrangement of windows and doors on the elevations of a building) at the
Fairgrounds generally consists of single-hung one-over-one light types.
They are either wood, as in the case of the Log Cabin, or vinyl or metalclad wood such as with the Marie Boe and Main Buildings. Door types
present include glazed, solid, and paneled.
Both the farmstead vernacular and pre-engineered types have historical
significance. Earlier buildings are expressions of local knowledge,
agricultural architecture, and the county’s economy during a period
when the fair was run by a private association, whereas buildings
constructed after the 1970s reflect a newer approach to minimizing
design, construction, and maintenance costs within a new framework of
building codes and the transition to formalized county management by
the Commissioner appointed Fair Board.
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Each of the existing major facilities were assigned a score from 1 to 5
according to three weighted factors; chronological significance being the
most important, followed by functional significance and building integrity.
The results of this assessment, shown in the table below and Figure
12, approximate which structures are most significant from a historical
perspective.

HISTORICAL SIGNIFICANCE
Building
Log Cabin

Chronological
Significance

Functional
Significance

Integrity

Weighted
Score

1924

5

3

4

25

c.1960s

4

4

3

23

Remnant of original
1924 building; exact
date unknown.

5

2

4

23

Constructed in phases
beginning in 1947;
portion left may be
1962 addition.

4

4

2

22

Tractor Shed

c.1950s

4

3

3

21

Fiber Arts

c.1950s

4

3

3

21

Sheep and
Goat Barn

c.1973

3

4

4

21

Cattle Barn

c.1970s

3

4

4

21

Main Building

c.1998

2

5

4

20

Swine Barn

c.1970s

3

4

3

20

Stables

c.1980s

3

3

5

20

Argyle Main
Entry

c.1960s

3

2

5

18

Marie Boe

c.2005

2

3

5

17

Jim Crook

c.1990

2

3

5

17

Grandstand

c.1990s

2

3

5

17

Picnic Shelter
at RV Area

c.1980s

2

3

5

17

American
Legion Shack

??

3

2

4

17

1906 (moved to site
c.1967)

3

1

4

15

BBQ Area

c.1972

2

2

4

14

Rambler’s
Shack

c.1972

2

2

4

14

4-H Storage

c.1972

2

1

5

13

Arena
Restroom

c.1970

2

1

4

12

Old
Restrooms
(vacant)

??

2

1

3

11

Storage Bldgs

??

1

1

5

10

RV Restroom

c.1980s

1

1

4

9

Arena
Food Court
(paved area)

Tack Barn

Boy Scouts
Building

14

Estimated Date
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While not exact, the ranking aids the planning process by identifying
the relative significance among buildings. With that said, the potential
historical significance of a facility is not the only factor that should inform
future planning. Many of the facilities at the Fairgrounds have outlived their
expected useful lives and further investment would not be cost effective.
Demolition of facilities, including buildings that may be considered
historically significant, is a necessary part of managing the overall facilities
portfolio in a sustainable manner.

More Significant
Log Cabin*
Arena
Food Court (paved area)
Tack Barn
Tractor Shed
Fiber Arts Building
Sheep and Goat Barn
Cattle Barn
Main Building
Swine Barn
Stables
Marie Boe Building
Jim Crook Building
Grandstand
Picnic Shelter at RV Area
American Legion Shack*
Boy Scout Building*
BBQ Shelter
Rambler’s Shack*
4-H Storage
Arena Restroom
Old Restrooms (vacant)
Storage Buildings
RV Restroom

Less Significant
Figure 12. Estimation of historical significance based on characteristics of
chronology, function, and integrity
*indicates building owned and maintained by partner organization
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3. COMMUNITY NEEDS
3.1 OUTREACH
Community engagement was integral to the Master Plan process. Public
outreach was essential to creating development recommendations that
best serve the needs of San Juan County residents. Outreach consisted
of a series of stakeholder meetings, pop-up events, and online surveys.
Three stakeholder meetings were held with fairgrounds staff and members
of the Fair Board, representatives from organizations that use the site and
its facilities, residents involved in fair production, and other stakeholders.
These meetings identified available resources and opportunities at the
fairgrounds, elaborated stakeholder concerns, and refined opportunities
for further engagement with the community.
Pop-up events took place at Friday Harbor Market Place, Orcas Island
Market, Lopez Village Market, and on-board ferries between Friday Harbor,
Orcas Island, and Lopez Island. These events featured informational
posters and a survey kiosk. The survey offered respondents an opportunity
to share their perspectives on current facilities and programming at the
Fairgrounds, as well as the issues and community needs the Master Plan
should prioritize. Community members were also invited to ask questions
and share input with pop-up event staff. The Master Plan booth at the
fair used the pop-up format with the addition of an interactive threedimensional model of the fairgrounds to encourage visitors to experiment
with the placement of new facilities and discuss potential uses.
The first online survey was available from July to early September 2018.
Questions were identical to the kiosk survey offered at pop-up events.
Community members were notified about the online version at those
events and through online forums, local organizations’ distribution
channels, and physical fliers. Over 300 responses were collected from
the kiosk and online survey. Approximately 90% of respondents were
year-round county residents and nearly all had been to the fairgrounds.
Based on feedback from the County Council, a second online survey was
conducted to gather more input from youths aged 13-21. The survey was
available for three weeks and gathered 35 responses. In both surveys,
approximately 75% of respondents were from San Juan Island.
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3.2 SUMMARY OF NEEDS AND
OPPORTUNITIES
Community input from the outreach efforts clarified needs and
opportunities at the fairgrounds. During meetings, stakeholders
expressed a desire for expanded partnerships between the fairgrounds
and local organizations. Facility improvements and other concerns were
also identified. The pop-up events and surveys provided insight into how
the community currently uses the fairgrounds and how they envision
facilities and programs can meet their needs in the future.

STAKEHOLDER MEETING TAKEAWAYS
•• Year-round use of the fairgrounds is important for economic
sustainability and provides the most common good
•• Staffing needs and operating costs should be considered in any
proposal presented by the Master Plan
•• Proposals should expand uses and be responsive to community
needs and culture
•• Expansion of programming partnerships with local organizations
would benefit the community and encourage more year-round use of
the fairgrounds
•• Developing youth-focused partnerships such as mentorship and
after-school programs are widely supported by stakeholders
•• Entertainment and equestrian groups are interested in growing
partnerships
•• Facility and grounds improvements are needed to better
accommodate current uses and encourage more utilization during
non-fair months
•• The commercial kitchen addition to Marie Boe has been previously
explored and is widely seen as an opportunity to expand facility
rentals and food production space for the Fair and other events
•• Upgrading the Main Building’s heating and investing in soft goods
could provide more opportunities to use facility’s abundant space
•• Textile groups have demand for greater participation during
the Fair but require more space than the Fiber Arts building can
provide
•• Storage facilities need to be replaced and consolidation should be
considered
•• Better circulation and ADA accessibility is a concern
•• Landscape and aesthetic improvements are needed to attract
event rentals of facilities and would benefit all users
18
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SURVEY TAKEAWAYS
Community input from the surveys was primarily from residents with
experience at the fairgrounds and mirrored many of the takeaways from
the stakeholder meetings.

VISITING THE FAIRGROUNDS
Approximately 65% of survey respondents visit the fairgrounds at least a
few times per year on average. Respondents to the first survey pointed to
knowledge of events and activities as the primary impact on whether or
not they visit the fairgrounds. Cost, quality of facilities, and convenience
were also influential and in-person discussions with county residents
from other islands frequently noted the difficulty of reaching San Juan
Island and the fairgrounds on a regular basis.
What is most likely to impact whether or not you visit the Fairgrounds?
Select all that apply

Convenience

Knowing about
events and activities

Weather or
time of the year
Availability of
kid-friendly facilities
or activities

Cost

Quality of facilities

Other (please
specify)

0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

Figure 13. Survey Responses - Factors Impacting Fairgrounds Visits
Youth responses to similar questions suggest that the 13-21 age group
see the fairgrounds as easily accessible and that the availability of certain
activities is a main driver of visits the grounds. More than 60% of youth
respondents enjoy the current activities offered, with Island Rec programs
and the Skate Park being the most widely attended. Young respondents
also showed interest in a wide variety of specific potential activities such
as art classes and food events, but typically prefer organized activities
that do not require an ongoing commitment.
These findings suggest that programming and information distribution
are key factors to consider in Master Plan proposals.
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019
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COMMUNITY VISION FOR THE MASTER PLAN
Notably, in addition to supporting the other findings from the
stakeholder meetings, the respondents to the first survey showed
support for a Master Plan that is progressive but balanced in its vision.
This balanced approach should thoughtfully expand the range of uses
at the fairgrounds where possible. When asked what factors should be
considered the most important for determining projects to implement,
an expansion of uses was chosen by nearly 60% of respondents.
What do you think should be the most important factor for determining
which projects should be implemented at the Fairgrounds?

Cost

Expands the range of uses

Serves children

Serves low-Income or
under-served populations

Beautifies the site

0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

Figure 14. Survey Responses - Factors Impacting Fairgrounds Visits

Choose which statement best reflects your opinion for updating the
San Juan County Fairgrounds Master Plan.

Think Big!: Maximize the use of
the Fairgrounds in new
or non-traditional ways

Middle Ground

Status Quo: �ocus on
Maintaining existing
uses and facilities

None of the
above

0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

Figure 15. Survey Responses - Opinions on Updating the Master Plan
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3.3 PLANNING FRAMEWORK
Based on the identified needs and opportunities, a set of guiding principles
and strategies for meeting community expectations were developed to
inform Master Plan proposals.

GUIDING PRINCIPLES
•• Expand uses at the fairgrounds while balancing existing and proposed
uses
•• Develop a cohesive and attractive environment that supports
revenue-generating activities (e.g. facility rentals) and daily use of the
grounds
•• Remain responsive to community needs

STRATEGIES
•• Prioritize proposals based on ability to expand uses to meet
community needs, generate revenue, and improve or maintain fair
event operations
•• Preserve cultural integrity of fairgrounds through historically-informed
decisions on material selection, architectural forms, and use of areas
on-site
•• Design new facilities with a focus on multi-functional, adaptable
spaces
•• In developing and implementing proposals, partnerships should
be identified and established in the early phases to encourage
investment in and prompt utilization of new facilities and programs
•• Establish and maintain effective distribution channels early in projects
or program planning to keep the community informed and involved
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4. FINANCIAL &
ECONOMIC ANALYSIS
The financial and economic analysis for the Master Plan is intended to give a complete picture of
the fiscal circumstances of the Fairgrounds while providing a clear distinction between the Fair
event and the Fairgrounds as a whole.

4.1 INTRODUCTION
It is important that the planning effort draw the distinction between
the fair itself and the fairgrounds. While the annual fair has the largest
attendance of any single event at the fairgrounds, it only occurs for a week
each summer. During the rest of the year, the fairgrounds hosts a wide
range of other activities that are economically significant and support its
role as a community center for the San Juan County.
The fair, as an annual event, and the fairgrounds, as a multi-purpose Countyowned property that operates year-round, each have distinct facility and
infrastructure requirements; revenue sources and opportunities; and
operational costs. For example, the annual cost to pump the septic system
to accommodate the influx of users during the Fair is a cost that would
otherwise be unnecessary. In some cases these factors overlap, such as
general repairs to buildings that host fair events in August as well as other
programming during the rest of the year (e.g. the Main Building). When
reviewing the following analysis and the proposed Master Plan projects
(Chapter 6), it is important to keep both the distinct and overlapping
factors in mind for the fair and fairgrounds.
The types of major projects recommended in the Master Plan require
relatively large capital investment on the part of the County and any
potential external funding partners. These projects should be
evaluated not only by the initial price tag, but also how they
impact the longer horizon for operating revenues and costs.
Ideally, new projects will reduce costs while increasing revenue. Capital
investment helps achieve this goal in many ways. For example, a new
building that include a high-performance features will rarely require
maintenance. Compared to a structure from the 1970s that constantly
needs repair, this will reduce the overall cost to operate and maintain the
fairgrounds. At the same time, capital investment can support increased
revenue. For example, adding amenities to a facility allows the fairgrounds
to attract new rental customers and charge higher rates.

Analyzing all of the
Fairgrounds’ economic
activities, not just the
Fair event, is essential to
planning for economic
sustainability that
will support both the
Fair and the vision of
the Fairgrounds as a
broader community
asset

Projects should focus
on reducing costs while
increasing revenue.
For instance, strategic
investment that adds
amenities to a facility
can attract new
customers and allow
higher rental prices.

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

23

CHAPTER 4. FINANCIAL & ECONOMIC ANALYSIS

4.2 THE FAIR
The Fair is the largest
single event in San Juan
County

The San Juan County Fair is the largest single event held in the county each
year. Between 7,000 and 8,000 tickets are sold annually. While ticket sales
reached a 10-year low in 2013, they began to rebound in 2017. Between
2017 and 2018 ticket sales rose close to 7%.
Typically, fair revenue is equal to about 40% of the fairground’s operational
expenses, excluding capital projects. Like other government-provided
services such as parks, the Fairgrounds require taxpayer support, but
they also have the ability to contribute to their own financial sustainability
with fair (and non-fair) revenue.
The 10-year average for fair revenue is approximately $158,000, which
is dependent not only on ticket sales, but also vendor booth rentals, the
number of fair entries, and merchandise and concession sales. In addition
to fluctuating fair revenue, the composition of the fair itself has changed
over the years in line with larger societal changes. As the county has
developed and property has become more expensive, the local agricultural
industry has seen a shift toward farms with smaller production and fewer
large animals. For example, the current number of cattle in the county is
at its lowest point in forty years. These changing conditions are logically
reflected in factors that affect the Fair, such as the decline in large animals
exhibits at the fair.

Figure 16. Vendor booths that generate a portion of fair revenue
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FAIR SPENDING IN CONTEXT
As the largest single event in the county, the fair generates substantial
economic activity. The greatest economic impact occurs from “new”
spending: money spent by visitors from outside the County or money
spent by locals that would not otherwise occur. The latter point is
critical because opportunities for entertainment and other forms of
discretionary spending are fairly limited in San Juan County. As a result,
resident spending “leaks” outside the county. The fair helps retain local
money that might otherwise be spent at a movie theater in Burlington or
restaurant in Anacortes.
Based on gate surveys, approximately 20% of fair tickets are sold to
non-San Juan County residents. The survey also shows these outside
visitors typically attend the fair as part of a longer visit and often stay
with family or friends on the island. This means they are unlikely to visit
specifically for the fair and may be unlikely to stay in local hotels or rental
accommodations.

Fair gates receipts are
up 10% from their low in
2013

More than a third of
survey respondents said
they spend over $100
on fair tickets, food, and
other items

As discussed in the next section, Washington fairs typically attract visitors
from within a two to three hour drive. Because less than 10% of state
residents live within this distance from San Juan Island, the San Juan
County Fair may be constrained in its ability to expand the customer pool.

Figure 17. The Fair is an important fundraiser for local organizations like
the Soroptomists
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4.3 STATE CONTEXT
In order to better understand the broader context facing fairs today and
to provide data points for comparison, a survey was sent to every fair/
fairground in Washington. The survey asked the following questions:
•• What is the governance structure (i.e. part of county, part of city,
independent, other) and who owns the property on which your fair is
located?
•• What is your market region for the fair (i.e. where do fair attendees
come from)?
•• What are your latest fair attendance trends and how have the
fairgrounds and fair performed financially over the past five years?
•• What have you done to increase revenue, particularly during the off
season?
The detailed information from fairs that responded to the survey can be
found in the Appendix. Common themes are described below and the
most relevant responses from each responding fair is in the table on the
opposite page.
•• A majority of respondents are governed as part of their county and
most fairgrounds operate under a land ownership agreement or own
the fairgrounds outright.
•• Fairs typically attract from the host county and areas within 150 miles
of the fairgrounds.
•• 2/3 of respondents have seen stable attendance or limited growth in
fair ticket sales.
•• Overall financial performance of the fairgrounds varies.
•• Strategies used to increase fairground revenue include: facility rentals
(events, storage, equestrian, etc.), facility improvements, adapting
schedules, expanding partnerships/sponsorships, rebranding, and
marketing.
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Key Takeaways
Whitman County/
Palouse Empire Fair

Slowly declining attendance; supplements
revenue with winter storage and facility rentals

Evergreen State
Fairgrounds

Facility and RV site rentals are largest non-fair
revenue sources; facility rental income is three
times that of RV income; non-fair operations
currently break even

Grant County
Fairgrounds

Requires $500,000 county subsidy; focused
on increasing non-fair revenue; staff of 7 to
operate 187 acres

Spokane County
Fair and Expo
Center

Financial performance during previous four
years was “adequate” while current year was
“great”; increase likely due to better weather
and economy

Capital improvements and youth programming
Pend Oreille County
mostly funded by Kalispell Tribe; minimal
Fair
county support
Jefferson County
Fair

Overall performance is “doing well”; generates
revenue from year-round campground, offseason boat/RV storage, and annual garage
and holiday sales

Northeast
Washington Fair

Ticket sales reliant on all-day sponsorship
from companies like Boise Cascade; barns
rented for off-season boat and RV storage;
operate RV park April to November

Kitsap County
Fairgrounds Event
Center

Fairgrounds and Event Center operate at
$700,000 deficit; ticket sales increasing by
about 1.5% per year

Washington State
Fair

Attendance is flat other than a boost in 2016
from extending fair dates; spring fair and other
events starting to grow

Southwest
Washington
Fairgrounds

2018 was best performing year since 2013;
hosting more events like newly rebranded
Washington State Garlic Fest

Figure 18. The Jefferson County Fairgrounds, with 58 RV sites, uses rental like
many other Washington fairgrounds to generate revenue
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019
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4.4 FAIRGROUNDS FINANCIAL
PERFORMANCE
While many people primarily associate the fairgrounds with the fair, it
is critical to remember that the site serves a much broader purpose for
the San Juan County Parks, Recreation, and Fair department and county
residents. Fairgrounds operations include Island Rec programs, drive-in
movies, theater productions, community events, private functions, and
RV camping.

Avoiding dependency
on the fair is critical to
financial sustainability
because fair revenue
is generated during a
condensed period of
time and is vulnerable
to external factors
such as weather.

From a financial perspective, the majority of non-fair revenue generated
by the fairgrounds is attributed to RV Camping and short-term facility
rentals. These revenues are many times smaller than fair revenue but
allow the fairgrounds to generate income throughout the year without
having to rely solely on the fair. Avoiding dependency on the fair is critical
for financial sustainability because fair revenue is generated during a
condensed period of time and is vulnerable to external factors, such as
weather, interruptions to the ferry system, and smoke from wildfires.

REVENUE
$400
$350
$300

$1,000’s

County Fund

$250

Hotel/Motel
Levy

$200

Dept. of
Agriculture
Camping

$150

Space Rental

Events

$100

Fair

$50
$-

Figure 19. Fairgrounds revenue for recent years
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Over the past five years, non-capital operational expenses for the
fairground have averaged $374,000 annually. As with most organizations,
the largest single expense is personnel, which includes the salaries and
benefits for the fairgrounds manager, grounds/facilities workers, parttime program coordinator, and seasonal labor. By comparison, capital
expenses are highly variable, funded from non-operating revenue sources,
and rise as major projects are implemented. As shown in the chart at the
bottom of the page, capital expenses were $50,000 or less in many years
over the past decade, but spiked as major projects were implemented.
These spikes were partially offset by grant funding. Recent increases since
2015 reflect projects like the partial demolition and renovation of the Tack
Barn and electrical system upgrades.

NON-CAPITAL EXPENSES
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$300
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$50
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$$150
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Figure 20. Non-capital fairgrounds
expenses for recent years
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Figure 21. Fairgrounds capital expenses for recent years
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4.5 OPPORTUNITIES FOR
NEW AND EXPANDED
PROGRAMMING
SUPPORTS
NON-FAIR
USES

SUPPORTS
FAIR USES

GENERATES
SUSTAINING
REVENUE

Residents understand that the Fairgrounds are like other public services,
such as parks, that will always require some degree of subsidy. When
considering which programs to support at the Fairgrounds, the ultimate
goal is not to create a profit-making organization. Rather, the intention is
to identify uses that can balance competing goals, as shown in the figure
at left, and illustrated in a decision tree at the bottom of the page.
Supports Fair Uses: The Fairgrounds only exist in the first place as a
venue to host the Fair. While uses have evolved and expanded over the
years, the ability to host the Fair each year is a paramount function of
the Fairgrounds. New or expanded uses should not negatively impact this
role.
Supports Non-Fair Uses: While the Fair itself is critical, it only occupies
the Fairgrounds for a small fraction of each year. The Fairgrounds also
need to be able to provide event/activity space for users the other 51
weeks each year.
Generates Sustaining Revenue: The Fairgrounds have a unique ability
to generate revenue that can help support its operations. At the same
time, making money is not the primary goal. Revenue-generating activities
are only useful so long as they still support the other two goals listed
above.

WHAT IDENTIFIED NEED
DOES IT SUPPORT?

NO

CONSIDER OTHER ORGANIZATIONS OR
SPONSORS THAT MAY BE BETTER SUITED
TO LEAD THE EFFORT

IS IT AN APPROPRIATE FUNCTION
FOR THE PARKS, RECREATION & FAIR
DEPARTMENT?
YES

WHAT ARE THE POTENTIAL IMPACTS ON
THE FAIR AND OTHER EXISTING USES?

BEYOND FACILITIES NEEDS, WHAT ARE
THE LONG-TERM COST IMPLICATIONS
OF SUPPORTING THE PROGRAM?
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MAJOR DRIVERS
The master planning process is an exciting opportunity to “think big”
and consider the wide range of possibilities for the Fairgrounds. At the
same time, it is important to remain realistic, context appropriate, and
responsive to local conditions. The following section outlines the major
factors to consider for new and expanded uses.

IMAGE AND PERCEPTION
The Fairgrounds are a public facility that serve a mostly rural community.
As such, the grounds and facilities are rustic and relatively austere, with
an emphasis on durability and flexibility. For these reasons, one must be
careful when considering the Fairgrounds in comparison to other facilities
on San Juan Island. The Fairgrounds provide a different value proposition
than other venues, particularly in the private sector, because they offer
greater affordability but reduced amenities.

LOCATION AND PARKING
One of the Fairgrounds’ greatest assets is its location close to downtown
Friday Harbor and the ferry terminal, both of which can be reached in a
15 to 20 minute walk. This provides unique opportunities to serve both
local residents and visitors for whom downtown is a center of activity. In
addition, the Fairgrounds have the space to accommodate large amounts
of parking as needed, making the site well suited for large events.

SEASONALITY
Like any other location in the Pacific Northwest, Fairgrounds activity
is heavily driven by the season and weather. This factor is even more
significant on San Juan Island given the local tourism industry and influx
of visitors during summer. Seasonality must be taken into account,
particularly as it relates to reasonable expectations for facility demand.

BALANCE OF USES
The Fairgrounds are used throughout the year, so any new or expanded
uses must align with existing activities. Scheduling and prioritization
should be based on an established and transparent system. For example,
certain users or uses may be given precedence during particular times of
the day, week, or year.

CAPACITY
Expansion of uses must be balanced against staff and other resources
available at the Fairgrounds. In particular, uses and activities that require
hands-on event management (e.g. facility rentals for private parties and
fundraisers) should be structured in a way that does not shift an undue
burden to county staff. More specifically, there may be a need to charge for
these services in a different way. For example, some fairgrounds charge
different rates to public (government) than private event organizers or
offer reduced rates to residents compared to non-residents.
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019
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4.6 SPECIFIC OPPORTUNITIES
Based on public input, interviews with stakeholders, and a review of local
conditions, two major opportunities were identified: increased facility
rentals and additional RV and/or tent camping. Other opportunities for
impacting revenue, such as adjusting fair ticket prices or booth rental rates
are not addressed here, but are not precluded by the recommendations
of the Master Plan.

EXPANDED EVENT VENUE RENTALS
In general, revenue from facility rentals has been highly variable at the
fairgrounds. In the past 10 years, annual revenue has ranged from around
$5,000 some years to more than $30,000 in others. While facility rentals
are offered, they have not been a core focus of the fairgrounds. More
specifically, there has not been a strategic effort to attract short term
event rentals such as special events and fundraisers. Currently, the facility
is most widely used by non-profit and government organizations, such as
Island Rec, under short-term lease agreements at $30 per hour.
Before exploring opportunities to expand facility rentals, it is important
to understand existing supply and demand. The median event space in
San Juan County is 1,200 SF and only eight spaces are larger than 2,000
SF. The Main Building at the fairgrounds is the largest venue in the county
(10,550 SF) and the next largest has half the capacity. This suggests an
opportunity to exclusively hold larger events, but should also encourage
investment in soft goods that allow the space to be divided into smaller
footprints to meet a variety of demands and improve aesthetics.
In terms of medium to large venues, there are three main competitors on
San Juan Island: the Grange, Brickworks, and Roche Harbor. These venues
provide potential customers a range of price points for daily rentals, from
$300-$400 at the Grange, $1,400 at Brickworks, and at least $1,500 at
the Roche Harbor Pavilion, each of which includes some level of service
and equipment (e.g. chairs, dishes, etc.). Currently the Fairgrounds charge
$225 per day or $30 per hour for Marie Boe rentals and $375 per day or
$37 per hour for Main Building rentals.

Figure 22. Brickworks
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There are several factors affecting opportunities to expand facility rentals
at the fairgrounds, including the balance between existing users; the
appropriate rate structure; the level of service, equipment, and amenities
needed; and staffing requirements.
Expanded use of fairgrounds facilities may require limiting access for
existing users. Thankfully, there is inherent compatibility in the demand.
Rentals for special events are likely to occur during the peak spring through
early fall season, when users such as Island Rec are less likely to require
indoor space. In the future, it may be necessary to develop a prioritization
tool for user scheduling.
In addition to scheduling, the opportunity for increased rental revenue
will require a strategic approach to the rates. It is recommended that the
fairgrounds consider both the user type and demand. For example, Island
Rec can be charged nominal user fees during weekdays and throughout
the winter, while one-time events during weekends can fetch higher rates.
Regardless of the approach taken, the rates should be established in a
transparent and rational manner that reflects the rental market at the
time of implementation.

Figure 23. San Juan Island Grange

Figure 24. Roche Harbor Pavilion
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EXPANDED RV AND TENT CAMPING
There are currently eight RV sites at the campground, which are located
along the southern edge of the property. RV site rental revenue has been
climbing steadily, going from under $5,000 in 2012 to approximately
$20,000 in recent years. While the ferry ticket to bring an RV to the San
Juan islands is relatively expensive, it is cost-effective for many visitors, as
typical hotel rates exceed $200 per night during the summer.

Figure 25. RV camping at Lakedale
Resort

Including the fairgrounds sites, there are fewer than 20 RV sites on San
Juan Island, excluding any informal sites on private property. San Juan
County Park has five RV sites that can accommodate small RVs but lacks
water and electricity hookups. Lakedale Resort has five campsites, each
of which includes electricity and water, a fire pit, and picnic table. Lakedale
charges up to $70 per night but also offer greater overall amenities. The
very low number of available sites on San Juan Island likely results in unmet
demand, which is confirmed by anecdotal evidence from the fairgrounds
manager who must turn away RVs during the summer.
Group camping at the fairgrounds is a relatively small operation that
generates a few thousand dollars in annual revenue. A potential expansion
of camping would take the form of changes to allow individual camping
and some site reconfiguration, but would not necessarily affect the overall
amount of space dedicated to camping or the infrastructure (e.g. toilets)
necessary. The Fairgrounds are attractive to potential campers because
they offer a good location close to downtown and the ferry, and most
importantly, at an affordable price during peak season. Camping at the
Fairgrounds offers relatively few amenities compared to other options
but provides a good valuable proposition for some users. For example,
cyclists would find it an attractive stopping point after arriving on the ferry
and before heading out to the rest of the island.
The demand for RV and tent camping, like all accommodations in San Juan
County, is highly seasonal. Sites are likely to be fully booked in July and
August, and sparsely occupied during the winter season from October
to April. This radical disparity is evident in county lodging receipts, which
are seven times higher in July than January. Summer dates are likely to be
fully booked, which winter will see little or no demand. For these reasons,
improvements in support of greater use should be modest and focused
on basic functionality. For example, most campers can use existing
parking at the main fairgrounds entrance and walk to their sites so that
new parking does not need to be constructed.

34

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

CHAPTER 4. FINANCIAL & ECONOMIC ANALYSIS

4.7 CONCLUSIONS
The San Juan County Fairgrounds are in a similar position to other
fairgrounds across the state and the country that are responding to a
changing population, aging facilities, and evolving fiscal conditions.
Fortunately, the Fairgrounds have had the benefit of continued investment,
allowing the facility to continue its service to county residents.
The Fair itself is in a steady position and even experiencing moderate
growth. Given current macro-level economic conditions, there is no
reason to doubt that Fair can maintain a healthy financial status as long as
it continues to adapt to evolving attendee characteristics and preferences.
In the overall picture of the Fairgrounds, opportunities for new or
expanded uses are relatively modest, but should not be overlooked. This
is particularly true for improvements that are likely to be revenue neutral
or profit generating while providing a new service.
In summary, the Fairgrounds are a healthy and effective operation that
could benefit from ongoing improvement and experimenting with new
ideas and programs, but radical changes are not necessary. The basic
structure and functionality of the Fairgrounds serve the population well,
yet there are opportunities for optimization.
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5. EXISTING CONDITIONS
This chapter provides a snapshot of facilities and utilities at the fairgrounds based on field
measurements,aerial imagery of the site, construction documents, stakeholder interviews, and
observations at the 2018 Fair.

5.1 FACILITIES
FACILITIES BY FUNCTION
The existing buildings and structures at the fairgrounds have a total floor
area of approximately 40,000 gross square feet excluding uncovered
outdoor areas like the main arena and the livestock ring. Nearly all
facilities are owned by the County apart from a small number that belong
to outside groups like the American Legion.
The facilities can be grouped into three general categories based on their
primary use outside the fair: event spaces, animal facilities, and storage.
The tables on the following pages list the facilities in each group with
details of their conditions and uses.

Figure 26. Main Building Exterior

EVENT SPACES
The Main Building and Marie Boe Building are the two facilities used most
extensively and also house active uses throughout the year. They are
also two of the most recently constructed buildings and feature the best
interior conditions (e.g. heating, sealing from the elements, etc). While
minor improvements are needed for these two buildings, they are in good
to excellent condition and generally serve their intended purposes well.
Specific non-fair uses include private event hosting, 4-H group activities,
Island Stage Left events, Island Rec and other indoor sports groups, as
well as other uses.

Figure 27. Marie Boe Interior

EVENT SPACES
FACILITY

Main Building
(excluding
storage)

Marie Boe

APPROX. AREA
(GSF)

FAIR USER

NON-FAIR USES CONDITION

Main Exhibition Hall
13,750
(Vendors and information
Event rentals;
Admin = 1,900
booths; displays for fruits
indoor sports and
Restrooms = 1,300 and vegetables, baking, food
recreation
Main Hall = 10,550 preservation, beer/wine,etc.);
Administration; Restrooms

1,800

4-H

Event rentals,
including theater
productions

Good

Excellent
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Animal facilities at the fairgrounds are primarily used during the fair
and are typically used for storage during the rest of the year. In recent
years, about half of the space required for animals has been provided
in temporary tents. The two main tent areas accommodate horses and
poultry, rabbits, and cavies respectively. Apart from horses, large animals
are housed in a complex of three barns along the southern edge of the
property.

The permanent
animal facilities are
not adaptable to
other uses, are not
optimally configured,
and are at the end of
their useful lives

The permanent animal facilities present two major concerns. The first is
their configuration and lack of flexibility. The buildings were constructed
with fixed pens, rendering the structures useless for anything other than
housing animals during the fair and for storage at other times. Second,
the buildings were built as informal pole structures that were improved
in an incremental and haphazard manner over the decades. For example,
some of the barns have concrete floors that were poured years after
construction. Without a more detailed structural inspection of the poles,
footings, and other structural elements, it is reasonable to assume that
any of the animal facilities constructed in the 1970s have a maximum of
10 more years of useful life.

ANIMAL FACILITIES
FACILITY

APPROX. AREA
NON-FAIR USE
(GSF)

CONDITION

Sheep & Goat Barn

3,500

Storage

Poor

Cattle Barn
Swine Barn
Tack Barn
Stables
Poultry, Rabbit,
Cavy Tent
Horse Tent

2,600
2,100
1,300
1,500

Storage
Storage
Storage
None

Fair
Poor
Good
Fair

3,400

N/A

N/A

10,000

N/A

N/A

Main Arena
(incl. grandstands
and pen)

39,100

Arena

Good

Livestock Arena

3,850

None

Good

N/A indicates a temporary facility used only during the fair.

Figure 28. Typical pole barn
construction
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Figure 29. Interior of the Cattle Barn
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Fairgrounds storage is currently located in multiple buildings throughout
the site. Some are dedicated storage facilities, while others are used
during the fair for exhibits. The condition of storage facilities ranges
widely, reflecting their respective ages. Older structures like the Fiber Arts
Building are poorly sealed and unheated so they are only useful for storage
outside fair week and may even be poorly suited to the that purpose given
rain and pest intrusion. Other structures like the Jim Crook Building have
finished interiors, allowing non-storage uses during the winter.
STORAGE FACILITIES
APPROX. AREA
(GSF)

USE DURING FAIR

NON-FAIR USE

CONDITION

400

Storage

Storage

Excellent

1,200

Storage

Storage

Poor

Fiber Arts Building

2,200

Textiles, weaving and
wool, quilts

Storage

Fair

Storage Buildings

410

Storage

Storage

Fair

Jim Crook Building

850

Youth Arts

Storage

Excellent

FACILITY
Main Building
(storage portion)
Tractor Shed

Tack Barn
4-H Storage

1,300

Tack Barn

Storage

Good

650

4-H Storage

4-H Storage

Fair

There are many smaller buildings scattered across the fairgrounds as listed
in the table below. Some of the buildings are no longer used and should
be demolished immediately, as described in Chapter 6. For the most part,
these minor facilities are functional but require upgrades that range from
cosmetic improvements to alterations for improved accessibility.

Storage is inefficiently
dispersed throughout
the grounds and some
facilities are in poor
condition

Many facilities,
particularly prefabricated and
volunteer-built
structures, are at the
end of their useful lives

MINOR FACILITIES
FACILITY
Picnic Shelter (at Main Building)

APPROX.
AREA (GSF)

CONDITION

1,000

Good

Restrooms (RV area)

900

Good

Picnic Shelter (RV area)

800

Good

Pads for Parkinson’s Trailer

720

Fair

Boy Scout House

500

Poor

American Legion Shack

350

Good

Restrooms (arena)

350

Fair

Log Cabin

300

Good

Rambler’s Shack

240

Good

Storage Buildings

200

Poor

Old Restrooms (vacant)

200

Poor

Gazebo

150

Good

Facilities in fair or poor
condition have major
deficiencies; they require
major investment
(typically close to
50% of total building
replacement cost) or
should be demolished

*Excludes Island Rec facilities (i.e. playground, skate
park, and picnic shelter).

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

39

CHAPTER 5. Existing conditions

SUMMARY OF ISSUES
CONDITION

Figure 30. A livestock building
showing signs of wood rot

Wooden post-and-beam construction typical of agricultural uses is
common at the fairgrounds and the majority of facilities are at least
forty years-old. These factors have led to roof deterioration, structural
warping, and emerging wood decay in the pre-1970s facilities. Numerous
improvements have been made to facilities over the years, but many of the
wood structures require major improvements or replacement. Structural
condition issues are most pronounced among the older livestock and
storage buildings. The roofs are in particularly poor condition for the
Sheep and Goat Barn and Tractor Shed.
Over many years, some of the facilities have been substantially altered,
either to repair deficiencies or to improve functionality. Many of these
improvements were designed and built by non-professional volunteers
and may not meet current standards. All of these incremental actions
have left the older buildings functional but patched together. Essentially,
these substandard buildings can provide minimal weather protection
during the fair but are not particularly useful beyond that.

Figure 31. Interior of Fabric Arts
building where bracing appears to
have been altered and added

Apart from the Main Building, Marie Boe Building, and the Jim Crook
Building, structures at the fairgrounds are not in a condition to support
users during the wet, winter months.
Substandard conditions of structures and buildings at the Fairgrounds
will need to be addressed to minimize safety and liability issues. Risk of
injury and cost of repairs can be expected to increase as facility conditions
continue to deteriorate over time.

Figure 32. Typical interior lighting
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ACCESSIBILITY
Given the age of the fairgrounds, many of the buildings offer poor
accessibility for individuals with physical disabilities or mobility impairment.
Generally speaking, buildings near the main entrance (e.g. Main Building
and Marie Boe) offer the best accessibility. The building’s themselves are
more accessible and are located close to parking areas.
Older outlying buildings along the northern and southern property
lines are much less accessible. While the interiors of the buildings are
open and have enough room for wheelchairs, they have poor ground
surfaces and transitions from the exterior into the building. Furthermore,
these buildings are more difficult to access due to siting and the lack of
improved pathways. For example, the Fiber Arts Building is over 500 feet
from the main entry and can only be reached using partially improved
roadways and crossing over an open lawn. Overall, the primary obstacles
to accessibility are ground conditions and the proximity of buildings to
parking, not the slope of travel pathways.

Figure 33. Restroom with nonaccessible entry

SITE
Outside of the building footprints, the site itself is only moderately
developed with gravel parking and roadways and a minimal amount of
concrete. The vast majority of the site remains covered with grass. The
lack of site improvement and proper grading leads to stormwater ponding
during heavy rainfall. Due to the age of the facilities, modern stormwater
management practices have not been implemented at the fairgrounds.
This issue is particularly apparent around the Main Building where roads
and parking, which were originally unimproved, have been incrementally
converted to gravel surfaces.

Figure 34. Typical ground conditions
are a mix of gravel and natural
surfaces; roadways are used for
pedestrian circulation during the fair

The site was generally developed informally and incrementally. This
approach is not atypical for a 100-year old site, but does not meet the
needs and expectations of current users. Isolated improvements have
been made, such as the parking lot near the skate park, but the site is
rustic and fragmented overall.
Figure 35. Area in need of grading
and other stormwater management
improvements
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5.2 UTILITIES
POWER AND GAS
While there are
transformers at full
capacity, the utility
infrastructure at
the Fairgrounds is
generally in good
working condition

The fairgrounds are powered by five single-phase transformers (three
phase service is not currently available). There are six meters on site, two
of which are connected to transformer 1210375. The Main Building is on
one of these meters, with the other serving the Marie Boe Building, Horse
Barn, Arena, animal facilities, and the gravel median used by vendors
during the fair. Though this transformer serves the majority of facilities, it
is currently at 60% capacity and capable of handling additional demand.
Transformer 1210272 is also capable of greater usage. It is currently
operating at 8% capacity. All other transformers are considered at full
capacity and cannot handle additional loads.
Demand for electricity at the fairgrounds is highly dependent on the time
of year. The usage measured at the Main Building’s meter nearly doubles
during the Fair and the winter months, compared to average rates during
the rest of the year. The other meters have recorded between four and
ten-times the average demand during the fair as measured in kilowatt
hours (kWh). Transformers 1210272 and 1210273 see very limited use
during non-fair months.
Propane needs are serviced by three above ground tanks at the Main
Building, Marie Boe Building, and the RV Restrooms. No capacity or
system issues have been reported, but community outreach surveys and
meetings identified that the existing propane system in the Main Building
may not provide adequate heat.

Figure 36. Updated power panel
servicing the Food Court area
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Figure 37. Example of wiring in
one of the livestock barns
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Figure 38. Circuit breakers and
propane tank at RV Shed and
Restrooms
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1 - PHASE 25-KVA
TRANSFORMER
(1210272)

STORAGE BUILDINGS

1 - PHASE 15-KVA
TRANSFORMER
(1210273)

TRACTOR SHED

FIBER ARTS BUILDING

RAMBLER’S SHACK

IN FROM OPALCO
1 - PHASE 100-KVA
TRANSFORMER
(1210375)

BOY SCOUTS

JIM CROOK
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LOG CABIN

TACK BARN

MAIN BLDG HEAT

PICNIC SHELTER

MARIE BOE
BUILDING

OPEN LINE
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MAIN BUILDING
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FAIR
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Figure 39. Map of existing electricity and gas infrastructure
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WATER
Domestic water at the fairgrounds is provided from an 8-inch main owned
by the Town of Friday Harbor. From the connection point on Argyle
Avenue near the main entry, a metered 2-inch line provides domestic
water service to the entire fairgrounds via various pipes. Water is readily
available throughout the western half of the site. Water availability is
extremely limited in the eastern half where group camping and the shop
are located. Service in this area is limited due to a utility sink at the fence
that separates this location from the rest of the site.
The fairgrounds water system for fire suppression is connected to the
public system via an 8-inch water main that runs through the center of the
main portion of the site. Hydrants are located along this main, which also
provides water for the fire sprinkler system in the Main Building.
No maximum fire flow rate and static pressure data is available. According
to fairgrounds staff, no water capacity problems have been encountered.

Figure 40. Water hookup at RV site

44

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

Figure 41. Camping Area water
service located at the west fence
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STORAGE BUILDINGS
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VALVE
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SHOP
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ARGYLE MAIN ENTRY
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SOUTH GATE
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Figure 42. Map of existing water infrastructure
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SEWER & SEPTIC
The fairgrounds are outside the Town of Friday Harbor limits for sewer
system service. As such, the entire site is served by septic. There are
seven septic tanks with four drainfields on-site, all of varying sizes. There
is a 3,000-gallon holding tank at the Main Building. The largest drainfield
is below the main horse arena surface and services the Main Building.
The potential for soil compaction is not a serious concern if arena usage
remains limited to the week of the fair. Certain details of tank construction
and drainfield locations are unknown but were estimated based on field
observations and interviews with staff. All tanks are regularly pumped and
maintained. Staff did not identify any urgent issues with the septic system.
Connection to the town sewer system under current conditions is not
necessary. The scale of development proposed in the Master Plan will
not trigger a necessity. Municipal sewer would require the fairgrounds to
negotiate connection and usage fees with the Town of Friday Harbor. An
extension of the existing sewer main located north of the property would
be necessary, which in turn would require construction in the public rightof-way at significant cost. In addition, pumps may be required for service
to buildings located far from the Argyle Avenue service point. For these
reasons, connection to the public sewer is not proposed at this time.

Figure 43. Septic system access
between the Main Building and
Marie Boe Building
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Figure 44. The largest septic drain
field is located underneath the
arena
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RAMBLER’S SHACK
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Figure 45. Map of existing sewage/septic infrastructure
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6. CAPITAL IMPROVEMENT
PLAN
6.1 OVERVIEW
The Capital Improvement Plan outlines a 20-year plan for investment in
the fairgrounds and its facilities. It is based on the five-month planning
process described in the previous chapters, including public input,
collaboration with fairgrounds staff, consultation with the Fair Board, and
analysis performed by the consultant team. All projects are described
at a conceptual level for planning purposes. The descriptions and cost
estimates are tools for prioritizing investment and planning efforts. Actual
costs and the more detailed elements of projects will be identified and
refined at later stages if and when individual efforts move forward.
Some projects that received community and stakeholder support during
the development of the Capital Improvement Plan were determined to
not be feasible at this time due to staffing and funding limitations. Projects
such as covering the Arena and expanding equestrian facilities could
ultimately prove to be practical if partnerships are active in providing
the organization and funding required to make such facilities successful.
Projects that were determined to be community-supported and in need
of external partnerships are briefly outlined at the end of this chapter. The
Commercial Kitchen (Project 5) requires external partnerships but is at a
more advanced stage of planning and is included as a detailed long-term
project.

IMPLEMENTATION STRATEGIES
Each of the projects described in this chapter represent a significant
investment by the County and its residents. As such, the strategies below
have been identified to ensure responsible, forward-focused investment
in the fairgrounds.
•• Prioritize projects that serve multiple purposes and users.
•• Avoid constructing and maintaining facilities that are only useful
during the Fair.
•• Plan for expansion and evolving needs over time.
•• Define clear expectations for site partners and building users.
•• Support non-County capital projects on the site as appropriate but
ensure functional capability with the fair and fairgrounds.
•• Staffing needs and costs should be considered in the early stages
of project implementation. Where beneficial, partnerships with
contractual staff such as local event planners should be established.
•• Refer to historical preservation and architectural character
recommendations

Projects in the Capital
Improvement Plan are at
a conceptual level and
do not include many of
the elements that will be
identified and refined at
later stages if and when
individual efforts move
forward.

Strategies focus on
creating a cohesive and
adaptable fairgrounds
that is economically
sustainable and in line
with community needs
and character
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6.2 GENERAL ARCHITECTURAL
RECOMMENDATIONS
The projects included in the capital improvement plan are guided by the
mission of the Fairgrounds, and aim to preserve and honor the history
and character of the site. The following commemoration project and
the architectural character guidelines in this section should be used to
ensure development of the Fairgrounds works towards this goal. Further
recommendations from the Town of Friday Harbor Historic Preservation
Review Board may need to be considered and are included in the Appendix.

COMMEMORATION
Recognition of the fairgrounds’ historical and cultural significance requires
an effort beyond the retention of buildings, but also efforts to share the
site‘s history. Based on public engagement during the planning process, it
became apparent that many residents do not understand the history or
evolution of the fairgrounds besides what they have experienced directly.
As a simple method of education, the fairgrounds should incorporate
historical signs and building markers that identify some of the oldest
built features on-site, such as the original main building foundation (e.g.
food court). A high-quality sign can likely be built and installed for under
$1,000, particularly if local historians or other interested volunteers will
provide pro bono assistance. The sign installation should be considered
in tandem with some of the other improvements in the north portion of
the property as discussed in Chapter 6.
Beyond historical markers, there should also be an effort for future
development to help convey the fairgrounds’ history and meaning to the
community. In particular, as was done during the recent renovation of the
Tack Barn, building materials should be salvaged for potential reuse or
incorporation into the landscape.

Figure 46. Nondescript concrete pad
remnant from an earlier fairgrounds
building; this and other historically
significant features should be identified
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Figure 47. Example of
interpretive historical sign
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TRADITIONAL, CONSONANT
ARCHITECTURAL CHARACTER
The Master Plan proposes future development, but recognizes the
importance of reflecting the history and established forms of the
fairgrounds in new projects. Any new structures should embrace the
“farmstead vernacular” architectural style present today. The basic
elements recommended for incorporation are illustrated below.

End-gable form

Rectangular footprint

Relatively low height;
generally single story

Open interior space

Wood framing and vertically
oriented wood siding

Metal roof

Figure 48. Basic recommended building elements
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In addition to the inclusion of specific design elements, other strategies
should be embraced to promote lasting connection and traditions,
including:
•• Design and construction of buildings with a long-term
perspective. The fairgrounds have nearly a century of history and will
continue to exist with the community’s support. Capital investment
and other development decisions should recognize the fairgrounds as
an importance source of shared history and continuity.
•• Cultivation of long-term uses. Promotion of permanent uses
will help solidify the fairground’s role in the community and the
connections to people’s lives. Traditions, like attending the fair every
year, are what ensure the fairgrounds matter to people.
•• Preservation of long-standing relationships in the built
environment. Given the fairground’s origin as a private endeavor
by local residents, organizations like the 4-H and American Legion
are critical to the identity of the site and should always be taken into
account.
•• Programmatic focus on inter-island community building and
local use. Above all else, the fair and fairgrounds are an asset built
by and for residents. In a county scattered across multiple islands,
the fairgrounds are one of the few convergence points that can truly
unify people.
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MATERIAL SALVAGE & STORAGE
If and when structures are demolished, there should be a coordinated
effort to identify materials that can be salvaged for new buildings,
interpretive displays, or other uses. Particular attention should be paid
to how and where materials are stored in the time between salvage and
reuse, especially in terms of protection from the elements.

Roofing

Wood siding

Wood posts

Framing lumber

Figure 49. Examples of materials to consider for salvage
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6.3 PROJECTS
Projects
recommended
for near-term
implementation are
focused on functional
improvements
and cost-effective
strategies for
increasing revenue.

The table below and the map on the opposite page identify the projects
that comprise the Capital Improvement Plan, which is divided into nearterm (e.g. the next six years) and the long-term (7-20 years). The cost
estimates for each project are intended to provide a rough order of
magnitude for planning purposes only. They were developed using the
best available cost information and attempt to take into account local
factors, such as the increased cost of labor and materials on San Juan
Island. In addition, building construction costs include contractor fees
and other “soft” costs, a 10% project contingency, and price escalation to
2021 (e.g. potential cost increases beyond inflation).
Project #

Description

Planning Level Cost
Estimate

6-Year Projects
1

Grandstand Cover & Storage

$150,000

2

Northwest Corner Building Demolition &
Landscape Improvements

$55,000

3

Additional RV & Tents Sites

$60,000

4

Main Building Improvements

$92,500

Long-term Projects
5

Marie Boe Kitchen Addition
(building and equipment)

6

New Pavilion #1

$575,000

7

New Pavilion #2

$365,000

8

New Small Animals Tent, Livestock Ring &
Plaza

$130,000

9

New Multi-Use Community Space

$750,000

10

3-Phase Power Upgrade

$40,000

11

Accessible Pathway Improvements

$50,000

12

Restroom Upgrades

$525,000

13

Ground Improvements Near Main
Building and Marie Boe Building

$200,000

$1,100,000

Demolition and/or Relocation (see map in Section 6.4)
Boy Scout House
Old Storage Building
Old Restroom Building
Sheep & Goat Barn; Swine Barn;
4-H Storage; and Cattle Barn

See Projects 1 & 2
See Project 2
See Projects 6-8

Tractor Shed

See Projects 1 & 2

Fiber Arts Building

See Projects 1 & 9

Old Building Foundation (used for Poultry,
Rabbit and Cavy Tent)
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AMERICAN LEGION SHACK

RAMBLER’S SHACK

PADS FOR PARKINSON’S
(RELOCATED TRAILER)
CAMPING TOILET

9
2

JIM CROOK
GAZEBO
FOOD COURT

TACK BARN

WOOL TENT

HORSE TENT

LOG CABIN

PICNIC SHELTER

5

10
4

1

MAIN BUILDING

MAIN STAGE

3

RESTROOMS
MARIE BOE BUILDING
STABLES

GRANDSTAND
SHOP
TICKET BOOTH

13
3

ARENA
STAGE

SHOP
STORAGE

SKATE PARK

8
11
12

PICNIC SHELTER

LEGEND

Project location(s)
throughout site

6

PLAYGROUND

7

EXISTING
STRUCTURES
TEMPORARY AND
FAIR STRUCTURES

PROPERTY LINE
FENCE LINE

CIP PROJECTS

RV CAMPING

RESTROOMS

SOUTH GATE
(RELOCATED)

PICNIC SHELTER

Figure 50. Map of proposed capital improvement projects
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PROJECT 1
GRANDSTAND COVER & STORAGE

Project 1 will
consolidate and
optimize storage
while strengthening
the fairground’s
character, lowering
maintenance time
and costs, and
reducing liability
concerns

Description: Constructs a consolidated storage facility that also includes
a partial awning for the arena bleachers and a new landmark sign for the
fairgrounds.
Rationale: Existing fairgrounds storage is inefficiently scattered
throughout the site in multiple aging facilities. Storage consolidation
allows the demolition of numerous older buildings that detract from
the site’s appearance and require maintenance. In turn, maintenance
costs will be lowered and staff time will be more efficiently used. Liability
concerns will also be reduced as buildings that are in particularly poor
condition, such as the Tractor Shed, will no longer be used. In addition,
a new facility provides the opportunity to optimize storage (e.g. racks or
other equipment) and will likely enable an overall reduction in the storage
footprint.
The partial awning and landmark sign will improve user experience at
the arena and provide a signature structure that improves the site’s
appearance. The new signage offers the opportunity to honor the original
grandstand sign, or embody the historical architectural character of the
grounds in a new way.
Fiscal Considerations: The estimated project cost is $150,000 for a
purpose-built post-frame structure with concrete slab.
Implementation Considerations: The project should be designed
to support a comprehensive consolidation of all storage across the
fairgrounds for both fair and non-fair uses. Construction should be
completed prior to the demolition of older storage structures in order to
ensure there is adequate storage on the fairgrounds and minimal impact
on fairground operations.

Figure 51. Concept for storage with canopy and signage behind the
arena bleachers.
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PROJECT 2
NORTHWEST CORNER BUILDING DEMOLITION &
LANDSCAPE IMPROVEMENTS
Description: Demolish or relocate the Boy Scout House and demolish
the storage buildings, old restroom building, and tractor shed. Develop
the following grounds improvements to transform the area into a yearround park-like setting: 1/4 mile gravel loop path; gravel parking lot for five
vehicles; and landscape improvements and additional seating.
Rationale: The northern edge of the property is the most vegetated
and park-like area of the fairgrounds but the presence of vacant and
dilapidated buildings detracts from the setting. Furthermore, there are
few fair-related activities in this area, leaving the area underused and
overlooked.
Fiscal Considerations: The estimated cost for demolition and removal
of the four buildings is approximately $20,000. Development of a gravel
parking lot (with one paved ADA space) and loop pathway is approximately
$25,000. New plantings, bench seating, and similar improvements vary in
cost but are estimated at $10,000 for planning purposes.
Implementation Considerations: Clear signage is recommended
that identifies the “park”, outlines allowed uses (e.g. no off leash dogs),
and directs cars to the appropriate parking areas. The parking can be
constructed with gravel but should include one paved ADA space. The
path should be built with stabilized gravel. A path alignment should be
chosen so that at least a portion is ADA accessible; the accessible route
should be marked with signs.

Figure 52. Concept for gravel walking path, seating, and landscape
improvements in the northwest corner of the site.
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PROJECT 3
ADDITIONAL RV & TENT SITES
Description: Develop five additional RV sites, eight walk-in tent camping
sites, and a 600-square foot picnic shelter on the far eastern portion of
the fairgrounds, known as the “back four acres.” Parking for tent sites will
be located at the main fairgrounds entrance and users will access sites on
foot. All visitors will use the existing vault toilet in the camping area or the
restrooms located elsewhere on the fairgrounds property. The location of
the additional RV sites is currently used during the fair for livestock and
horse trailer parking. This will continue to be the case, as fair preparation
and operation have priority over both RV and tent camping site operations.
Rationale: RV and tent camping provide an opportunity for the
Fairgrounds to generate revenue with a relatively low capital investment
and minimal disturbance to the site. Maintenance and staffing costs can
also be expected to be low. The current RV sites are at capacity during
summer months and, as noted in the Economic and Financial chapter,
there is little competition for the Fairgrounds in meeting the demand for
RV sites in the County. Additionally, RV sites have the potential to bring in
“new money” as they attract visitors from outside the county. The supplies
and activities that these visitors purchase will help contribute to the local
economy as well as the Fairgrounds’ financial stability.
Fiscal Considerations: The total estimated cost is approximately $60,000,
including the gravel RV pads; connection to electricity with hookup posts;
one picnic table per RV or tent camping site; and a 20 by 30 foot pole
structure picnic shelter on a concrete pad. To decrease development
costs, RV sites will be constructed with electricity connections only (i.e.
no water or sewer service). The cost can be further reduced depending
on the design and construction of the picnic shelter, which accounts for
approximately $40,000 of this estimate, which is based on concrete pad
construction; labor costs; and typical 20 by 30 foot shelter costs. The
planning cost estimate does not account for any investment that may be
required to update electrical infrastructure due to an increase in power
demand. Information on potential electrical infrastructure improvements
can be found in the Project 10 section of this chapter.
Based on RV site rentals in previous years, anticipated demand, and
the lack of accommodations on San Juan Island during peak season,
the investment in camping and RV sites will quickly recoup costs. A
conservative financial model was developed using a rate of $30 for RV
sites and $25 for tent sites. Assuming 50% occupancy during the summer
peak, 25% during shoulder seasons, and 10% during the rainy October
to April season, a $60,000 initial investment would be returned by the
third year of operation. If development costs increase by 50%, the project
would be profitable by the fourth year of operation.
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Implementation Considerations: The primary implementation
concerns are ensuring electrical system capacity for the RV hookups and
securing the necessary revisions to the Fairgrounds Overlay in the San
Juan County land use code. Changes to the Overlay are required to allow
additional RV sites and individual tent camping.

Figure 53. Existing tent camping during the fair

Figure 54. Location of proposed RV sites
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PROJECT 4
MAIN BUILDING IMPROVEMENTS

The Main Building is
the most heavily used
fairgrounds building.

Description: Non-structural improvements to the Main Building to better
serve existing users and attract revenue-generating events, such as
weddings, community events, conferences, and retreats.
The project adds two propane-fueled 300,000 BTU/h unit heaters with
downward deflectors.
In addition to the improvements recommended here, there are smaller
improvements such as painting and repairs that should be performed as
necessary.

Project 4 will make
the Main Building
more useful,
enjoyable, and safe
while attracting more
rental customers at
higher rental rates.

Rationale: The main building is the most heavily use fairgrounds building
and serves the widest range of uses. Further investment achieves two
goals. First, it will make the building a more useful, enjoyable, and safe
space for all users. Second, an improved space will attract a wider range
of rental customers and can be rented at higher rates.
Fiscal Considerations: The estimated project cost is $92,500, which
includes:
•• $20,000 for heating units
•• $5,000 for safety padding
•• $25,000 for event tents
•• $7,500 for high volume low-speed (HVLS) fan
•• $10,000 for event decor, lighting, and equipment
•• $25,000 for floor/wall repair and cosmetic improvements

Figure 55. Example of a multi-use fairgrounds building prepared for event
rental (Kendall County Fairgrounds, Illinois)
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Implementation Considerations: Beyond better serving existing
users, the improvements provide opportunities to rent the facility more
often and at higher rates. Successfully marketing the facility and operating
events will require contracting an event planner/manager or additional
staffing. As demand for the space is uncertain, the county should consider
contracting an events planner on San Juan Island to help identify likely
customers and event needs, and to assist with event production on an
as-needed basis. An event planning professional will help the fairgrounds
staff understand the market and establish essential elements of the
event-management structure.
While opportunities for increased revenue generation will help to sustain
the fairgrounds and its facilities, it is essential to take a systematic
approach to determining availability of the Main Building. For example,
by developing a tool that gives customers paying market-rate prices
priority for high-demand days will increase overall revenue. Regardless of
the approach, the system should be transparent and its need to balance
fairground operating goals clearly stated.

Figure 56. Example of an event tent installed inside an existing building

Figure 57. Example padding to protect users such as Island Rec
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PROJECT 5
MARIE BOE KITCHEN ADDITION

There is strong
community backing
for a commercial
kitchen project, which
was first proposed in
the 2012 Master Plan

The project would
support a wide range
of users and attract
year-round use of the
fairgrounds facilities

Description: Project 5 is a 1,000 SF commercial kitchen addition to
the Marie Boe Building. The project was included in the 2012 San Juan
County Fairgrounds Master Plan and a conceptual design study was
developed by HKP Architects for the Fairgrounds in 2017. The project has
been re-examined during stakeholder meetings, community outreach,
and economic analysis for the 2018 update. The 2017 design includes
a restroom open to the Marie Boe room during non-kitchen events,
storage, a small office or file storage room, and pass-through windows.
The figures in this section are from the conceptual design document by
HKP Architects.
Rationale: The community currently lacks a well-equipped publiclyavailable kitchen and must rely on private organizations that, based on
stakeholder experiences, are frequently booked far in advance. Survey
input from the Master Plan’s community outreach efforts shows that
91% of respondents were willing to support a commercial kitchen and
similar uses at the Fairgrounds (see Appendix C). The Fairgrounds can
meet this need and strengthen its vision as a community center with the
construction of a kitchen that is multi-faceted and will serve a wide range
of users year-round.
Implementation of this project provides a resource for education and
skill development by organizations like the 4-H, and supports economic
development by providing local food producers and caterers with a
resource they could not otherwise afford. The kitchen will also support the
Fairgrounds’ financial stability by increasing the appeal of the grounds as
a rental venue for weddings and comparable events where food service is
an integral part of the activity. This appeal is even greater for larger events

Figure 58. Proposed site plan of Marie Boe Building and kitchen addition
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that can utilize the Main Building, which can accommodate more people
than any other commercial kitchen rental venue in the County. During
the Fair, the kitchen will allow vendors that typically don’t have access
to a commercial kitchen to comply with food preparation regulations.
Advanced or off-hour preparation by such vendors will allow the kitchen
to be operational during the Fair event, potentially for use by a vendor
willing to pay a higher rate for the premium location and amenities that
the kitchen would offer. The choice of location for the project will be
further discussed in the Location section.
The Fairgrounds’ role in emergency situations further justifies the
construction of a commercial kitchen. The Fairgrounds is currently
designated to serve as a disaster relief site for the Red Cross; the Emergency
Operations Center (EOC) for the Department of Emergency Management
(DEM); and the congregation site for active shooter situations at Friday
Harbor Elementary school, among other emergency functions for the
community. The kitchen will support the Fairgrounds’ in these functions
by allowing for extended congregation or relief efforts without the need
for external food preparation. This could be vital to the community during
a natural disaster or other emergency.
Location: The decision to locate the commercial kitchen at the Marie Boe
facility as an addition to the building is based on its central location, size,
and the desire to expand uses of the facility. Marie Boe’s location also
makes it more appealing as a rental venue due to kitchen users being able
to easily access the Main Building for larger events as well as the food
court during the Fair. The central location also provides proximity to a
transformer and existing water lines, which will reduce costs for any new
or upgraded utilities (electrical upgrades and costs based on location
are covered in the Project 10 section of this chapter). The existing Marie
Boe building is also beneficial as it is the appropriate size for smaller food
related events or classes that also need non-kitchen space. A standalone
location would require investing in a larger structure with non-kitchen
space or having customers travel between facilities. By adding the kitchen
to Marie Boe, the existing space can be utilized for a far wider range of
uses and attract more rental customers.

A commercial kitchen
would benefit the
local economy,
expand rental uses,
support fair vendors,
and improve the
Fairgrounds’ ability to
aid the community
during emergencies

By building the
kitchen as an addition
to Marie Boe, this
proposal utilizes the
central location and
size of the current
facility to attract more
rentals

Fiscal Considerations: The estimated project cost is approximately
$900,000 for design and construction of the addition, plus $200,000 for
kitchen equipment. Costs for non-building site development (e.g. parking,
pedestrian paving, etc.) and bringing 3-phase power onto the fairgrounds
site are covered in the Project 10 section of this chapter. The Fairgrounds’
septic system is currently considered adequate to handle the additional
requirements of the kitchen and restroom. However, a grease interceptor
will be required and the system should be reevaluated during the early
stages of project implementation to ensure continued functionality and
to assess the costs of any upgrades that will be required. Implementing
specific waste management practices is necessary to avoid damaging the
system and may involve additional costs for training and informational
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019
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materials. Consideration should also be given to staffing needs and
the associated costs. Scheduling management and marketing will be
fundamental to the successful operation of the kitchen and will require
a contract with a partnering organization, or additional staffing. The
contractor or staff should have experience in these areas, as well as in
kitchen waste management, to reduce training costs. Event production
and staffing is currently beyond the capabilities of the Fairgrounds, but
partnerships with local organizations may provide an alternative to hiring
additional staff for these positions while also encouraging a wider variety
of events at the kitchen.

Discounts and various
rate schedules can
be used to support
community organizations
and off-hour users that
could not afford the
kitchen otherwise

All users will be expected to pay for use of the kitchen, but development of
the rate schedule should be carefully considered. Discounts for partners,
non-profit organizations, or other community users are offered at many
other kitchens in the County. For instance, Lopez Center for Community
and the Arts (also known as Lopez Community Center) currently offers a
free hour of use on Wednesdays for events that are free and open to the
public. Trip assistance and partnerships with caterers, event producers,
and other related industries can be used to create discounted event
packages that include kitchen use. These types of discounts can be an
effective method of boosting the local food economy by providing the
community with an affordable commercial kitchen venue as discussed in
the previous section.
Commercial kitchens as standalone rentals typically rent for $15 to $25
per hour, with some kitchens offering off-hour and daily rates as well.
Odd Fellows on Orcas Island is a San Juan County example of a 24-hour
kitchen that offers off-hour rates. Most kitchens charge users based not
only on the length of use, but also what they use. For example, bakers
requiring extensive use of ovens are charged higher rates to compensate
for electricity consumption. Users may also be charged for refrigerator

Kitchen Addition

Figure 59. View of existing Marie Boe Building and proposed addition
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or freezer storage. Split pricing allows users to tailor resources to meet
needs. Tailoring rates can also be expanded to include use of other
facilities for events or for the use of tables, chairs, etc. Due to the wide
range of possible rate schedules and programming for a commercial
kitchen, it is difficult to determine an expected annual revenue.
As the kitchen is a substantial investment for the County and is expected
to serve a variety of users, consideration should be given to non-County
financial support. Entities such as the San Juan Island Community
Foundation may provide direct or in-kind assistance through its
supporters. Partnership and grant funding should aim to account for 50%
- 70% of project costs.
Partnership Considerations: A variety of potential external partners
have been identified for this project, including:
•• WSU Extension and 4-H
•• San Juan Island (Joyce L. Sobel) Family Resource Center

Partners will be
vital to obtaining
adequate funding
for implementing the
project and should be
consulted to ensure
the kitchen will meet
user needs

•• Island Rec
•• San Juan Island Agricultural Guild
•• Local schools
•• San Juan County Health & Community Services for educational
programming
The kitchen will likely host a variety of uses and users, from food safety
programs and cooking classes to commercial food production by local
farmers. As such, development and operation of the kitchen should
balance these various interests and ensure that existing programming
of Marie Boe is considered. Partner organizations and users should be
consulted before purchasing equipment and installing fixed building
components to ensure the space will serve the targeted audiences.
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Figure 60. Proposed floor plan of the Marie Boe Building kitchen addition
The proposed Kitchen Plan provides for two separate work
areas. The south work area (Work Area #1) provides space
to accommodate value-added ag with movable work tables.
The tables can be reconﬁgured as needed or even rolled out
into the existing Marie Boe Building space. This work area is
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PROJECTS 6, 7, & 8
NEW MULTI-PURPOSE PAVILIONS AND ANIMAL FACILITY AREA

Projects 6, 7, & 8
will reconstruct
and reconfigure
the animal facilities,
resulting in multipurpose spaces that
are more adaptable
and cost-effective

Projects 6, 7, & 8 are planned as phased projects to implement a total
reconstruction and reconfiguration of the livestock facilities located along
the southern edge of the property near the South Gate. This strategy was
chosen in order to reduce the financial burden of overhauling the animal
facilities. A phased approach maximizes the use of existing facilities
and spreads the cost of the overall project across a variable period of
time, allowing for the Fairgrounds to implement the projects as funding
becomes available and reducing the likelihood that unforeseen scheduling
and budget concerns will interrupt normal operations. In line with this
strategy, the Cattle Barn was determined to be in the best condition
and the most suitable facility for continued short-term use. Project 6
focuses on accommodating the needs of both the Swine and Sheep &
Goat facilities, leaving the Cattle Barn intact for the time-being. Project 7
replaces the Cattle Barn and shifts the South Gate to the west. Project 8
constructs a plaza for the pavilions and relocates the Poultry, Rabbit and
Cavy facility to a new temporary tent at the plaza.
While these projects replace structures with long histories at the
Fairgrounds, they maintain the historical use of the location and are
planned to embody the architectural character of the grounds.
The estimated cost for all three projects is approximately $1,060,000
consisting of $575,000 for the first pavilion, $365,000 for the second
pavilion, and $120,000 for the plaza. These costs include demolition of
the existing structures and site preparation. If funding and time permit,
the projects may be implemented simultaneously.

PROJECT 6 (PHASE I)
PAVILION #1
Description: Project 6 requires the demolition of the Swine facility, the
Sheep & Goat Barn, and the 4-H storage building. Construction for Project
6 includes Pavilion #1 - a 5,000 SF multi-purpose facility with open sides
and a concrete floor. The facility will be designed as a clear-span structure
to maximize flexibility. During the fair, portable animal pens and natural
ground cover will be added in order to house sheep, goats, swine, and
other animals that are currently shown in the Swine and Sheep & Goats
buildings. Outside the fair, the building will be available as a rental for
groups, youth programs, fundraising, recreational activities, and other
events.
Rationale: While existing animal facilities adequately house animals
during the fair, they are nearing the end of their service lives, do not meet
the evolving needs of year-round fairground users and are not adaptable
to the ever-changing composition of fair exhibits. With the construction of
multi-purpose facilities the area can become a hub of protected outdoor
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Figure 61. Concept for the completion of Projects 6, 7, & 8 (looking east) with Pavilion #1 at the top of the image,
Pavilion #2 on the right, the temporary tent for small animal exhibits to the left, and the Livestock Arena in the plaza

Figure 62. Map of all phases completed

Figure 63. A multi-purpose unenclosed structure
at the Nevada County, California fairgrounds
similar to the proposed Pavilion #1 and #2
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events and recreational activity during non-fair months, increasing the
rental revenue and year-round viability of the Fairgrounds. Pavilion #1 (and
eventually Pavilion #2) will also be more adaptable to animal exhibition
needs, allowing for the configuration and size of pens to be efficiently
changed depending on the needs of the exhibitors rather than being predetermined by structural posts. Proper configuration will improve human
and animal traffic flow and safety.

Project 6 will create
more open space,
improve animal facility
functionality, and provide
adaptable multi-purpose
rental space that will
encourage year-round
use of the grounds

Combining the Swine and Sheep & Goat facilities in the first phase allows
for the construction of a single structure that will be easier and more
economical to maintain than two structures. Consolidation will also open
up valuable space in this area of the site, allowing for more temporary
structures during the fair, including the relocation of the livestock arena.
Fiscal Considerations: The estimated planning cost of Project 6 is
$575,000. Staff will need to be assigned to maintain the building and
handle any programming during non-fair months. Costs of soft-goods for
rental events, equipment and staffing for fair exhibit set-up, and other
non operational costs will need to be considered. While the utility load
of the structure is minimal, upgraded electrical infrastructure may be
required depending on capacity at the time of implementation.
Implementation Considerations: The Livestock Arena (a temporary
structure) should be relocated as needed during the fair, with consideration
of pedestrian flow and animal interactions. The map below shows a
possible location for the arena before Projects 7 and 8 are implemented.

Figure 64. Map showing Project 6 completed and a potential location for the
Livestock Arena before implementation of Projects 7 & 8
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PROJECT 7 (PHASE II)
PAVILION #2
Description: Project 7 requires the demolition of the Cattle facility,
the relocation of the PADS trailer, and the relocation of the South Gate.
Construction for Project 7 includes Pavilion #2 - a 3,200 SF multi-purpose
facility with open sides and a concrete floor. The facility will be designed
as a clear-span structure similar to Pavilion #1. During the fair, portable
animal pens and natural ground cover will be added in order to house
livestock that are currently exhibited in the Cattle Barn. Outside the
fair, the building will be available as a rental in along with Pavilion #1 for
weddings, fundraising, recreational activities, and other events.
Rationale: The rationale for Pavilion #2 is in line with the reasoning
behind Project 6. While the Cattle Barn is currently still functional, it is not
adaptable and is nearing the end of its useful life.

Project 7 will continue
and enhance the
benefits gained from
Project 6 by providing
another pavilion and
further optimizing
the configuration of
animal facilities

Fiscal Considerations: The estimated planning cost of Project 7 is
$365,000. Costs discussed in Project 6 should also be considered for
Pavilion #2. With the relocation of the South Gate, there is an opportunity
to upgrade accessibility and signage. The estimated cost does not address
these potential upgrades.
Implementation Considerations: The Livestock Arena should again be
located with consideration of traffic flow. The map below shows a potential
layout for the arena.

Figure 65. Map showing Project 7 completed and a potential location for the
Livestock Arena before implementation of Project 8.
SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

69

CHAPTER 6. CAPITAL IMPROVEMENT PLAN

PROJECT 8 (PHASE III)
PLAZA

Project 8 completes
the animal facilities
upgrade near the
South Gate and
provides adaptable
outdoor space

Description: Project 8 will construct a plaza for the pavilion buildings
and provide an updated replacement to the current livestock arena. The
Poultry, Rabbit and Cavy Tent will also be relocated to the plaza during the
fair and the foundation that is currently used to support the temporary
structure will be demolished. During non-fair months the plaza can be
cleared or programmed to be utilized as an outdoor space for Pavilion
events and activities.
Rationale: The new plaza will provide space for the updated tent and
arena as well as an outdoor space that can be programmed according to
the needs of pavilion users. This will create a cohesive space that will be
better suited for group rental events. As the final phase of these projects,
Project 8 completes the transition to an animal facility area that brings all
non-equestrian animal exhibits into a common location. This will make
navigation of the fair easier and exhibit operations more efficient.
Fiscal Considerations: The estimated planning cost of Project 8 is
$120,000. The project will require an additional project cost of up to
$10,000 to adapt the Rabbit, Poultry, and Cavy tent (e.g. purchase of
longer tent poles).
Implementation Considerations: When providing an upgraded arena
and tent, consideration should be given to animal safety and the needs of
exhibitors. Consultant with 4-H and other participants is recommended.

Figure 66. View of plaza during the Fair
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PROJECT 9
NEW MULTI-USE COMMUNITY SPACE
Description: Project 9 is a new, climate-controlled multi-use space similar
to the existing Marie Boe building. The building will serve as a replacement
for the Fiber Arts building as well as a secondary activity and rental space
for when Marie Boe is in use or when a slightly larger indoor facility is
needed.
Rationale: The Fiber Arts building has been modified many times, likely
through volunteer labor, but is poorly designed for permanent occupancy.
Even with storage consolidated to the new storage facility, posts and other
structural elements will make it difficult to use the space efficiently or to
adapt it to any other uses. By replacing the building the Fairgrounds can
alleviate related maintenance costs and liability concerns while expanding
its ability to rent facilities and host community events that are small to
medium sized and require indoor space.

Project 9 replaces the
Fiber Arts building
with a new multi-use
facility that can host
small to medium
sized community and
rental functions

Fiscal Considerations: The estimated planning cost is $750,000 based
on construction of a 3,000 SF enclosed structure with heating and
electricity. Consideration should be given to maintenance costs and, as
with other rental facilities, any cost associated with staffing, programming,
and marketing for events and activities.
Implementation Considerations: The design of the building offers an
opportunity to honor the structure that it is replacing by adhering to the
architectural character guidelines in this document and directly paying
homage with similar exterior design elements such as an awning.
Construction may require temporary displacement of existing fair uses
(i.e. quilting, weaving, and textile exhibits) to the Main Building. Project
timing should seek to limit this disruption and provide sufficient time for
exhibitors to develop a relocation plan.

Figure 67. Example of a simple, multi-use space with basic finishes similar to
the facility proposed for Project 9
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PROJECT 10
3-PHASE POWER UPGRADE
In anticipation of the project to construct a commercial kitchen addition to
the Marie Boe Building, 3-phase service should be requested from OPALCO.
The estimated cost for installation is between $30,000 to $40,000. This
new service will not only support the kitchen but also provides additional
capacity for possible future demand. If a new location is selected for the
commercial kitchen these costs could change dramatically. Trenching
is typically the most expensive portion of an electrical infrastructure
project at the site scale, and savings on utility upgrades at Marie Boe
compared to a structure elsewhere on the grounds is very likely to be
significant. Whenever possible, power upgrades should be performed on
a comprehensive, site-wide basis in anticipation of projects for the sake
of efficiency and cost-savings. Again, trenching is the primary expense
of electrical infrastructure, so if multiple projects can be completed
simultaneously the cost of improvements can be reduced significantly.

PROJECT 11
ACCESSIBLE PATHWAY IMPROVEMENTS
The cost to develop paved pathways across the site is primarily dependent
on the length of pathway. For a point of reference, a 4-foot asphalt path
costs approximately $14 per linear foot. The cost includes materials, labor,
and soft costs. A 500-foot long path from the Main Building to the livestock
buildings would cost approximately $7,000, while a connection from the
Main Building to the camping area would cost roughly $11,000.
Pedestrian circulation on the site primarily occurs along the existing gravel
roadways. As such, construction of accessible paved pathways should
occur alongside established routes. Approximately 2,000 linear feet of
pathway is needed to provide thorough connections throughout the site,
including linkages to adjacent public sidewalks. Including design and other
costs, a basic, 4-foot wide network of pathways will cost approximately
$50,000.

PROJECT 12
RESTROOM UPGRADES
In order to serve increased fairground use, particularly from additional RV
and tent camping sites, restrooms should be upgraded. Current facilities
include the Main Building restrooms and two stand-alone restrooms: one
behind the arena and another at the existing RV area. Upgrades should
include new toilets, sinks and showers, as well as ADA access to at least
one shower. Costs are estimated at $525,000 with the assumption that
the arena restrooms will be completely replaced. The cost of restroom
renovations can be spread out by implementing individual building-level
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projects rather than a simultaneous overhaul of all restroom facilities. It is
recommended that replacement of the arena restrooms be implemented
first as they are not ADA accessible and are in the worst condition.
Upgrades at that location will also serve the new RV and camping sites in
the back acreage, making them more attractive to customers. In addition
to improving overall restroom quality, upgrades will likely generate
electricity and water use savings through modern fixtures.

PROJECT 13
GROUND IMPROVEMENTS NEAR MAIN BUILDING AND
MARIE BOE BUILDING
A package of improvements near the Main Building and Marie Boe Building
supports the entire fairgrounds. The image below shows a conceptual
configuration for the addition of paving, gravel parking areas, and
stormwater infrastructure. These improvements serve complementary
purposes. First, paving and regrading around the Main Building provide
the opportunity to address persistent stormwater ponding that occurs as
a result of the gravel surface. Second, the paved areas allow for a better
use of this centrally-located outdoor space, particularly during the fair.
In order to accommodate a rearrangement of uses, such as moving the
quilting and wool exhibits into the Main Building, additional space will be
needed for the informational booths and vendors they displace. Lastly,
these improvements provide better accessibility in the most heavily used
portion of the fairgrounds. The cost to implement these improvements
will vary based on the scope, choice of paving materials, and other factors.
For planning purposes, the conceptual package of improvements has an
estimated baseline cost of $200,000.

Figure 68. Concept for paving (white), stormwater management
infrastructure (green), and additional parking (yellow) near the Main
Building and Marie Boe Building
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6.4 DEMOLITION
As shown in the Existing Conditions report, one of the major challenges
of operating and maintaining the fairgrounds is the number of outdated
and deteriorating buildings. These structures not only detract from
the appearance of the site, they also create long-term cost and safety
liabilities, especially as major building components such as roof and
structural elements require repair or replacement. Using stakeholder
input and field analysis of facilities, a demolition plan was developed that
would reduce such liabilities and support the Fairgrounds’ vision through
the implementation of projects in the previous sections.
Some buildings included in the proposed demolition plan are currently
in use and may have historic value to the community. While historic
preservation and the character of the Fairgrounds are a priority of this
plan, the reality of economic sustainability is that it will not be fiscally
responsible or operationally prudent to continue use and maintenance
of the facilities listed for demolition. Demolition and replacement facilities
were only proposed in situations where it was determined that the existing
facility is (or will soon be) at the end of its useful life, that preservation
would be too costly, and that the proposed action would be a costeffective way to improve the Fairgrounds ability to serve the community.
As indicated in the General Architectural Recommendations section, new
facilities should honor the architectural character of the Fairgrounds
and, where appropriate, should maintain a continuation of historic use in
order to preserve the site’s identity. Further, retaining specific structures
such as the Log Cabin will maintain a sense of progression through time
that captures the history of the grounds despite the replacement of the
facilities proposed for demolition. Using these strategies (in conjunction
with those in the General Architectural Recommendations section)
to implement project and demolition proposals, the Fairgrounds can
encourage economic sustainability, better serve the community, and
preserve its traditional character simultaneously.
The buildings listed on the following pages are recommended for
demolition. Each facility has a description of the action and rationale for
its proposed demolition as well as a label showing the relevant project
number from the Capital Improvement Plan. The map on the opposite
page provides locations of buildings proposed for demolition.
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STORAGE BUILDINGS
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Figure 69. Map of proposed demolition
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Boy Scout House
(see Project 2)
Action: Provide the Boy Scouts
the opportunity to relocate the
facility off site; otherwise the
building should be demolished.
Rationale: The building is
deteriorating, does not serve
fairground related uses, and is
poorly configured for reuse.
Storage Buildings
(see Projects 1 and 2)
Action: Demolish
Rationale: Buildings are small
and in poor condition. Storage
needs would be better served by
an improved and consolidated
facility. Demolition will allow for
site-beautification.
Old Restrooms
(See Project 2)
Action: Demolish
Rationale: Facility is vacant and
no longer used. Demolition
will allow for site-beautification
and alleviate any associated
maintenance and safety liability
concerns.
Sheep & Goat Barn
(See Projects 6, 7 and 8)
Action: Demolish and replace with
multi-purpose animal facilities.
Rationale: Building has reached
the end of its lifespan, requires
roof replacement, and lacks
permanent structural elements,
such as a concrete foundation.
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Swine Barn
(See Projects 6, 7 and 8)
Action: Demolish and replace with
multi-purpose animal facilities.
Rationale: Facility has reached the
end of its useful life. Structural
integrity is compromised and
poses a liability over time.

4-H Storage
(See Projects 6, 7 and 8)
Action: Demolish and relocate
storage to consolidated facility.
Rationale: Building is functional
but will require replacement as
it continues to age. Demolition
supports storage consolidation
and allows site to accommodate
new livestock buildings.
Cattle Barn
(See Projects 7 and 8)
Action: Demolish and replace with
multi-purpose animal facilities.
Rationale: Building is more
suitable for continued use than
the Sheep & Goat Barn or Swine
Barn, but lacks structural features
necessary to remain permanently,
is poorly configured for evolving
needs, and is in the latter portion
of its useful life.
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Tractor Shed (P1, P2)
Action: Demolish and relocate
storage to consolidated facility.
Rationale: Building is primarily
used to store surplus materials
that can be kept elsewhere.
Structure requires repair to vital
components. Due to condition
and configuration, the building is
poorly suited for reuse or repair.

Fiber Arts Building (P1, P9)
Action: Provide minor or shortterm repairs as necessary but
eventually replace with a new
facility. Relocate storage to
consolidated facility.
Rationale: The building has been
modified many times, likely
through volunteer labor, but is
poorly designed for permanent
occupancy. Support posts and
other structural elements make
it difficult to use the space
efficiently.
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6.5 EXTERNAL PARTNER
PROJECTS
In addition to the County-sponsored projects discussed in the previous
section, the planning process identified other potential projects for the
fairgrounds property that could be developed and implemented by
external partners. External partner projects are described below.

COLD STORAGE FACILITY
The San Juan Islands Agricultural Guild is studying alternatives for providing
cold storage locations to serve the county’s agricultural producers and
consumers. The fairgrounds property has been identified as a potential
location for one of the facilities. The project would initially be a 650-square
foot container, but could grow if the concept is successful. Beyond a site for
the cold storage equipment, the project would also require vehicle access
and parking for up to four pick-up trucks. This fairgrounds would serve as
a host to the project but would not be the primary financial sponsor.

LOG CABIN UPGRADES
The log cabin located behind the Main Building is identified for continued
preservation. This effort will require planning and funding support from
partner organizations, particularly the San Juan Historical Museum. The
fairgrounds’ role would continue mostly as host, with some financial
support possible depending on the requirement.

HORSE FACILITY
During the planning process, various members of the community identified
their desire to incorporate a covered horse facility, including a covered
riding area. This project was not included in the list of recommended
capital projects in favor of moderately-scaled facilities that serve multiple
uses. While a permanent, covered horse facility is not included as part
of the Master Plan, the fairgrounds staff and Fair Board will continue to
consider proposals from external partners.

HOUSING
Given the fairgrounds well-situated location, multiple community
members suggested exploring the potential for short-term, seasonal
and employee housing at the fairgrounds. Further studies are needed,
particularly regarding sponsorship of the project, its scale, who it would
serve, and other factors. For these reasons, potential sites have not been
identified. Fairgrounds staff remain open to exploring how the site can
help meet county goals related to housing and other needs.
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Appendix A.
FAIRGROUNDS
COMPARISON SURVEY
SURVEY OVERVIEW
The Fairgrounds Comparison Survey was an email survey distributed to fairgrounds throughout Washington
in an effort to gain a better understanding of how fairgrounds in the state are organized, their recent financial
performance, and what strategies they are using to increase revenue. Responses were used to give context to
the San Juan County Fairgrounds’ recent financial performance and inform strategies in the San Juan County
Fairgrounds Master Plan.

QUESTIONS
Each email survey asked the following questions:

1. What is the governance structure? (i.e. part of county, part of city, independent, other)?
2. Who owns the property on which your fair is located?
3. What is your market region for the fair (i.e. where do fair attendees come from)?
4. What are your latest fair attendance trends?
5. How have the fairgrounds and fair performed financially over the past five years?
6. What have you done to increase revenue, particularly during the off season?

SUMMARY OF RESPONSES
The following are the main takeaways from survey responses:
•• Majority of respondents are governed as part of their county and all properties other than the Washington
State Fair are under an ownership agreement or outright owned by the governing county.
•• Market regions typically consist of the host county and areas within 150 miles of the Fairgrounds.
•• 7 of 11 respondents have seen stable attendance or limited growth. Whitman County / Palouse Empire Fair
(slowly declining), Spokane County Fair & Expo Center (growing), Columbia County Fair (strong growth), and
Southwest Washington Fairgrounds (growing) are exceptions.
•• Financial performance varies. Respondents that gave actual figures were split - two of the four are operating
at a loss, Evergreen State Fairgrounds is profiting, and Columbia County Fair and Southwest Washington
Fairgrounds are improving but do not state if they are profitable.
•• Successful strategies to increase revenue include: Renting facilities (events, storage, equestrian), improving
facilities, adapting schedules, expanding partnerships/sponsorships, rebranding, and marketing.
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FULL RESPONSES
WHITMAN COUNTY / PALOUSE EMPIRE FAIR
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

Government – Whitman County
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Whitman County, some from Idaho
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

From what I see in past State Fair reports, the attendance has been slowly declining (as has our entries).
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

That one is tough for me to answer. I am trying to understand how the previous management justified their
numbers, and I am unable to. My numbers show differently.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Whitman County
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

We are looking at building some new buildings and improving the equestrian area.

EVERGREEN STATE FAIRGROUNDS*
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

We are part of Snohomish County Parks, Recreation & Tourism
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

We are the largest government owned fair in Washington so we will get visitors from within 150 miles
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

We typically have around 340,000 people but are very weather dependent
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

We have typically have revenues exceed expenses by about $800 to $1M
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Snohomish County
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Winter Storage. Indoor Riding Arena Rental. We also rent our Community Building for meetings, wedding, and
special events. We have a second smaller building that we rent out for birthdays, and small meetings. We are
working on updating the heating/cooling system in a third building to hopefully attract more off season events.

GRANT COUNTY FAIRGROUNDS
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

We are a county Government, Grant County with three commissioners. We are not a charter county I believe.
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Most of our fair attendees come from this county and the neighboring counties of Adams and Kittitas.
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

We saw a slight downturn in attendance this year but that was primarily attributed to smoke. Our trend is slightly
up each year coinciding with growth in our county.
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4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

Financially over the past five years we have requested county funds to break even. This number typically runs
around $500k. But we are seeing rental revenues increase and expect this trend to begin to move towards zero.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

The county owns the fairgrounds – 187 acres.
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Our primary focus is non-fair related revenue. We are seeing larger numbers of Equestrian events at the
fairgrounds and have geared our goals toward increasing this number. Our draw is 187 acres, 310 covered horse
stalls, two large indoor riding arenas, one large outdoor practice arena and a rodeo arena that seats 6000 people.
We are also centrally located in the state of Washington and draw attendees from Idaho and Oregon in addition to
Washington. We also have more than 300 days of Sunshine each year and more than 300 RV sites on the grounds.
In addition to Equestrian events two of our buildings are rented for family events, parties, etc. I can provide a rate
schedule if that helps and you are more than welcome to tour our facility.
We currently have a staff of three office people plus myself and four grounds folks. Our last master plan was done
in 2004 but we are needing an update in the not-to-distant future.

SPOKANE COUNTY FAIR AND EXPO CENTER
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

County
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Eastern Washington, Idaho, Western Montana, British Columbia, Alberta
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

Up significantly over last year around 15%. No smoke or rain, better economy. New attractions
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

Last 4 years adequately, this year great!
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

County owned but within city limits of Spokane Valley.
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Advertise calendar of events in tourism publications, networking with Chamber and visitorsâ€™ Bureau.

PENDE OREILLE COUNTY FAIR
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

Pend Oreille County Fair is run by board elected by citizens of Pend Oreille County for three year terms. twelve
members plus one county commissioner.
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Market is primarily Pend Oreille County plus some from Spokane County and Stevens County.
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

Fair attendance pretty consistent at about 4000 per year.
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

We have been pretty self sustaining but not much extra for big capital improvements. Kalispell tribe had been
extremely important in financing some remodeling and supporting youth.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Pend Oreille County owns property fair, board allowed to operate fair. County provides near zero financial support.
84

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

APPENDICES

6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Primary off season use is rv and boat storage October to April.

JEFFERSON COUNTY FAIR ASSOC.
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

Jefferson County Fair Assoc is a nonprofit and we have a Memorandum of Agreement with Jefferson Count to
fund, maintain and operate the fair and fairgrounds year round.
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

We draw from Jefferson, Kitsap, King, Clallam, Island
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

We average about 11,000
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

We have been doing well over the past years.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Fairgrounds property is owned by Jefferson County
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

We have a year round campground that provides income. We also have grounds & building rentals for events, off
season storage for boats, cars, rvs. The Fair Assoc also hold a Garage Sale and Holiday Fair.

NORTHEAST WA FAIR
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

The NE WA Fair and Fairgrounds is under the Stevens County Commissioners funding - I get a budget for the
fairgrounds event center and rv park separate from that is the 4 days of the fair that is funded by the state and
the county-the fair Association is an advisory board only used to be they put on the fair but that has been 13
years ago
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

about 150 mile radius
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

we run about 12,000 people each year - we have a good support base
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

since we are a small tri county fair we have the local lumber mill Boise Cascade pay for everyone that comes on
Thursday—(it was voted before I came to make thurs and Sun $1 to get more people to come—so boise started
out 5 years ago with about 1,200 people now we are up to almost 2,000—and Sunday was running about 125
people and with the local chevy dealership he started with 300 people and is up to over 800-5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Odd deal for me - the fairgrounds sits on City of Colville Property but there is an agreement that states as long
as there is a “Fair” - the ground is considered the county but the minute that there is no longer the 4 day fair the
ground reverts back to the City.
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

All the barns are full of Rv’s and boats since I took over-They pay a one time fee for winter from Oct to May-$12
a foot—I house over 60—I host Fire Camps- just had a Dog rescue for about a month-then the event center is
busy each weekend and meetings during the week- can’t get a weekend until after the first of the weekend. I have

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

85

APPENDICES

family reunions and bike tours that come through on a regular basis- the RV park is full this winter with a logging
companyI am curious about others that have similar jobs as my management job—what they are paid—I am a party of one
no employees—so I organize the fair and the events and take care of maintaining the grounds- the grounds sit on
6 acres –also the snow removal in the winter- I am in a city population of 5,000 so it would be good information
to know

COLUMBIA COUNTY FAIR
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

we are county subdivision board structure. Cty Comm’s appoint board members who vote on fair business.
Within Fair Board we have op committees that are then delegated responsibility for areas of fair.
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

mostly local, but some pull from couple 100 miles around.
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

gate was up about 30% year over year. We had better whether this year. It has been better every year
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

about 14k gate in 2014 about 30k this year. Id guess sponsors at about 9k in ‘14 and 30k this year.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

County
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

other than the fair, we have no other revenue generating events. Sponsor drive and state funding allocation are
the only other rev generators.

KITSAP COUNTY FAIRGROUNDS EVENT CENTER
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

County Government - Parks Department with Fair & Rodeo Advisory Board
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Kitsap County and portions of Mason and Pierce Counties
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

Attendance the past 3 years has been about 1.5% increase, annually.
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

Fair & Rodeo has generated revenue to offset approximately 85% of direct and indirect costs. Operation of the
County Fairgrounds and Event Center, absence the Fair, runs a deficit of approximately $700,000 annually.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Kitsap County owns the 129ac County Fairgrounds, and leases adjacent property for overflow parking.
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Permitted events have been fairly stagnant. Establishment/revision of fees to reflect a greater cost recovery has
produced minimal revenue increases.

I would be happy to chat with you if you need additional information. We have contracted an outside firm to
conduct a Fair Sustainability Study to determine the best organizational/management structure to continue the
success of the Kitsap County Fair & Stampede. We expect the study to be presented January 2019.
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WASHINGTON STATE FAIR
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

We are an independent 501(c)3 organization with a board of 12 directors elected by shareholders.
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

Ultimately we draw attendees from all over Washington State, Canada, and other Pacific Northwest states. The
greatest percentage of attendees comes from Piece County followed by King and Snohomish Counties.
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

We receive a slight attendance boost when we extended our dates in 2016. Other than that, the State Fair’s
attendance has been flat. However, Spring Fair and other year round events have seen steady growth.
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

On average, over the past five years the Fairs financial performance has been very strong.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

The 501(c)3 corporation; legally named Western Washington Fair Association dba Washington State Fair.
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

The organization continually evolves with a particular eye towards financial performance and strategic planning.
For instance, in the last five years, we have rebranded from the Puyallup Fair to the Washington State Fair, we
have extended our dates from 17 days to 20 days of Fair, we have gone dark on Tuesdays during Fair, we have
more aggressively promoted and driven attendance to the Spring Fair, and smaller details, too many to mention.

SOUTHWEST WASHINGTON FAIRGROUNDS*
1. WHAT IS THE GOVERNANCE STRUCTURE? (I.E. PART OF COUNTY, PART OF CITY, INDEPENDENT, OTHER)?

The Southwest Washington Fair is a division of the Central Services Department of Lewis County. The Fair Manager
reports to the Central Services Director who reports directly to the Board of County Commissioners. We have a 7
member Southwest Washington Fair Advisory Commission that meets monthly to give advice to the Fair Manager
and the BOCC.
The Southwest Washington Fair was originally established by RCW 36.90
http://app.leg.wa.gov/rcw/default.aspx?cite=36.90
2. WHAT IS YOUR MARKET REGION FOR THE FAIR (I.E. WHERE DO FAIR ATTENDEES COME FROM)?

We generally market from Seattle to Portland and Ocean Shores to White Pass. 45% of our attendees come from
the immediate areas of Chehalis and Centralia.
3. WHAT ARE YOUR LATEST FAIR ATTENDANCE TRENDS?

Attendance for 2018 was up almost 10% from 2017.
4. HOW HAVE THE FAIRGROUNDS AND FAIR PERFORMED FINANCIALLY OVER THE PAST FIVE YEARS?

2018 was the best year since 2013. Our bad years were 2015 and 2016 where revenue was down by almost
$100,000 from 2018.
5. WHO OWNS THE PROPERTY ON WHICH YOUR FAIR IS LOCATED?

Lewis County
6. WHAT HAVE YOU DONE TO INCREASE REVENUE, PARTICULARLY DURING THE OFF SEASON?

Please see attached two documents that I had prepared for a meeting with the Lewis County Board of County
Commissioners and the citizen budget advisory board. The documents highlight who we are (fairgrounds team)
and what we have done in 2018.
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Appendix B.
San JuanNOTES
County Fairgrounds
INTERVIEW
Master Plan Update 2018

Stakeholder Meeting Minutes
July 12, 2018
Location: San Juan County Fairgrounds

Attendees
San Juan County
Dona Wuthnow (Parks & Fair Director)
Jennifer Allen (Fairgrounds & Event Manager)
Fair Board
Jennifer Rigg (Fair Board Chair)
Stakeholders
Bonnie Turman (Owner – Creative Passions, Superintendent of Junior Crafts)
Sue Fjellman (Superintendent for Crafts and Woodworking)
Nancy Ballman (Wags to Wiggles, horse barn advocate)
MAKERS
Andy Fenstermacher (Project Manager)
Cory Castagno (Urban Designer and Data Coordinator)
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Fair Activities and Facility Use
Junior Crafts (under 16) – Jim Crook Building
-

-

Facility Use
- Space functions fine
- Concerns about safety of concrete on side of building
- Interior painting needed
Preparation, pre-Fair activities take place at Creative Passions
- Begin around July
- 30’ x 30’ space at Creative Passions
History should be acknowledged and well documented

Adult (16+) Crafts – Main Building
-

Facility Use
- Not enough space – shared with garden, beer and wine, baking…

Poultry and Rabbits – Tent w/ Foundation
-

Facility Use
- Happy with current set-up
- Foundation is nice wind block – keeps animals calm, less noise
- Any new facility should provide similar wind/noise protection

Other Spaces in San Juan County
-

Alchemy
Brickworks
Creative Passions
Odd Fellows

Events in San Juan County
-

Arts Fair used to be held but was replaced with arts series at Brickworks
- Every Friday, 4 – 10 PM of August 2018
Friday Harbor Film Festival is growing in popularity; held in October

Equestrian Facilities and Programming
Supporting Perspectives
-

More kids are doing open riding
Demand is there for more clinics and larger Fair participation if facilities available
- People ride elsewhere (Horseshoe Ranch) but want better facilities
Fundraising effort is already underway. Some pledges secured by Nancy B.
Fairgrounds have amenities that could attract riders
- Access to beach trails
- Space
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-

Parking
Good for groups that don’t want to use their own arenas

Horse Barn / Stalls
-

Currently no permanent space for storage or to house animals safely
- Year-round programming / activity not possible
Stalls already purchased
- 12’ x 12’
Is multi-functional possible?
- Specific surface needed but could be removed / covered when needed
Does not need to be a fully enclosed building; could be half-height walls

Arena
-

Some other arenas on the island but people prefer to gather together at Fairgrounds
- Storage would encourage more use
Grandstands – has been general talk to move over to other side over the arena and
cover
- Used to be covered, now in direct sunlight
- Extra paneling added to bleachers recently
- Position on other side of arena would provide wind block
- Could improve pedestrian flow and ADA access
- Improved safety for kids (no sitting on railing)

ADA / Senior Facilities, Access and Programming
-

-

Large retirement and special needs community
- Demographic changes should be considered
- ADA needed
ADA accessibility is not adequate
- ADA Parking and access at skatepark, front, and across street
- Main problem areas: food court, arena, main building access
- Gravel does not work in general, not just at Fairgrounds
- Alternatives to gravel and paved hardscaping?
Creating a destination – bring more people to the Fairgrounds year-round

Comparable Facilities in San Juan County
-

Odd Fellows, Lopez Community Center, Mullis Community Center, Brickworks,
Alchemy, Creative Passions, Grange, and Yacht Club
Main Building is uniquely sized – good opportunity

Stakeholder Perspectives
Bonnie Turman
-

90
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-

- Junior Crafts – kid activities, organizes volunteers for set-up, judging, etc.
Would like to see more events like movie nights
Creating a destination – bring more people to the Fairgrounds year-round

Sue Fjellman
-

Superintendent Adults (16+) crafts
There should be more kid-friendly and day uses for the grounds
No county or other housing on-site due to safety concerns

Jenn Rigg
-

Makes t-shirts and is an apparel vendor at the fair in addition to superintendent of
poultry and rabbits
Wants to see more year-round use
Rental facilities would benefit from beautification, rain gardens, etc.
- Be more competitive to attract weddings and other events on the island
Supports commercial kitchen
Would like to see more ADA accessibility and senior-friendly programming
Supports housing on-site
- Judges, entertainment, etc.
- Part of packages for rentals
Supports water catchment
Supports County Campus (or other partner) ideas
RV storage possible

Nancy Ballman
-

4-H, Wags to Wiggles (personal business), and horse facility advocate
Advocated for horse barn to be demolished and new facility
- Has conducted fundraising
Would like to see youth-friendly horse programming

Follow-Up Items
-

Research other regional fairgrounds: Skagit and Whatcom counties
Documentation of pedestrian flow during the Fair

Community Engagement
Survey Distribution – Potential Outlets
-

Rant N Rave (Facebook)
What’s Up Friday Harbor
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Stakeholder Meeting Minutes
July 13, 2018
Location: San Juan County Fairgrounds

Attendees
San Juan County
Dona Wuthnow (Parks & Fair Director)
Jennifer Allen (Fairgrounds & Event Manager)
Fair Board
Barbara Bevens
Brad Fincher
Stakeholders
Nancy Ballman
Adrienne Bourne
Matt Claussen
Amy Herdy
Carol Hooper
Michelle Novak
Lars Sorensen
MAKERS
Andy Fenstermacher (Project Manager)
Cory Castagno (Urban Designer and Data Coordinator)
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Fairgrounds Staffing
-

-

Staffing is one of the major challenges of expanding Fairgrounds use
- Hiring rules
- Finding qualified / available staff
- Funding (need to show County economic benefit to garner support)
3 “pods” of staffing would be ideal for Fairgrounds
- Facilities management, Fair event management, and event production
Reducing strain on staff by focusing on facility management during non-fair
- No event planning
- Renters with self-contained / planned events
Volunteers play a huge roll in the Fair
- 3500+ volunteer hours
- Likely needed for expanded events

Fair Activities and Facility Use
Quilting and Textiles – Weaving / Wool Building
-

Facility Use
- Not enough space for hanging quilts (vendors do not want to fold)
- Have enough demand for another small space but vendors choose not to
participate since it is not available

Youth Activities and After School Programs
-

New facilities such as playfields
Emergency preparedness with the neighboring school
Equestrian after school program
Safety / anti-drug and mentorship programs
Skate Park
Youth-oriented events

Equestrian Facilities and Programming
Supporting Perspectives
-

School kids have shown interest whenever horse activities are taking place
Equestrian programs teach communication and responsibility skills
- Caring and communicating with a large animal
- Building confidence
Fundraising is available - Amy Herdy

After School Program
-

Boarding and care program – kids look after horses
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-

Classes
Communication, responsibility, etc.
Process of planning a program / curriculum already started - Amy H
- Sheriff, Island Rec, Sue
Test program during next summer?
- Not viable during winter yet due to lack of enclosed facilities

Equine Therapy
-

Autism, rehab, physical therapy, etc. for all ages
Program catered to 40+ women?

Horse Barn / Stalls
-

Need for enclosed facilities for winter use
- Multifunctional

-

Arena roofing is not currently on cap improvements list
Minimum of 80’ x 120’ if new one built (Amy H)

Arena

American Legion Facility and Events
-

All Legion revenue from food sales go to scholarships
- Fair is the largest fundraiser

Burger Shack Building
-

New electrical and painting
Hot water is in the works
Has been there since 1924
Currently only open during the Fair

-

Would like to participate in more events
- Movie nights, concerts, etc.
Couple of weeks’ notice for events needed
- Food / supply ordering, cleaning, etc.
Economically viable around 40-60 meals
- Goal for other fundraisers is 40-60 meals
- Could test new events where at least 50 people are attending
- Plays are typically around 50 people – Carol H

Events

-

Entertainment and Event Hosting
-
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Facilities, space, parking and built-in marketing due to community familiarity
with Fairgrounds
Business development is the greatest need for improvement
- Less need for facility investment
- Marketing events
- Info on inventory, capacity, possibly types of events
-

-

Main Building
-

Only needs tweaks to make more attractive / functional as event space
Large space is a benefit but also has issues
- Acoustics
- Can be remedied with cable, pipe, drape.. space division
Adaptability is a strength
- Blank canvas vs. telling/making it something in particular
- Allow self-contained events to decorate the space

Marie Boe Building
-

Current size is minimum
- Hard to make money without at least the current capacity
Roll-up door is essential to loading for events

Event Needs / Soft Goods
-

Infrastructure for event hosting is already mostly in place
Staging, sound system and soft goods
- Better to buy than to rent due to cost of getting supplies to the Island
Seating
- Can be very simple: cushioned folding chairs
- Sponsored cushions to offset price

Scheduling
-

Summer is when people are here – don’t write it off
Winter packages?
- Work with Visitors Bureau to identify off-season opportunity
- Hotels can benefit and may be open to partnerships

Event Types
-

Friday Harbor Film Festival
- How successful is it?
Wedding events
- Aesthetic improvements
- Potential new barn facility as wedding venue
Concerts / Music Festivals
- Bring in huge amounts of people from all over
- Bill Moss’ success?
Rehearsal / local musical group spaces

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

95

APPENDICES

Bells (Carol H) – nowhere to rehearse or have storage due to challenge
of scheduling at other Island facilities
Self-contained programs/users that just need space
- Minimal staffing and resource involvement by Fairgrounds
Theater events
- Have successfully used Marie Boe for small plays but lack of backstage
space makes it difficult, especially during winter
- Any indoor space can serve as backstage
- Could perform 1 or 2 plays a year based off recent success (Carol H)
Taste of Friday Harbor / food events
- Competitions, tasters, classes, etc.
-

-

-

Comparable Spaces
-

Park Building (Beaverton),

Stakeholder Perspectives
Barbara Bevens
-

Would like to see more collaboration with the schools – especially next door
- Play fields
- Emergency preparedness
Supports RV storage
Food court improvements needed
- Re-pave
- Possible to tent and heat space

Adrienne Bourne
-

Supports more community event hosting
How do we make fairgrounds thought of as more than just the Fair?

Amy Herdy
-

4-H support, has ranch, rider
Supports after-school horse related activities and investment in horse facilities
- Willing to donate and help with fundraising
Supports senior activities
- Better access needed
Supports housing on-site
- Housing forum
- Homeless sheltering with live-in supervisor

Matt Claussen
-

96

Conservation District, alert dogs, Grange
Supports youth activities and programming driven by youth input
- How is Plan process including youth?
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-

- Safety / anti-drug programs
- Skate park, youth events, mentorships
Conservation partnerships
Sustaining agricultural economy and community
Resiliency and emergency preparedness is important to community
- Food Hub
Action is needed, not just talk
Education on Fairgrounds as economic entity and benefit
- Language that conveys that benefit and that it is not a given
Fairgrounds should have diversity in use
- Diversity in seasonality, age groups, etc.

Nancy Ballman
-

Supports horse related facilities and programs
- Pay for use?
- Covered / winter facilities
Would like to see youth programs

Carol Hooper
-

Quilter, theater and music groups, dog training
Quilt / textile exhibition space improvements
More collaboration with theater and music groups
Supports maintaining enough open space for dog activities

Lars Sorensen
-

5-year resident, 35-year vet of entertainment
Sees Fairgrounds as great venue / opportunity for entertainment
- Supports food, music, theater, rental uses
Think big while limiting liability or need for investment
- Self-contained programs using space
- Business development needed more than facility development
Summer opportunities other than Fair are there
- That’s when people are here!

Brad Fincher
-

Board Member since 2001
Supports commercial kitchen
Supports on-site housing
- Permanent “tiny home” for caretaker
Big ambitions should be checked with awareness / responsibility
- Upkeep of current assets is essential
- Partnerships for funding are needed

Michelle Novak
-

American Legion and Ladies Auxiliary
- Supports more year-round events

SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

97

APPENDICES

-

Supports youth programs
- Would like to see “reward” programs for service such as clean-ups

Community Engagement
Survey Distribution – Potential Outlets
-

Youth-oriented outlets
- Family Resource Center, Island Rec

Community Dynamics
-

98

County-wide dynamic is not one of cohesion. Islands don’t always relate as a county
- Inter-island community events are hard due to travel
- Separate tax entities
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San Juan County Fairgrounds
Master Plan Update 2018
Stakeholder Meeting Minutes
June 14, 2018
Location: San Juan County Fairgrounds

Attendees
San Juan County
Dona Wuthnow (Parks & Fair Director)
Jennifer Allen (Fairgrounds & Event Manager)
Mike Thomas (County Manager)
Fair Board
Josephine Bangs
Jennifer Rigg (Fair Board Chair)
Stakeholders
Maddie Ovenell (Island Rec, Director)
Morgan Johnston (Island Rec, Recreation Specialist)
Wendy Waxman (WSU Extension, 4-H Program Coordinator)
Stephanie Coffey (San Juan Islands Agricultural Guild)
MAKERS: Stefani Wildhaber (Partner), Andy Fenstermacher (Project Manager), Cory Castagno
(Urban Designer and Data Coordinator)
BST Associates: Brian Winningham (Economics)
HRA: Mathew Sneddon (Historical Research) via teleconference
Reid Middleton: Ding Ye (Engineering / Utilities) via teleconference
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Stakeholder Perspectives
Jennifer Rigg (Fair Board Chair)
-

Meeting the needs of the fair and community with essentially a staff of three
Get the community more involved
Educate the public on the value of the asset
How can we incorporate more usage year-round?

Josephine (4-H program coordinator)
-

Emotional attachment to fair for community is important
Youth/family oriented events during non-fair use
Volunteers would be happily involved based on experience from other projects
Core of engaged volunteers are key to getting things done

Island Rec (Maddie and Morgan)
-

-

-

-

Island-specific taxing district
Manage skate park and playground at the Fairgrounds through interagency with
County
Rec programs (no camping)
- Fitness classes, summer camps, after-school, runs, etc.
- Music on the lawn, movies
- Holiday dances, parties
Use Marie Boe Bldg, fields, back area (fairground forest), Main Building*
Main Building is most used (e.g. winter indoor use, tennis, children’s festival)
Growing; always looking at what is available and putting it to use
- Would use commercial kitchen for events and programs
Former Lafarge gravel pit is only owned park space
Programming is determined by
- National parks and rec trends
- What is missing locally
- Who can lead / what space and resources are available
No other rec programming provided by County or Town of Friday Harbor
Facility needs/improvements
- Heating in Main Building is not efficient (propane heat)
- Could use better space dividing ability in Main Building
- Safety of exposed steel beams in the Main building
- Other spaces for uses/sports that concrete floor of Main is not suitable for
- Could use a covered space, pavilion-like structure
Winter and summer are both busy
Adult programming is growing quickly; recently retired, older pop is growing
Youth needs are mostly met
Exists to serve residents, not tourists
New dog park and terrain park under consideration Ellensburg, evergreen mountain
bike alliance)
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Wendy Waxman (4-H)
-

-

Priority is safe structures that are well serviced by utilities (“clean, simple, up to date
structures”)
Community kitchen would be beneficial for programs likes canning, processing and
cooking
Restroom access, functional changing spaces for children
Use fairgrounds for year-round storage
- Shop – south side of grounds by green building?
Open-air Pavilion/Shelter needed
- Something at least semi-permanent
- Maybe at arena?
- Non-fair usage
Small animal space needed
College community room is used for meetings but there are no kitchen options
Marie Boe was part of 4-H so the building named after her has historical and
emotional significance
Spring “weigh-in” for large livestock (1 day)
- Inter-island participation
- Acts a check-up for fair comp, tagging, etc.
Occasional horse events
137 estimated youth in program, 50 adult volunteers (looking to expand both)
- Mentors and parental involvement is key
Teen programs and non-animal projects are a focus in growth
Partnering with gardening and other clubs/orgs/programs

Stephanie (Ag Guild)
Ag Guild
-

Owns Brickworks
Expanding to more programming
Marketing and branding program
Beginning farmer ranching grant
Booth at fair

Food Hub
-

Lack of refrigerated storage = food transported to mainland for storage and then
back for use
Processing locally has been subjected to USDA shut-downs due to lack of adequate
facilities
San Juan Island is island most in need of cold storage
Does not necessarily involve a commercial kitchen for add-value production, which is
a separate but related concept
Can help island maintain resiliency in event of a natural disaster or other emergency
Three island set-up is being developed.
- Business model complete but still a year or more out.
- Who will own it? Trouble finding takers.
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-

-

Facility would need five parking spots for drop-off and distribution
Different types of cold storage needed
- Meat versus veggie temps
- 10’ x 12’ needed now, semi-truck size ideal in the longer term
Benefits of Fairgrounds location
- Variety of partnerships
- Scheduling (Brickworks and church prioritize scheduled events like weddings)
- Existing facilities that are public – access to public funding via taxes, grants,
etc.
- Provides good site for potential emergency management functions
- Skagit County model: http://pugetsoundfoodhub.com/food/
Cons of Fairgrounds location
- Lacks three-phase electric
- Other utilities not adequate
- Scheduling is better but still in demand

Animals and Animal Care
-

-

Number of small animals increasing while number of large animals is falling; cost of
island living, land, and animal care contribute to decreasing large animals
Safety of animals is a major concern (ventilation and heat management, ease of
care, etc.)
- How can facilities be improved to better care for animals?
- Poultry barn and other structures in serious need of repair
Ability to provide vet care to animals as they come in and logistics of getting animals
into the grounds
- How can the fairgrounds layout / organization be improved?

Other Stakeholders’ Concerns (not present at meeting)
-

Town administrator (Duncan) – municipal water usage concerns
Neighbors to the fairgrounds
- County provides updates to residents living close to the site
- Residential zoning – fairgrounds are right in the middle of the neighborhood
- Expansion of activities beyond the fair is a concern

Economics and Funding
-

Master plan will include six-year capital plan with phasing and funding
Improvements would likely be funded with .09 funding, RCO funding, and other
sources which often require documentation of projects in a Master Plan
Concern about new County office facilities reducing availability of funding for other
projects like Fairground

Fairground Utilities
- Multiple septic systems
provided
byPLAN
Opalco
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Appendix C.
ONLINE SURVEY RESULTS
Fairgrounds Master Plan Update 2018

SurveyMonkey

Q1 Where is your primary residence?
Answered: 305

Skipped: 0

San Juan Island

Orcas Island

Shaw Island

Lopez Island

San Juan
County (Other)

WA (Other)

Out of state

0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

San Juan Island

75.41%

Orcas Island

9.51%

29

Shaw Island

0.33%

1

Lopez Island

5.57%

17

San Juan County (Other)

0.00%

0

WA (Other)

5.57%

17

Out of state

3.61%

11

TOTAL

230

305
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q2 Which best describes you?
Answered: 288

Skipped: 17

Year-round San
Juan County...

Seasonal or
part-time...

Visitor

0%

10%
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40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Year-round San Juan County resident

90.28%

Seasonal or part-time resident

7.99%

Visitor

1.74%

Fairgrounds Master Plan Update 2018
TOTAL

260
23
5

SurveyMonkey
288

Q3 Please select your age:
Answered: 304

Skipped: 1

Under 18

18-34

35-49

50+

0%

10%

20%

30%

40%

50%

ANSWER CHOICES

60%

70%

80%

90% 100%

RESPONSES
3.62%

11

18-34

11.18%

34

35-49

22.04%

67

50+

63.16%

192

Under 18

TOTAL
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q4 Have you ever visited the San Juan County Fairgrounds?
Answered: 304

Skipped: 1

Yes

No

0%

10%

20%

30%

40%

50%

60%

70%

ANSWER CHOICES

RESPONSES

Yes

95.72%

No

4.28%

TOTAL

80%

90% 100%

291
13
304
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q5 Which factors contribute to you not visiting the Fairgrounds? Select all
that apply.
Answered: 12

Skipped: 293

Didn't know
the Fairgrou...
Don't really
know the typ...
Not interested
in types of...
Location
(difficulty...
Cost of
activities o...
Quality of
Fairground...
Other (please
specify)
0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Didn't know the Fairgrounds existed

50.00%

6

Don't really know the types of activities and amenities available at the Fairgrounds

50.00%

6

Not interested in types of activities or events offered

0.00%

0

Location (difficulty getting there, cost of travel, etc.)

16.67%

2

Cost of activities or events

0.00%

0

Quality of Fairground facilities

0.00%

0

Other (please specify)

8.33%

1

Total Respondents: 12

#

OTHER (PLEASE SPECIFY)

DATE

1

ferry schedule; some events (such as Halloween haunted house) held after last interisland
departure from Friday Harbor, leaving no way to get home same day

8/11/2018 10:35 PM

5 / 24
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q6 Have you ever attended the San Juan County Fair held every year in
August?
Answered: 292

Skipped: 13

Yes

No

0%

10%

20%

30%

40%

50%

60%

70%

ANSWER CHOICES

RESPONSES

Yes

95.89%

No

4.11%

TOTAL

80%

90% 100%

280
12
292
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q7 How much do you think you spent on tickets, food, and vendor
purchases last time you attended the Fair?
Answered: 277

Skipped: 28

Under $50

$50 - $100

$100 - $200

More than $200

0%

10%

20%
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40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Under $50

27.08%

75

$50 - $100

39.35%

109

$100 - $200

19.49%

54

More than $200

14.08%

39

TOTAL

277
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q8 How much do you think you spent on other expenses (travel, lodging,
etc.) to attend the Fair?
Answered: 269

Skipped: 36

None

Under $50

$50 - $100

$100 - $150

More than $200

0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

None

52.04%

140

Under $50

38.66%

104

$50 - $100

4.09%

11

$100 - $150

2.23%

6

More than $200

2.97%

8

TOTAL

269
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q9 How often have you visited the Fairgrounds for the Fair or any other
reason?
Answered: 287

Skipped: 18

Every few years

About once per
year

A few times
per year

About once per
month

About once per
week
0%

10%

20%

30%

40%

50%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Every few years

11.85%

34

About once per year

24.39%

70

A few times per year

45.99%

132

About once per month

11.85%

34

About once per week

5.92%

17

TOTAL

287

9 / 24
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q10 What is most likely to impact whether or not you visit the
Fairgrounds? Select all that apply.
Answered: 283

Skipped: 22

Convenience
(e.g....
Knowing about
events and...
Weather or
time of the...
Availability
of kid-frien...
Cost of
activities o...
Quality of
Fairground...
Other (please
specify)
0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Convenience (e.g. Fairgrounds are close to home; fairgrounds are too far because you live on another island, etc.)

34.28%

97

Knowing about events and activities (e.g. seeing notice in newspaper, etc.)

74.20%

210

Weather or time of the year (e.g. only visit in the summer)

19.43%

55

Availability of kid-friendly facilities or activities

16.61%

47

Cost of activities or events

37.46%

106

Quality of Fairground facilities

38.16%

108

Other (please specify)

11.31%

32

Total Respondents: 283

#

OTHER (PLEASE SPECIFY)

DATE

1

The number of activities.

8/28/2018 7:42 AM
8/27/2018 2:52 PM

2

whether i have time

3

The character of the place. I want it to always reflect the history and the culture of the islands.

8/27/2018 10:58 AM

4

just fun, and enjoy meeting island friends that are here

8/24/2018 5:21 PM

5

Lack of events and lack of passion to hold events instead just make money

8/24/2018 4:50 PM

6

Ferry schedule is often not condusive to get to San Juan and return.

8/24/2018 7:52 AM

7

4-H events at the Fair and otherwise

8/23/2018 2:49 PM

8

type of event

8/20/2018 10:35 AM
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Fairgrounds Master Plan Update 2018
9

SurveyMonkey

Whether an event is of interest to me or not

8/20/2018 10:29 AM

10

Availability of facilities or activities WITHOUT KIDS.

8/16/2018 7:54 PM

11

Specific activities bring me there. The quality and availability of facilities dictate the available
events. The fair grounds, specifically the arena needs upgrades in order to support events.

8/14/2018 9:55 PM

12

ferry schedule

8/14/2018 4:02 AM

13

Equine facility: During fair it is unsafe due to proximity of rest of the fair activities. Ring needs
updated footing and management (dust, drags, etc).

8/10/2018 4:34 PM

14

Variety of kinds of activities there

8/9/2018 6:13 PM

15

Reason for going - type of event, etc

8/8/2018 4:08 PM

16

Quality of vendors and rides

8/5/2018 10:50 AM

17

Whether it continues to honor its founders and traditions

8/5/2018 10:38 AM

18

see people

8/3/2018 10:24 PM

19

Historical Preservation of Buildings

8/1/2018 5:06 PM

20

What other events are offered

8/1/2018 1:28 PM

21

daughter was in 4-H 1999-2009. I Also entered photography during those years. I still love
checking out 4-H events and Main photography entries.

7/20/2018 8:59 PM

22

This is the only functions that brings the whole county together. It's fun for the exhibitors and the
visitors.

7/20/2018 8:51 PM

23

potential for private use

7/19/2018 8:56 AM

24

Wheelchair accessible

7/19/2018 7:02 AM

25

i live nearby

7/13/2018 1:18 PM

26

Ease or difficulties in finding parking.

7/13/2018 7:29 AM

27

availability/use of riding arena

7/12/2018 5:43 PM

28

Participate multiple times a week in the PADs for Parkinson's project

7/12/2018 7:24 AM

29

fair is stupid expensive

7/12/2018 5:57 AM

30

Horse arena

7/11/2018 7:23 PM

31

Dog walking

7/11/2018 12:48 AM

32

Horse barn

7/10/2018 11:29 PM

11 / 24
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SurveyMonkey

Q11 Have you ever visited the Fairgrounds for any of the following nonFair activities? Select all that apply.
Answered: 286

Skipped: 19

Camping or RV

Drive-in Movies

Skate Park

Equestrian
facilities...

Playground/park

Private event
(e.g. party,...
Island Rec
programs (e....

4-H Groups

Island Stage
Left

None

Other (please
specify)
0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Camping or RV

5.24%

15

Drive-in Movies

20.28%

58

Skate Park

23.78%

68

Equestrian facilities (other than the fair)

13.64%

39

Playground/park

45.80%

131

Private event (e.g. party, fundraiser, etc.)

48.60%

139

Island Rec programs (e.g. Children's Festival, skating, etc.)

34.97%

100

4-H Groups

18.18%

52

Island Stage Left

36.01%

103
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Fairgrounds Master Plan Update 2018

SurveyMonkey

None

15.38%

44

Other (please specify)

17.13%

49

Total Respondents: 286

#

OTHER (PLEASE SPECIFY)

DATE

1

Summer camps, rummage sales, I also use the bathrooms..please keep available.

8/28/2018 7:44 AM

2

Play (not island stage left)

8/24/2018 5:31 PM

3

Dogs

8/24/2018 7:52 AM

4

PADS training

8/23/2018 4:43 PM

5

walking

8/23/2018 3:03 PM

6

community information and survey events

8/20/2018 11:47 AM

7

walk our dog

8/19/2018 9:11 AM

8

community information dissemination

8/17/2018 7:49 PM

9

Shortcut to town

8/15/2018 7:53 PM

10

Art show

8/10/2018 8:54 AM

11

Fire department drill

8/9/2018 6:14 PM

12

walking our dog; dog training with Lisa

8/8/2018 9:31 PM

13

Meetings w/ staff

8/8/2018 4:09 PM

14

Dog sniffing

8/8/2018 10:49 AM

15

Dog walk

8/8/2018 9:17 AM

16

Meetings

8/6/2018 11:49 AM

17

dog training

8/5/2018 1:45 PM

18

Flea markets

8/4/2018 12:26 AM

19

Flea market

8/3/2018 10:25 PM

20

Native Plant Sales and Annual Rummage Sales

8/3/2018 12:13 PM

21

flea market

8/3/2018 9:41 AM

22

wrestling (non-Island Rec activity)

8/3/2018 9:24 AM

23

Fair

8/1/2018 5:07 PM

24

Oktoberfest; Halloween Haunted House

7/30/2018 4:12 PM

25

I volunteer at PADs so am there every week

7/29/2018 4:29 PM

26

Summer Solstice Festival

7/28/2018 1:08 PM

27

Flea Market, Salish Solstice Festival

7/25/2018 7:34 AM

28

Community Service

7/19/2018 5:21 PM

29

dog training

7/19/2018 2:09 PM

30

walking my old dog

7/19/2018 11:21 AM

31

Native Tree & Plant Sale

7/19/2018 8:41 AM

32

Library programs

7/19/2018 1:21 AM

33

Flea market

7/18/2018 9:23 PM

34

Dog training classes

7/18/2018 5:48 PM

35

plant sale

7/14/2018 12:31 PM

36

Dog training

7/14/2018 8:21 AM

13 / 24
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SurveyMonkey

37

public place to eat lunch

7/14/2018 7:45 AM

38

San Juan Community Theatre production

7/13/2018 4:38 PM

39

walk my dog

7/13/2018 1:19 PM

40

Plant sale

7/13/2018 1:18 PM

41

auction, flea market

7/13/2018 11:59 AM

42

Friday Harbor Bike-n-Brew event

7/13/2018 7:30 AM

43

flea markets

7/13/2018 4:56 AM

44

Flea Markets

7/12/2018 11:18 AM

45

puppy obedience classes

7/12/2018 10:19 AM
7/12/2018 9:19 AM

46

halloween

47

Dog training and PADs for Parkinson's

7/12/2018 7:24 AM

48

Native Plant Sale, Halloween Haunted House

7/11/2018 7:35 PM

49

Dog walking

7/11/2018 12:49 AM

Fairgrounds Master Plan Update 2018

SurveyMonkey

Q12 How would you rate the overall facilities at the Fairgrounds?
Answered: 284

Skipped: 21

Great

Good

Fair

Poor
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80%

90% 100%

ANSWER CHOICES

RESPONSES

Great

8.10%

Good

56.34%

160

Fair

30.99%

88

Poor

4.58%

13

TOTAL

23

284
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Fairgrounds Master Plan Update 2018

SurveyMonkey

Q13 The County has a limited annual budget for making improvements at
the Fairgrounds. With that in mind, what should be the investment
priorities? Choose two options.
Answered: 268

Fairgrounds Master Plan Update 2018

Skipped: 37

SurveyMonkey

Restrooms

Wheelchair
access

Ticket booths
/ entrances

Outdoor
covered areas

Benches and
other seating

Landscaping,
fences, etc.

Camping
facilities

Barn / Animal
facilities

Event
Buildings (M...

16 / 24
0%

10%

Choice 1

20%
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90% 100%
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SurveyMonkey

Restrooms

54.84%
51

45.16%
42

93

Wheelchair access

53.66%
22

46.34%
19

41

Ticket booths / entrances

25.00%
4

75.00%
12

16

Outdoor covered areas

57.69%
60

42.31%
44

104

Benches and other seating

46.67%
21

53.33%
24

45

Landscaping, fences, etc.

39.53%
17

60.47%
26

43

Camping facilities

27.78%
5

72.22%
13

18

Barn / Animal facilities

64.06%
41

35.94%
23

64

Event Buildings (Main Building, Marie Boe, etc.)

50.00%
41

50.00%
41

82

#

OTHER (PLEASE SPECIFY)

DATE

1

I would like the gardens to be much more green and lush. Not so dusty.

8/28/2018 7:46 AM

2

water fountains

8/24/2018 5:31 PM

3

Covered horse arena and covered stands would go a long way. Maintain old barns.

8/24/2018 7:55 AM

4

Preservation

8/23/2018 4:55 PM

5

Agricultural storage facility- walk in cooler, freezer, etc.

8/22/2018 11:29 AM

6

whatever is needed to make the fairgrounds more able to generate off season revenue

8/20/2018 10:37 AM

7

Arena

8/14/2018 9:56 PM

8

Improve the concrete surface for indoor sports. There are synthetic grasses that work for tennis
and soccer.

8/8/2018 9:34 PM

9

Dedicated Quilt Building

8/8/2018 5:19 PM

10

Green up the whole place

8/8/2018 4:10 PM

11

Textile building is in very sad shape and rather small

8/8/2018 10:50 AM

12

More shade trees, please!

8/6/2018 8:57 AM

13

More ventilation for the chickens and rabbits. A police presents at night to protect our children and
our local vendors from The carnival tribe

8/3/2018 12:50 PM

14

accessible ways to get around more easily for older people who can walk but have difficulty with
the hills, gravel.

8/2/2018 6:19 AM

15

You must be joking, if it what they get they have use it for all of them.

7/20/2018 8:55 PM

16

I'll leave this question for people who use it more.

7/19/2018 2:09 PM

17

don't cut any trees!!!!!

7/19/2018 11:22 AM

18

Asphalt to keep dust down

7/19/2018 9:28 AM

19

Fine for the fair.

7/18/2018 6:47 PM

20

Boy Scout Building, it's historical

7/14/2018 7:48 AM

21

make the main bldg more energy efficient

7/13/2018 1:20 PM

Fairgrounds
Master
Plan Update 2018
22
Wool
Shed

SurveyMonkey
7/13/2018
1:19 PM

23

7/13/2018 7:32 AM

Less gravel, more paved, handi-capped accessible pathways

24

Textile building is long over due for an upgrade

25

New Textile/Quilt facility- Chioce #1

18 / 24

7/12/2018 2:00 PM
7/12/2018 11:33 AM

26

Create an adult fitness route w/stations

7/12/2018 11:20 AM

27

Fiber & electricity - improve the infrastructure

7/11/2018 7:37 PM

28

make pathways ADA compliant

7/11/2018 4:27 PM

29

circulation

7/11/2018 3:08 PM
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SurveyMonkey

Q14 There are currently eight RV rental sites at the Fairgrounds which
help generate revenue that sustain the facility. Increasing the number
would require upfront facility investment and changing the County code.
Do you support the idea of expanding the number of RV sites?
Answered: 295

Skipped: 10

Definitely
would support

Maybe / it
depends

Definitely
would not...
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ANSWER CHOICES

RESPONSES

Definitely would support

35.25%

104

Maybe / it depends

50.51%

149

Definitely would not support

14.24%

42

TOTAL

295

20 / 24
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SurveyMonkey

Q15 The Fairgrounds are located on County-owned land just outside
Friday Harbor. Given the limited housing supply on the island, would you
support using a portion of the Fairgrounds site for seasonal housing of
County employees?
Answered: 294

Skipped: 11

Definitely
would support

Maybe or it
depends on t...

Definitely
would not...
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Definitely would support

32.99%

97

Maybe or it depends on the details

46.60%

137

Definitely would not support

20.41%

60
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TOTAL

SurveyMonkey
294

Q16 Local organizers, including the Ag Guild, have proposed using
Fairground land or facilities for cold storage, commercial kitchens, and
similar uses to support farmers, restaurants, and other businesses. Do
you support this idea?
Answered: 295

Skipped: 10

Definitely
would support

Maybe or it
depends on t...

Definitely
would not...
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Definitely would support

47.80%

141

Maybe or it depends on the details

43.39%

128

Definitely would not support

8.81%

TOTAL

26
295
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SurveyMonkey

Q17 What do you think should be the most important factor for
determining which projects should be implemented at the Fairgrounds?
Answered: 296

Skipped: 9

Cost relative
to other...

Expands the
range of...

Serves children

Serves
low-income o...

Beautifies the
site
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ANSWER CHOICES

RESPONSES

Cost relative to other projects; lowest possible cost is better

10.14%

30

Expands the range of existing uses

58.45%

173

Serves children

10.47%

31

Serves low-income or other under-served populations

8.78%

26

Beautifies the site

12.16%

36

TOTAL

296

23 / 24
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SurveyMonkey

Q18 Choose which statement best reflects your opinion for updating
the San Juan County Fairgrounds Master Plan.
Answered: 266

Skipped: 39

Think Big!:
Maximize the...

Middle Ground:
Explore one ...

Status Quo:
Focus on...

None of the
above
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ANSWER CHOICES

RESPONSES

Think Big!: Maximize the use of the Fairgrounds in new or non-traditional ways

43.61%

116

Middle Ground: Explore one or two new ideas but don't go too wild

43.98%

117

Status Quo: Focus on maintaining existing uses and facilities; make repairs and minor improvements as needed

10.15%

27

None of the above

2.26%

6

TOTAL

266

24 / 24
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TEEN SURVEY RESULTS
Fairgrounds Master Plan Update 2018 - Teen Survey

SurveyMonkey

Q1 Where do you live?
Answered: 34

Skipped: 0

San Juan Island

Orcas Island

Shaw Island

Lopez Island

San Juan
County (Other)

WA (Other)

Out of state

0%

10%

20%

30%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

San Juan Island

76.47%

26

Orcas Island

11.76%

4

Shaw Island

2.94%

1

Lopez Island

0.00%

0

San Juan County (Other)

8.82%

3

WA (Other)

0.00%

0

Out of state

0.00%

0

TOTAL

122
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SurveyMonkey

Q2 Please select your age:
Answered: 34

Skipped: 0
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13-15

58.82%

20

16-18

29.41%

10

19-21

11.76%

4

TOTAL

34
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SurveyMonkey

Q3 Have you ever been to the San Juan County Fairgrounds, either for
the fair or another reason?
Answered: 34

Skipped: 0

Yes

No
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2 / 17
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SurveyMonkey

Q4 Why haven't you been to the fairgrounds? Select all that apply.
Answered: 0

Skipped: 34

! No matching responses.

ANSWER CHOICES

RESPONSES

Didn't know the Fairgrounds existed

0.00%

0

Don't really know the types of activities and amenities available at the Fairgrounds

0.00%

0

Not interested in types of activities or events offered

0.00%

0

Location (e.g. it's difficult getting there, cost of travel, etc.)

0.00%

0

Cost of activities or events

0.00%

0

Quality of Fairground facilities

0.00%

0

Other (please specify)

0.00%

0

Total Respondents: 0

#

OTHER (PLEASE SPECIFY)

DATE

There are no responses.

Fairgrounds Master Plan Update 2018 - Teen Survey

SurveyMonkey

Q5 Have you ever been to the San Juan County Fair which occurs every
year in August?
Answered: 34

Skipped: 0

Yes

No
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RESPONSES

Yes

100.00%

No
TOTAL
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SurveyMonkey

Q6 How often do you go to the Fairgrounds for any reason, including the
Fair and other activities?
Answered: 34

Skipped: 0

Every few years

About once per
year

A few times
per year

About once per
month

About once per
week
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40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

Every few years

5.88%

2

About once per year

14.71%

5

A few times per year

50.00%

17

About once per month

17.65%

6

About once per week

11.76%

4

TOTAL

34

6 / 17
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SurveyMonkey

Q7 Which statements reflect your opinion about the Fairgrounds? Select
all you agree with.
Answered: 34

Skipped: 0

The
Fairgrounds ...
I like the
kinds of...
The
Fairgrounds ...
The activities
at the...
The
Fairgrounds...
The activities
at the...
Other (please
specify)
0%

10%

20%

30%

40%

50%

60%

70%

80%

90% 100%

ANSWER CHOICES

RESPONSES

The Fairgrounds are easy to get to

70.59%

24

I like the kinds of activities at the Fairgrounds

61.76%

21

The Fairgrounds are worth visiting any time of the year, not just in the summer

44.12%

15

The activities at the Fairgrounds are affordable

44.12%

15

The Fairgrounds have things to do for kids my age

41.18%

14

The activities at the Fairgrounds are not too expensive

32.35%

11

Other (please specify)

11.76%

4

Total Respondents: 34

#

OTHER (PLEASE SPECIFY)

DATE

1

The fair is FUNNN!

10/10/2018 9:31 PM

2

The fair is awesome!

10/8/2018 11:17 AM

3

The Scout house is needing repair, the troop meetings want to move there again

10/2/2018 3:19 AM

4

Skatepark

10/1/2018 11:17 AM

7 / 17
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SurveyMonkey

Q8 Have you been to the Fairgrounds for something other than the fair
itself? Select all that apply.
Answered: 34

Skipped: 0

Island Rec
programs (e....

Playground

Skate Park

4-H groups

Equestrian
facilities...

Drive-in Movies

Private event
(e.g. party,...

Camping or RV

Island Stage
Left

None

Other (please
specify)
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90% 100%

ANSWER CHOICES

RESPONSES

Island Rec programs (e.g. Children's Festival, skating, etc.)

70.59%

24

Playground

50.00%

17

Skate Park

73.53%

25

4-H groups

17.65%

6

Equestrian facilities (other than the fair)

17.65%

6

Drive-in Movies

41.18%

14

Private event (e.g. party, fundraiser, etc.)

35.29%

12

Fairgrounds
Camping or RVMaster Plan Update 2018 - Teen Survey

8.82%

Island Stage Left
None

20.59%
8.82%

37

11.76%

4

Other (please specify)
Total Respondents: 34

SurveyMonkey3

8 / 17

#

OTHER (PLEASE SPECIFY)

DATE

1

PADS

10/7/2018 2:31 PM

2

Boy Scout & Cub Scout Meetings

10/2/2018 3:19 AM

3

halloween haunted house

9/28/2018 1:55 PM

4

Expos

9/28/2018 10:14 AM
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SurveyMonkey

Q9 What type of non-Fair events or activities would you like most at the
Fairgrounds?
Answered: 32

Skipped: 2

Organized and
ongoing...

Organized
activities...

Other stuff I
can do on my...
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70%
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90% 100%

ANSWER CHOICES

RESPONSES

Organized and ongoing activities (e.g. weekly classes, group meetings, sports, etc.)

28.13%

9

Organized activities without a commitment (e.g. music events, movie nights, etc.)

50.00%

16

Other stuff I can do on my own or with my friends (e.g. hang out space, playground, etc.)

21.88%

7

TOTAL

32

10 / 17
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SurveyMonkey

Q10 What specific non-Fair events or activities would you go to? Select
all that apply.
Answered: 32

Skipped: 2

Intramural /
team sports

Concerts

Art classes,
maker space,...

Paintball

Food Events
(cooking...

Other (please
specify)
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20%

30%

40%

50%

60%
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80%

90% 100%

ANSWER CHOICES

RESPONSES

Intramural / team sports

46.88%

15

Concerts

43.75%

14

Art classes, maker space, etc.

56.25%

18

Paintball

46.88%

15

Food Events (cooking classes, competitions, etc.)

53.13%

17

Other (please specify)

18.75%

6

Total Respondents: 32

#

OTHER (PLEASE SPECIFY)

DATE

1

Livestock/Equestrian events

10/14/2018 6:08 PM

2

Skatepark BMX classes

10/14/2018 2:08 PM

3

Dance and theatre

10/8/2018 11:19 AM

4

PADS

10/7/2018 2:32 PM

5

4h events

10/7/2018 11:31 AM

6

Scouting Events

10/2/2018 3:20 AM

11 / 17
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SurveyMonkey

Q11 If you are traveling from another island, how likely are you to visit the
Fairgrounds for events / activities?
Answered: 32

Skipped: 2

Very likely

Likely

Neither likely
nor unlikely

Unlikely

Very unlikely

I live on San
Juan Island
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ANSWER CHOICES

RESPONSES

Very likely

18.75%

6

Likely

12.50%

4

Neither likely nor unlikely

9.38%

3

Unlikely

0.00%

0

Very unlikely

3.13%

1

I live on San Juan Island

56.25%

18

TOTAL

32

12 / 17
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SurveyMonkey

Q12 Not including the Fair, how much are you willing to spend at the
Fairgrounds on activities and events?
Answered: 32

Skipped: 2

I'd be
interested i...

I'd be
interested i...

I'd be
interested i...

I am not
interested i...
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90% 100%

ANSWER CHOICES

RESPONSES

I'd be interested in free events and activities only

37.50%

12

I'd be interested in free and low-cost (less than $20) events and activities

34.38%

11

I'd be interested in free and low-cost events, and could occasionally spend more ($20-$50)

25.00%

8

I am not interested in non-Fair events

3.13%

1

TOTAL

32

13 / 17
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SurveyMonkey

Q13 Select the option that best describes you
Answered: 32

Skipped: 2

I typically
pay for most...

My parent(s) /
guardian(s)...

I pay for some
of my...
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ANSWER CHOICES

RESPONSES

I typically pay for most or all of my activities

31.25%

10

My parent(s) / guardian(s) typically pay for most or all of my activities

37.50%

12

I pay for some of my activities but my parent(s) / guardian(s) typically pay if it's more than $20-$30

31.25%

10

TOTAL

32

14 / 17
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Fairgrounds Master Plan Update
Comments, Questions, Suggestions Submitted by the TFH HPRB
Daft Summary 02.07.2019
Plan
Page

Comments, Questions, Suggestion
Period of Significance. Page 6 outlines the architectural character of the fairgrounds and the
individual elements common to the buildings both still standing and those long since
demolished. Did the consultants leave anything out? Do you agree with their assessment?
The Board agrees with the seven architectural elements identified regardless of era.

6

•
•
•
•
•
•
•

single-story
enclosed covered exterior space
wood post-and-beam framing
open rectangular floor plans
large doorways centered on building ends
end gable-roof form
wood siding in vertical plank, board and batten or plywood

The Board would add to this list the following:
•
•
•

metal roofs: standing seam or corrugated
comp shingle roofs
windows: single-hung or one-over-one lights

Which, if one specific era, should be identified as the period of significance?
Farmstead Vernacular Buildings (1921-1930s)
Pre-Engineered Structures (1970s-1990s)
The consultants characterize two distinct architectural styles that characterize the periods
that experienced the greatest influx of new construction. The gap between these two periods
reflects the effect that the Great Depression and WWII had on the county and the nation.
Very little building took place during this time. While it is common in preservation to identify
a singular period of significance to guide contemporary development considerations, the
HPRB agrees that the history of the fairgrounds is best interpreted as an evolving story.
7

The Farmstead Vernacular period reflects the use of volunteer financing and labor, the use of
local materials and building expertise, and the importance of agriculture which is seen in the
early architectural design of the buildings then, and even into the later period.
The Pre-Engineered period of development introduced pre-fabricated metal structural design
and materials to the fairground’s new buildings. This new easy-to-build relatively inexpensive
style was an offshoot of post-war to-peacetime industrial fabrication. From metal windows
and the ubiquitous Quonset hut to metal structural framing, all sorts of non-traditional
materials became popular after the war, so it is not surprising that these styles and materials
were used here.
What both periods have in common is simple and economical, no-frills design to match the
island’s rural sensibility.
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Plan
Page

7

8

9

9

Comments, Questions, Suggestion
If 1970s is determined to be a recognized period of significance, how should it be represented
in terms of the fairgrounds planning for the built environment’s design going forward?
Recognizing the significance of the building trends of the 70s does not mandate that future
development use the same fabricated structural Texmo-brand products. Rather, it provides
the option to use contemporary materials such as metal siding, windows, and other
architectural elements. It also opens the door to consider other more contemporary materials
if used with new buildings using traditional building forms.
Historical Use. “Where replacement of facilities is necessary, the historical use of an area
should be maintained, and new structures should preserve the architectural character of the
demolished facility.”
Preserving the traditional use of a building, structure or site adds to the historical significance
and importance of the historic resource both as a potential landmark and in the hearts and
minds of the local community.
Commemoration. “Recognition of the fairgrounds’ historical and cultural significance requires
an effort beyond the retention of buildings, but also efforts to share the site’s history.” Which
sites, buildings, and other aspects of the fairgrounds should be interpreted? (Mentions local
volunteers to do this.)
Interpreting the fairgrounds is a great idea. The greatest cost associated with interpretive
installations is typically the graphic design. If this can be done in-house, each installation
should cost around $500 depending on the materials used. HPRB staff would be happy to
assist with subject selection and content.
Salvage. “Building materials should be salvaged for potential reuse or incorporation into the
landscape.” No comments in the draft about how and where to properly store salvaged
materials. Does this need to be part of the plan?
There should be a plan for storing salvaged materials that protects them from the elements,
including exposure to the ground until a new use is implemented.
Architectural details called out: end-gable form, rectangular footprint, low/single-story
building height, open interior space, wood framing, and vertically oriented wood siding, metal
roofs. Anything missing? (entry details, lighting, utilities, fencing, fenestration, other?
The HPRB agrees with those details called out by the plan. However, there are more elements
to identify and establish design guidelines for future building rehabilitation and new
development. These elements include but are not limited to

10

Entry Details: Doors used with farmstead vernacular buildings whether old or new would be
best served with the following door/entry styles:
• Sliding barn doors with appropriate hardware without door trim, using the same
materials, color and siding design as the body of the building. Resist using decorative
features on barn doors.
• Smaller doors: Traditional two to three-paneled wood doors, with or without a glass
pane replacing the upper third panel. Two center-opening double doors of the same
design as the single door are also appropriate. Do not use metal doors with wood
buildings. Door trim is recommended.
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Entry Details: Where Post-War prefabricated and metal buildings have exterior doors, metal
is appropriate, and of a simplified traditional door style with one light or window on the
upper section. Double center-opening doors are also acceptable. Solid (no-light) single metal
doors may be used on rear and side elevations. Door trim, if used, is typically narrow. Barnstyle sliding metal doors are preferable for large openings, not garage-style doors. For new
prefab or framed metal buildings, large barn doors may utilize multi-paned glass doors for
better lighting.
Lighting: Compatible gooseneck metal farm and industrial exterior and interior lighting are
appropriate and easily purchased from a variety of lighting companies like barnlight.com.
Both farmstead vernacular and post-war pre-fab style buildings could use similar lighting.
Fenestration: An inventory of window styles used with fairgrounds buildings between 1921
and 1980, and windows commonly used with farmstead buildings throughout the county
during the same period should be used to inform fenestration decisions going forward. Where
appropriate, HPRB can assist with the inventory.
Roof Pitch: The consultants identified “end gable form” (implying gable roofs) as a common
characteristic of the fairgrounds during both periods of significance. The HPRB agrees and
adds that appropriate roof pitch should be 4:12 or greater. As shed-style roofs were common
with smaller agricultural buildings, there may be instances where shed roofs will be
appropriate.
Placement of Utilities: Whenever possible exteriorly located utility apparatus on buildings or
free-standing should be placed in locations less visible to the primary public thoroughfare.
Fencing: Allowing for the existing parameter chain link fencing, any other fences to be located
within the grounds should be true wood, rather than plastic wood-simulated products or
chain link. In some cases, grated metal fencing could be used with wood on a case by case
basis, particularly where animal enclosures are needed to ensure safety to both the public
and animals.
Building Orientation: Where new buildings are to be constructed, the orientation of the new
structure should be decided based on the a) the orientation of the existing building to be
replaced, or b) the relationship of the new structure to traditional pathways and roads.
Other
“In recent years, about half of the space required for animals has been provided in temporary
tents.” How much money is spent each year on each tent/use? Is this expense cost-effective
compared to the cost of building permanent, multi-purpose buildings?

14

It’s likely that the County Parks Department has the cost-benefit numbers on this. However, it
would be hard to do definitively without an estimating the cost to build a specific building to
make the comparison. What might be helpful in the update would be a chart showing which
buildings are currently rented tents, (for what uses) and the cost of renting them, per tent,
throughout five years including this summer’s fair. If the County owns some of the tents,
knowing how old they are, life expectancy, and the cost of replacing them. Demonstrating this
information could be helpful in garnering community support for building new multi-use
buildings over the course of the plan.
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Conversely, if the cost-benefit numbers justify the use of tents, the question may then
become one of tent style vis a vis the historical integrity of the cultural landscape during fair
week. The next question would be: does this matter for only one week of the year?
Accessibility is identified as an issue for correction, particularly those buildings farthest away
from the front gate. How may correcting these issues be done to avoid altering the
traditionally used paths and roads? Have they even been called out enough to consider
whether they are intrinsically important to preserve? What materials are recommended for
the restoration of/or creation of new paths and roads within the fairgrounds?

17

The Board recognizes that accessibility is a multifaceted issue concerning factors including
exterior grade, path and road materials, and the distance between parking and destinations.
The accessibility of interiors is not something on which the Board would typically comment.
About grade and surfacing materials, the HPRB agrees that accessibility should outweigh
aesthetic concerns. For parking, and potentially creating special parking areas for those with
disabilities, selecting sites that do not dominate the landscape are always recommended,
included perhaps a short connecting gravel vehicle-path and parking lot on the east end of
the grounds.
See attachment for suggested guideline considerations.

33
34,
37

There should be a similar schematic used to consider new construction, rehab, and changes in
the built environment and landscape.
See attachment for suggested guideline considerations.
RV and tent camping are recommended strategies for expanded use at the fairgrounds. How
will using the grounds for RV and camping venues impact the cultural landscape? Is there a
way to expand without turning the fairgrounds into a trailer park?
Utilize the more newly acquired acreage on the NE side of the grounds. Additionally, if the
proposed multi-purpose livestock pavilion and plaza are developed, this area could be used
for income-generating , year-round tent-camping and other events, with the exception of
weddings which seem undesirable in this location.

25

Event Venue Rentals. A strategy for making the fairgrounds economically sustainable is
expanding the number of event venue rentals. The consultants use the Grange, Brickworks
and Roche Harbor as examples of existing year-round event venues on the island. How will
various strategies for new development affect the cultural landscape?
After the draft plan is adopted, a study should be conducted to determine if and what event
space options are lacking on San Juan Island, and a cost-benefit analysis to determine the
feasibility of building more rental space. Use the attached checklist to help assess the pros
and cons of new development.
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Plan
Page
46

Comments, Questions, Suggestion

Recommended Projects – years 1-6
1. Grandstand Cover & Storage – The HPRB endorses the cover/storage plan. However,
it would be helpful to understand more about what that design looks like and what
would be stored there, vis a vis what existing storage buildings are proposed for
demolition. Also, the announcer’s booth should not obstruct the view from the
grandstands.
2. NW corner building demolition (Boy Scout house) – The HPRB is not in agreement
with the language in the plan. It is improbable that the Boy Scouts organization would
be capable of relocating the building and acquiring property to site it. Additionally,
the HPRB feels that the building has historic and cultural significance both because of
its origins on the waterfront in Friday Harbor, but also because of its association with
the Scouts at the current site. Rather than the current demolition and “give-away”
language, the Board proposes that the building be architecturally assessed, and
considered for adaptive re-use for another purpose at another location on the
fairgrounds, and an estimate for re-use/rehabilitation be developed.
3. Additional RV & Tent sites – The HPRB supports the idea of expanded RV/boat
storage and limited expansion of tent camping sites. Their recommendations are
already mentioned elsewhere in these comments.
4. Marie Boe kitchen addition. Main Building improvements – The HPRB tentatively
agrees with the architectural plans for the expansion of the Boe building as
represented in the concept drawings shown on page 53 of the draft update. An
additional comment outside the purview of the HPRB would be that the Boe
commercial kitchen differ from the other commercial kitchens available for rent on
the island by being designed for small-scale industrial/commercial processed and
value-added food production, an asset that may attract rental income from the other
islands since most available rental kitchens are more “residential kitchen” in scale.
This proposal would require an additional market and cost-benefit study.

Recommended Projects – years 7 – 20
1. New multi-use pavilion #1 – HPRB endorsed, consider building design
recommendations on pages 2&3 of this document
2. New multi-use pavilion #2 – HPRB endorsed, consider building design
recommendations on pages 2&3 of this document
3. New Livestock Ring/Plaza – HPRB endorsed, consider building design
recommendations on pages 2&3 of this document

Not Mentioned in the Plan
1. New Barn. Permanent multi-purpose horse/Event barn building
2. Parking Plan. Parking contingency (should the lot across the street get developed)
3. Options. Create a list of options that outline the pros, cons, costs, and
revenue/savings projections for various options including
a) discontinue the fair and sell the property
b) continue as-is with no plan for non-critical improvements/delayed maintenance
and the use of rented tents during the fair
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c) adopt a 20-year plan with a schedule for improvements and new development
contingent of securing funding from the County and outside public and private sources.

Additional HPRB Recommendations
1. Timeline. Add the Fairgrounds timeline (see attached) as an attachment. Update this with the
date of the boy Scout house and when it moved to its current location. When was the Grey
Top Senior Center demolished?
2. Building Consideration Questions. Add the consideration question (see attached) s as an
attachment.
Recommended Post-Update Studies & Reports:
a) commercial kitchen cost/benefit/design study
b) structural assessment report for the Boy Scout house & list of potential adaptive re-uses
c) Conduct a study and cost-benefit analysis of the cost of rented Fair tents over time vs. the
cost of building permanent multi-use buildings.
d) Analyze current meeting/venue space on the island to identify what needs are not
currently being met. New buildings would target those needs.
e) RV/Camping venue cost/benefit study is needed before expanding for this use.
3.
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Building Project Considerations

“Preserve cultural integrity of fairgrounds through historically-informed decisions
on material selection, architectural forms, and use of areas on-site.” P.43
Y/N

EXISTING HISTORIC
BUILDING
40+ YEARS
Does it have historic
significance at the site
or another site?
Is it still used for its
traditional or founding
purposed?
Is the location
significant/
Is it associated with a
specific group past or
present?
Is primarily used only
for the fair?

Y/N

NON-HISTORIC EXISTING
BUILDINGS
10-40 YEARS
Does it have historic
significance at the site or
another site?
Is it still in use for its
originally intended use?
Is the location
significant?
Is it associated with a
specific group past or
present?
Is primarily used only for
the fair?

Does it have other uses
in the off season?
Could it be used for
other purposes yearround?
Could it be used for
multiple purposes?

Does it have other uses
in the off season?
Could it be used for
other purposes yearround?
Could it be used for
multiple purposes?

Is it in good or fair
condition?

Is it in good or fair
condition?

Is it in poor to
dilapidated condition?
Could it be relocated to
another location on the
grounds?
What is the estimated
cost of rehabilitation,
re-location and/or repurposing?
Are there other groups
or funding sources that
could share in the cost?
Other?

Is it in poor to
dilapidated condition?
Could it be relocated to
another location on the
grounds?
What is the estimated
cost of rehabilitation, relocation and/or repurposing?
Are there other groups
or funding sources that
could share in the cost?
Other?
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Y/N

OPEN SPACE, PARKING &
THOROUGHFARES
Is this a recognized path or roadway still
used by the public ?
Is this a recognized path or roadway used to
connect culturally significant Fair
destinations or activities?
Are there native or specimen plantings or
trees in the area in question?
Are there reasonable alternatives to
development in this area?
Will the new path, roadway or development
prove to be an improvement in overall
accessibility and/or public safety?
Will proposed new parking areas be visible
from the primary pedestrian vantagepoints?
Will proposed new development in the area
of traditional pathways or open spaces
result in multi-purposes uses?
Will proposed new development in the area
of traditional pathways or open spaces
result in opportunities for economic
sustainability?
Will proposed new development in the area
of traditional pathways or open spaces
result in environmental sustainability and
innovation?
Other?
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Fairgrounds Timeline
Year

1906
1921
1923
1924

19251930

Event

First fair held on Front Street in Friday Harbor. A warehouse
used as the exhibit hall.
Fair becomes an annual event
The shareholders association purchases 10 acres of land at
the current location on Argyle Avenue.
Main exhibition barn constructed.
Livestock barn constructed
Pioneer log cabin constructed
Main (exhibition) barn expanded

Kitchen and dining hall constructed

19291945

American Legion sponsored grandstand for the baseball field
constructed.
The 4H building may have been constructed during this
period.
Little new construction.

1936

Fire destroys the livestock and poultry buildings.

1947
1950s
1960s

Livestock building rebuilt; known as the Horse Barn.
New horse barn constructed 24’x60’ and then later added
extensions.
Dining hall extended
Arena is fenced

1960s

19601970
Mid1970s
1978
1988
1992
2000

Questions

Was this constructed or
moved here?
Was it the exhibition barn or
the livestock barn that was
considered the “main” barn
and expanded?
Was the dining hall later
known at the 4H building?
When was the baseball field
constructed?
Was the fair held during the
Depression years but not
during the war?
Which buildings were these?
Where were they located>
When were they
constructed?

Was the arena first the
ballpark and then a livestock
and horse riding event
arena?
Is this building still standing?

Grey Top Senior Center built or moved to the Fair Grounds.
Later hosted arts and crafts exhibits for the fair.
Three pre-engineered, unenclosed animal shelters purchased
from Texmo Co. for cows, sheep, pigs, and goats
Fair Grounds deeded to San Juan County
Fire destroys the original Main Exhibit building. Built by
volunteers
Main Exhibit Hall (1978) is condemned due to building code
violations.
New (third) Main Exhibit Hall constructed.
County purchases additional acreage on the east side of the
property.
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Appendix F.
KITCHEN ADDITION STUDY

Marie Boe Building
Kitchen Addition
San Juan Parks Department
April, 2017
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Executive Summary
HKP Architects and our consultants were tasked with reviewing the existing conditions of the current Marie
Boe Building and interviewing selected stakeholders to create a conceptual design and cost estimate for
a commercial kitchen addition on the Marie Boe Building at the San Juan County Fairgrounds.
Our team consisted of:
•

Brian Poppe, Partner, HKP Architects

•

Austin Miles, Intern, HKP Architects

•

Doug Kimura, DK Design (kitchen design)

•

Melchor Berona, Berona Engineers (mechanical engineering)

•

Kevin Wartelle, Travis, Fitzmaurice and Associates (electrical engineering)

•

Peg Staehli, SvR|MIG (civil engineering)

•

Dan Cassady, The Robinson Company (cost estimating)

To understand the needs and desires of the diﬀerent user groups we met with the following people,
representing the following user groups:
•

Brook Brouwer, WSU Extension Director for San Juan County, 4-H Coordinator

•

Dona Wuthnow, Director, San Juan County Parks. Representing recreation, and fair usage

•

Minnie Knych, San Juan County Fair Board Member. Representing the bakers guild

•

Ethan Schmidt, San Juan County Environmental Health Specialist

•

Jennifer Allen, San Juan County Parks, Fairgrounds and Events Manager.

We were assisted in these interviews and subsequent conversations by Jennifer Allen, San Juan County
Parks, Fairgrounds and Events Manager.
While the fairgrounds are serviced by water from the public utility, all sewage is handled on site via
multiple septic systems. Following these scoping meetings we also met on site with Rick Petro of Orcas
Sewage Design who designed the septic system for the restroom addition on the Argyle Building.
Additionally we met with Tami Sakuma of From the Farm, a commercial kitchen located at the Port of
Skagit County, to help understand the requirements of a commercial kitchen available for value-added
ag processing. The kitchen is owned by the Port but operated and managed by From the Farm for their
own goods and is available for rental by other producers.
The 2012 Master Plan noted that the existing Marie Boe Building has been increasingly popular for small
events and theater use. The building is used extensively throughout the year by the local 4-H club and as
a rental venue. To make it a more attractive rental venue, construction of a Commercial Kitchen addition
was suggested, along with adding bathrooms and table and chair storage. The current building has none
of these items and is purely a gathering or assembly building.
These added items would enhance the use and functionality of the Marie Boe Building. The County has
expressed a desire to add a commercial kitchen to the building for use by local agriculture for value-

1
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added processing. This desire is echoed in the recent Food Hub study. Adding a commercial kitchen would
enhance the desirability of renting the fairgrounds for non-Fair events and large camping groups, tying in with
available RV and tent camping.
The current Marie Boe Building is used as an assembly space by 4-H during the County fair and as meeting
space during the year. Adding a commercial kitchen allows it to serve the local Bakers Guild, provide space
for local value-added agriculture processing and allow for the 4-H Ramblers booth to operate during the Fair.
Other Fair food vendors could have access to the kitchen during the fair for food prep, handwashing and ware
washing. The kitchen addition will transform the building into a resource for many diﬀerent groups, addressing
their separate and overlapping needs. It is important to make sure the building, in being all things for all users,
does not ﬁnd what it oﬀers diluted to the point of not fulﬁlling it’s primary uses.

Proposed Solution
The proposed solution is a 1,200 square food addition to the north side of the current building. The addition
provides approximately 800 square foot of commercial kitchen space and 200 square foot of rentable storage
space and an oﬃce, along with a toilet room and chair and table storage room supporting the Marie Boe Building.
The kitchen provides a zone for food preparation, baking, movable tables and clear area for use by value-added
processing and cooking classes. An exterior coiling counter door relates to a cooking area for serving “Fair
food”. An internal coiling counter door joins the kitchen addition to the current Marie Boe Building for serving
theater events, and rentals of the building, including use by caterers for these events.
The storage space provides the ability to rent out ﬂoor space for rolling carts and shelving to store utensils, tools
and dry foods for the kitchen’s rental tenants, similar to From the Farm.
The addition is two-thirds the size of the existing Marie Boe Building and is intended to be constructed of
materials complimentary to the Marie Boe Building while providing the sanitary and durable materials required of
a commercial kitchen. The design includes site work for creating a pedestrian plaza served by the exterior coiling
counter door and a service drive to the west end of the addition for user access and deliveries.

Proposed Cost
The estimated cost of the proposed building is $x,xxx,xxx. This includes $165,000 for the commercial kitchen
equipment. A full listing of the proposed equipment is included in the appendix of this document.

Proposed Schedule
Following approval for the Design Team to proceed, six months should be allotted for Design and Construction
documents, followed by a month for a public bid and a month for vetting and awarding the contract to the General
Contractor.
Nine months should be scheduled for the construction, allowing time for procurement of the kitchen equipment.
With the County Fair in mid-August, we would suggest the work being advertised for bids in September, allowing
for the contractor to start work in November and ﬁnishing before the next year’s Fair.

2
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Existing Conditions and Opportunities

1. Site Utilities - Plumbing
There are multiple septic systems on site, each serving single or
multiple buildings. The most recent system on site was added for
the toilet addition on the east side of the Argyle Building. Those
tanks are pumped down as part of preparations for the County Fair
and as such should not be thought of as available for supporting the
Marie Boe kitchen addition.

Propane Supply

The kitchen addition will require a stand alone septic system,
with dedicated primary and secondary septic ﬁeld space located
where it will be compatible with future uses and construction at the
fairgrounds.
According to our civil engineer, garbage disposals are not
recommended for use with on site systems as they increase organic
debris and suspended solids in the waste stream that needs to be
treated, thus increasing the system size and maintenance. The
waste water system will require a grease separator to intercept
grease before it gets to the septic system tanks.
They recommend a strict system for addressing waste generated
within the kitchen:
All food scraps should be disposed of in municipal compost.
If municipal compost is note available, food scraps should be
separated into plant matter (vegetables, etc) and protein matter
(any meat, cheese, bones, etc). Plant matter can be composted
onsite and protein matter should be disposed of in the trash. If no
composting is available, all food scraps should be disposed of in
the trash.

Water Connection Point

Aerial Photo

Types of cleaning and disinfecting products should be compatible
with onsite septic systems. This should be coordinated with the
septic system designer. Additionally, if a commercial dish washing
machine is provided in the kitchen addition it should be a high
temperature rinse model using cleaners compatible with septic
systems. A low-temperature dishwasher using chemical cleaning
agents is not suggested. Dish washer waste is to be routed around
the interceptor
The Marie Boe addition would be connected to the city water
supply. There currently is a 3” water main supply that enters
the fairgrounds. From this, several 2” lines distribute water to
the rest of the fairgrounds, including the existing building. This
line is assumed to be the source for the kitchen addition. The
plumbing for the kitchen will need to include a Pressure Reducing
Backﬂow Preventer valve to provide proper pressure and a sanitary
connection to the fairground’s water supply.

3
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2. Site Utilities - Electrical
As per our electrical engineer’s evaluation, included in the appendix:
1. The building is currently served from a 100KVA OPALCO
padmount transformer serving multiple buildings and facilities.
There is a CT cabinet located just west of the building on unistrut.
It is fed from the 100KVA transformer at 240/120 volt, single
phase with one set of #350 wires. There is one OPALCO meter
at the location tracking the power usage for all of the buildings/
facilities fed via the CT cabinet. The CT cabinet feeds four
panelboards mounted to the same unistrut. One serves Vendor
Island, one serves the Horse Building, one serves the Sheep
Building, and one serves Marie Boe & the Arena. The panel
serving Marie Boe & the Arena has a 200/2 main breaker with
a 50/2 breaker feeding Marie Boe and a 50/2 breaker serving
the arena. Marie Boe is therefore limited to 50 amps of 240/120
volt, single phase power in the current conﬁguration.
2. The existing service to Marie Boe is not suitable for the Kitchen
addition. Ampacity is not adequate and three phase power is
needed for kitchen equipment and mechanical units. OPALCO
does not currently deliver three phase power to the site. Per
coordination with OPALCO, however, it is available near the
site most likely along Argyle Road near the NW corner of the
site. Three phase power will be extended to the site, routed
underground from the nearest available location. OPALCO
will set a 3 phase pad mount transformer near the existing CT
cabinet. Secondary feeder will be routed underground to Marie
Boe to establish a new service for the building. Service will
be 208Y/120V, 3 phase, 4 wire, 400 amp. Amperage will be
further assessed and adjusted if needed as kitchen equipment
and HVAC electrical loads are determined. Services to Vendor
Island, Horse Building, Sheep Building and Arena from existing
CT cabinet will remain in place with no changes. A new CT
cabinet and meter will be set for Marie Boe.
3. If three phase power turns out to be cost prohibitive an alternate
approach is to establish a larger single phase service for Marie
Boe. This would involve extending primary power from a vault
near the Main Administration Building to near Marie Boe where
an OPALCO single phase transformer would be set. Service
would be 240/120V, single phase, 400 amp.
In earlier discussions there was a desire expressed to place
photovoltaic solar panels on the building, either the existing Marie
Boe Building, the addition or the south shed roof. As noted in the
next section, as a pole-building structure there is most likely not
enough additional structural capacity in either the existing building
or south shed roof for the weight of the solar panels. Instead,
perhaps as a later phase, a steel structure could be built to span
over the shed roof and provide a support for the panels.

4
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4. Building & Structure
The structure was originally constructed in 2003 as a pole building.
The interior was ﬁnished in 2009, at which time a pair of doors was
added to the east end of the building.
Pole barn or post framed type of buildings are typically designed for
agriculture purposes, with some load reducing factors that would
not apply to buildings with a more regular occupancy. The following
are typical areas where structural capacity may be reduced with a
pole building.
The roof truss design typically do not accommodate any future
load modiﬁcation. For the current building, the sheetrock added
to the ceiling in 2009 was most likely not part of the original load
calculations. The roof truss to pole connections typically use 2x6’s
bolted to the side of the post, creating a shear loading condition.
Footings are typically limited to diameter 24” augured with variable
depth, providing very limited footing bearing capacity.
Lateral resistance to wind and seismic loads: Typically without any
connection between the perimeter girt and slab and typically no
continuous footing, the structure relies on structural resistance of
the 6x6 pressure treated posts. They posts are also supporting the
“dead” loads of the structure plus code-mandated snow loads.
Pressure treated wood is used for moisture resistance. Locally
available pressure treated wood is typically a lower strength grade
which is then reduced to 80% addressing cuts made for construction.
Pole building designers are typically using load reductions and
distribution of forces to walls parallel to loads based on stiﬀness
of the posts, roof diaphragm, and walls. Additionally, to increase
structural capacity, the translucent ﬁberglass panels along the north
side of Marie Boe should be replaced with plywood, increasing the
structural continuity and capacity of the north wall.
Pole barn buildings, like the Marie Boe Building, are capable of
withstanding local winds and loads. However, we cannot verify that
it withstands all code required loads so we do not recommend any
modiﬁcations to the Marie Boe Building (adding load to any part
of it) without substantial investigation of individual members and/
or systems veriﬁcation and retroﬁt. Retroﬁtting some connection
and members may be easy, but increasing capacity of trusses and
footings is not simple.

Existing Structure Photos

This does not mean that pole buildings are not sturdy, only that
there is not the typical structural redundancy found in mainstream
public buildings. As such we cannot rely on the existing structure
for sharing the loads of the addition. The addition therefore should
be treated structurally as separate from the Marie Boe Building and
not rely on the existing structure for support.

5
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Proposed Solution
The proposed solution is a 1,200 sq. ft. addition, single story with exterior wall and roof materials to
visually match the existing roof. Interior ﬁnishes in the kitchen will be durable and scrubable to meet the
requirements of the health department and for aﬀordable maintenance.

WEST
OVERHEAD
DOORS

EAST
DOUBLE
DOORS

EXISTING ASSEMBLY AREA
APPROXIMATELY 1,800 SQ. FT.

EXISTING COVERED PATIO

Existing Building Plan
MOP
SINK

STORAGE

WORK AREA #2

BAKING

OUTDOOR
PUBLIC EATING
AND SEATING PLAZA
COMMERCIAL
KITCHEN

SERVICE
ENTRANCE
FUTURE
WALK-IN
COOLER

WORK AREA #1

PUBLIC
TOILET

EXTERIOR
PASS-THRU
COUNTER WINDOW

OFFICE/
FILES

INTERIOR
PASS-THRU
COUNTER WINDOW

EXISTING ASSEMBLY AREA

N
CHAIR AND TABLE
STORAGE

Proposed Building Plan
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STORAGE

MOP
SINK

ROLLING
STORAGE
SHELVING
CARTS

BAKING

WORK AREA #2

FLOOR
MIXER

COOKTOP
& OVEN

WALL
OVENS

DISH
WASHER

RANGE BROILER
& OVEN

REFRIGERATOR

PASS-THRU
WINDOW TO
OUTDOOR PLAZA

MOVABLE
TABLES

FUTURE
WALK-IN
COOLER

PUBLIC
TOILET

OFFICE/
FILES

WORK AREA #1
REFRIGERATOR

N

INTERIOR
PASS-THRU
COUNTER WINDOW

Proposed Kitchen Plan

Areas (square feet):

The proposed Kitchen Plan provides for two separate work
areas. The south work area (Work Area #1) provides space
to accommodate value-added ag with movable work tables.
The tables can be reconﬁgured as needed or even rolled out
into the existing Marie Boe Building space. This work area is
also ideal for plating and serving by caterers as they can use
the interior pass-thru window to the existing Marie Boe or the
exterior window to the outdoor plaza.
During fair week the range, oven and broiler equipment fulﬁll
the needs for cooking while the tables provide for wrapping
and staging of orders served to the public at the exterior passthru window.
Work Area #2 addresses needs for food prep and cooking
while also addressing needs for bakers with wall ovens, work
tables, a ﬂoor mixer, and a cooktop with an oven.

Existing: ...............................................
•

Marie Boe Building:

•

Chair and Table Storage

1,800
182

Addition:
•

Commercial Kitchen:

730

•

Storage:

192

•

Public Toilet

49

•

Kitchen Oﬃce/Files

47

The Storage area is proposed to be similar to what was observed at “From the Farm”. The south wall is a
chain-link fence with locking gate. Storage is on rolling shelving carts, owned by either the County or by
the vendors/users of the space. A future walk-in cooler is shown adjacent to the west service entry door.
The cooler should be protected with a fenced enclosure and concrete bollards at the exposed corners.

8
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Proposed Building Sections
The section below cutting east-west through the building shows the clerestory, allowing natural light to
ﬁlter down into the kitchen. Additionally, hot air is allowed to rise into the clerestory where it is vented
out through louvers. The lower section, cutting north-south through the addition and the existing building
shows the upper clerestory with windows and how the addition spans over the existing building. This
section of the addition would cantilever over the existing building so it would not bear upon it.

STORAGE

COMMERCIAL KITCHEN ADDITION

East-West Building Section

CANTILEVERED
STRUCTURE

EXISTING
MARIE BOE BUILDING

COMMERCIAL KITCHEN ADDITION

North-South Building Section

9

150 SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

NEW TABLE
AND CHAIR
STORAGE

APPENDICES

Proposed Site and Roof
The existing building is 30’ wide. The addition is 30’x40’, turned perpendicular to the existing building. A 10’ wide
clerestory allows the addition roof to match the existing roof slopes while bringing natural light into the center of
the kitchen. A new outdoor eating plaza is shown to the east of MBB and the addition to give people a place to
gather and watch the events in the arena after being served by the kitchen. To the west of the building we are
showing a service drive, accessed from the main fairgrounds vehicle circulation road. The service drive includes
the area for the future walk-in cooler. To the west of the addition would be the propane tank and the grease
interceptor.
"FOOD COURT"

NEW PEDESTRIAN
PLAZA PERVIOUS
SURFACE

NEW

SERVIC
SERVICE
CE DRIVE
TO BE
ABANDONED
ABANDO
ONED

EXISTING

AD L)
RO VE
IN RA
MA T/G
IR
(D

PARKING

N

NEW PERVIOUS
SURFACE SURFACE

ARENA
A

Proposed Site and Roof Plan

Existing View - Southwest

View of Proposed Addition - Southwest
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View of Proposed Addition - Northeast

View of Proposed Addition - Southeast

View of Proposed Addition - Northwest
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Summary of User Needs, Comments and Suggestions.
The following are comments, requests and suggestions gathered from our meetings with various users
and stakeholders. Note that the Marie Boe Building is abbreviated as “MBB”.

1. Brook Brouwer, WSU Extension Director and 4-H Coordinator for San Juan County.
a. Current usage (4-H):

•

4-H uses MBB as a general staging space for 4-H ribbons, awards, etc. During the fair MBB is a
display space for 4-H. Displays can range from canned and baked food displays, to education
posters. Most of the displays are arranged along the wall surfaces creating a procession for
viewers through the center of the space.

•

During the oﬀ-season 4-H uses MBB for their monthly club meetings that may have 10-15
people in attendance. There are currently 5-7 diﬀerent 4-H clubs that may use the space
during the oﬀ season for seminars and other group assembly activities.

b. Future potential usage (4-H):

•

During the fair 4-H utilizes another space on the grounds (Ramblers Shack) that serves food
as a fund raiser. The Ramblers shack usually serves a “cowboy breakfast.” With the addition
of a Kitchen to MBB, the club might move this use from the Ramblers shack to the MBB
Kitchen. With this in mind the Kitchen would have to have an outdoor service counter so that
any food service would not interfere with the 4-H displays that would still be held in the current
MBB assembly space.

•

Some clubs may be interested a commercial kitchen as a resource for live seminars on baking,
canning, meat processing, etc. There may also be a desire from private vendors to rent the
space for food processing. Doug Kimura of DK Designs noted that if the kitchen where used
by private vendors, that it may have to follow a strict food handling protocol because a private
vendor would be preparing a product in the County Fairgrounds Kitchen and selling it oﬀ site.

c. Other comments:

•

Use by Ag Guild: Local Ag Guild members have expressed interest in the availability of
another local commercial kitchen for value-added processing. They have a kitchen available
in the Brickworks building but it is getting more diﬃcult to schedule use of it. They will have a
need for not only a preparation/cooking/production area but also for a cold storage area used
for temporary storage prior to processing. Currently, there is no need for long term rentable
cold storage. They have already been discussing a “Food Hub” concept similar to what has
been developed at the Taproot kitchen on Lopez island. Brouwer noted that there would be a
need for an outdoor washing area so produce being brought in from the ﬁelds can be properly
washed before being brought into the kitchen.

Note: in subsequent discussions we have been told that it is best for produce washing to happen at
the individual farms. The farms would then be responsible for proper produce washing, relieving
some liability for the County and the processor. Additionally it is our understanding that proper
produce washing requires running water and a drain system to take the eﬄuent away. Soaking
produce in a sink in the kitchen is not acceptable. With the Fairgrounds on a metered water
connection for the water supply and septic systems for waste water, produce washing on site may
be an avoidable complication if washing is accomplished oﬀ site.
Related to this topic it may be worthwhile for the County or the Extension Oﬃce to foster
connections with Cloud Mountain Farm Center in Everson, Washington to facilitate educational
classes on proper produce washing and processing techniques for value-added agriculture.
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2. Dona Wuthnow, Director of the San Juan County Parks, Recreation, and Fair
a. Current and Future usage comments:

•

Ms. Wuthnow stated that opening up the kitchen for rental by private vendors would be a
desire of the fairgrounds. As such, the kitchen should be as versatile of a space as possible
so that MBB is appropriate for a wide variety of users. There are no cooking facilities on the
fairgrounds now and that is a big factor to renting the venue to diﬀerent groups. Events from
weddings, large group camping, club events, etc. may ﬁnd beneﬁt in the use of a kitchen.

•

It is a health code requirement for the fair that all temporary food vendors do their food prep
in a licensed commercial kitchen. Not having a licensed commercial kitchen is a limitation to
some of these vendors, especially those who are oﬀ-island vendors without access to a local
commercial kitchen.

3. Minnie Knych, San Juan County Fair Board Member (Food Preservation and Baking
departments)

a. Minnie Knych came with the following list of items desirables for the kitchen addition:

•

Counter top with a coiling counter door opening into the main room that could be used as a
pass thru service for dinning events in the main assembly space.

•

A portable overhead mirror that could be used in the Kitchen for cooking and food preservation
demonstrations. Further discussions led to an alternative solution: a series of cameras (one
at the stove, oven, prep counter, etc.) could be installed and fed to a projector or video screens
or in the main room or the kitchen so that a teaching demonstration would not be limited to the
number of people you could ﬁt in front of a mirror or within the kitchen.

•

A large Kitchen island for food prep and plating. The island would be adjacent to at least 1
wash station and several electrical outlets for blending, food processing etc. 12-15 people
should be able to ﬁt around the island as well for teaching demonstrations. The island could
be constituted of movable tables so that they could be utilized in the main assembly space
as well. Value-added processing often needs spaces for a production or cooking area plus an
area for packaging.

•
•

For baking wall oven units should be used (at least two (2) conventional and one (1) convection).
Equipment should include a gas stove cook top with 6 burners and grill.

b. Other comments:

•

Minnie noted that she uses the Brickworks kitchen for her products but has diﬃculties with it
as it is small and overscheduled.

•

There would be value in being able to rent lockable shelf storage space for equipment and
possibly small appliances so the users of the kitchen wouldn’t have to transport everything
each time they used the kitchen.

•

It was noted that equipment or tools available for general use may have a tendency to
disappear.
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4. Ethan Schmidt, San Juan County Environmental Health Specialist
a. Health Department Concerns:

•

All county requirements are part of the Food Establishment Permit Application packet. As a
commercial kitchen, the space will need to meet County Health Department requirements and
WSDA requirements. Doug Kimura, DK Design, noted that having USDA certiﬁcation may
require a dedicated oﬃce for the USDA inspector.

•

Typically the County rules and regulations are seen as just as strict, if not more so, than
the USDA and WSDA guidelines. i.e. If the commercial kitchen satisﬁes the County Health
Department requirements, it will meet USDA and WSDA guidelines.

b. Items discussed from the Permit Application packet:

•
•

The three-compartment sinks, by code, will be required to have drain boards on both sides.

•
•
•
•

Hand sinks are to be located within 25’ of food prep, dispensing and ware wash areas.

The kitchen will need to have access to a restroom any time it is in operation. The restrooms
on the Argyle building are “close enough” but would need to be open and operational when
the kitchen is in use.
Food prep and 3 compartment sinks will need indirect drains.
A designated mop sink with chemical storage is required.
Refrigeration needs will be addressed.

c. Other Items discussed:

•

Outdoor Cooking Station: One item that raised some concern was the possible installation of
an outdoor cooking station. Between meetings the group had discussed a possible outdoor
cooking station for group campers, BBQ events, etc. Schmidt noted that if an outdoor cooking
station for campers or BBQ events was to be installed that, as per county requirements,
it would need to be fully screened. He explained that outdoor vendors during the fair are
permitted under a temporary food permit which allows unscreened outdoor cooking However,
a under full commercial kitchen permit, which would be applicable to the MBB addition, outdoor
cooking must be fully screened.

•

A video system, as discussed earlier, might be used by the Health Department for broadcasting
food safety classes.

5. Jennifer Allen, San Juan County Fairgrounds and Events Manager
a. Current usage and comments:

•

On-Site Services: There are many individual septic systems on site. A couple of the systems
use the rodeo arena as their drain ﬁeld. The most recent addition on the main building (Argyle)
routes from the toilets to the east to the tanks between Argyle and MBB and then out to the
arena.

•

Flow and layout: The current ﬂow of people and vehicles around and through the site before
and during the County Fair is expected to change as the fairgrounds continues to evolve. The
access road to the north of MBB will be de-emphasized as the road between MBB and the
arena to the south is promoted as the main access road to the livestock barns.
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6. Comments from consultants following evaluation of the
site and buildings:

a. West Coast Engineers, Structural Engineer:

•

Concern expressed about any structural modiﬁcation
or loading on the existing MBB building. As a “pole
building” it is most likely built to handle only its current
speciﬁc structural loading and would need modiﬁcation
to handle additional loading.

Exposed Roof Trusses

b. Travis, Fitzmaurice & Associates, Electrical Engineer:

•

The existing panel is rated for 100 amps but the service
to MBB is only 50. Following the meeting, they will
investigate whether 3-phase power is available to the
site and if new electrical service or will need to be brought
to the MBB addition for the kitchen. Doug Kimura, DK
Design, noted that the service should be 300 amps to
accommodate the equipment, cooling units and fans.

•

A discussion with OPALCO (electrical utility) has been
started about installation of photovoltaic (PV) panels. It
is believed the panels could be added to the existing
service. As per above comments from West Coast
Engineers, the existing structure should not be assumed
to be able to handle the additional structural loads of
roof-mounted panels.

Existing Electrical Panels
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7. Meeting with Tami Sakuma, owner and operator for “From
the Farm” commercial kitchen.

“From the Farm” is a fully furnished 3,000 square foot
commercial kitchen certiﬁed by the Skagit County Health
Department, and it is available to rent by the hour, any hour
of the day or night, seven days a week (24/7).

Movable Work Tables

It is important to note that From the Farm is purely a
commercial kitchen. It does not have a retail component as
the MBB kitchen would support during the Fair nor does it
have the adjacent assembly/dining/event space provided by
the existing Marie Boe Building.
a. General Comments:

Sink/Cleaning Station

•

They operate the kitchen for their own roadside farm
stand from 7a-2p, 7 days a week. The remainder of the
time is then booked out to other producers and caterers.

•

They rent the spaces by the hour. If you sign up for 3
hours, you’re charged for 3 hours even if you arrived
late.

•

From the Farm has to pay for a permit for operation of the
overall facility and then a second permit, as a producer,
to use the facility.

•

Regarding permitting, once a vendor has a state permit
that supersedes anything the county may require.
However, if a vendor intends to sell to a grocery store,
the grocery store will inspect the kitchen and have their
own requirements which may be greater than or diﬀerent
than local or state permitting agencies.

•

The commercial kitchen is a 3000 sf. area with two
wash stations and associated production areas and one
production area without an associated wash station.
All equipment is mobile, including equipment under the
exhaust hood, with the exception of the wash stations
and the exhaust hood.

•

They rent out ﬂoor space for rolling racks that the clients
buy for themselves. They do not provide the racks. It
does seem really convenient though for the storage
space to be an open space with client-provided rolling
racks for equipment, utensils and dry storage. When
they arrive, they just roll their rack to their “kitchen”
production area.

•

Their kitchen is in a Port building and they receive
subsidized rent by the port. They are a private business
though and that gives them the ability to tell potential
clients “NO”. The Port appreciates that degree of
separation as the Port may not have the ability to turn
down a potential renter (potential discrimination claims).

Walk-In Cooler
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b. Equipment Comments:

•

They do not oﬀer freezer space to their clients as the
“frost-free” cycling can and has caused loss of goods.

•

They rent out shelf space in the reach in cooler ($15/mo).
There is a walk-in cooler that has shelves for temporary
storage of items while people are there. They also use
the walk-in shelves for rolling in racks of goods, again
only for storage while someone is there.

•

Typically, the number of sinks will dictate the use of the
space. Having only one sink/wash station means that
the entire space is dedicated to only one user. She
highly suggested that the MBB kitchen have at least two
wash stations so two vendors can be using the space.

•

A stand mixer should be provided. Vendors can bring
smaller “pro-sumer” mixers as needed.

•

Work islands with an integral sink may raise concerns
regarding waste water potentially in contact with food
prep. She noted that the ﬁxed plumbing would also keep
the island tables from being mobile for reconﬁguring the
areas.

•
•

30”x72” table are more useful than their 24”x96” tables.

•

They do not have a deep fryer. If their clients do
something that requires deep fat frying they bring their
own fryer equipment that is then set on a sheet. She
would counsel against MBB having a deep fryer, even
for fries during the fair, as nearly everyone bakes their
Reach-in Freezer and Cooler
fries now.

•

Their griddle has been used 3 times in 7 years. It is
not something they would purchase again as everyone
just uses their own pans on the 6-burner stove. All
equipment is commercial grade. Note however, that
they do not have the connection to the fairgrounds that
MBB does.

Cooking Area with Hood

Electric Ovens - No Hood

They do not oﬀer a dish washer as their clients are
typically not going to wait around at $x/hour waiting for
the dishwasher to ﬁnish.

c. Operational Comments:

•

•

Careful attention needs to be paid to the handling of
allergens (nuts, shellﬁsh and others) and how one
vendor’s use may aﬀect the use of other vendors or their
certiﬁcations.
From the Farm will not allow anyone to make soaps or
items using essential oils without their own equipment.
The concern there is that a ﬁlm or residue can be
deposited in the sinks and be virtually impossible to
completely remove.
17
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Vendor/Tenant Storage

Vendor/Tenant Storage

Secure Owner Storage

•

Ms. Sakuma highly suggested there be someone
dedicated to the kitchen, taking care of scheduling,
addressing new user orientation, and conﬁrming
cleaning between users.

•

Regarding 4-H use of the proposed MBB kitchen during
fair week, she said that health regulations have a
minimum age of 14 for being in a production kitchen.
They have had to turn away family businesses because
the potential clients insisted on their pre-teens being
part of the process.

•

They provide their own cleaning solutions so they know
there isn’t a chemical reaction between cleaners used
by diﬀerent clients. (7% bleach to start your session and
18% at the end).

•

The only cleaner they can use for an Organic labeled
provider is distilled white vinegar.

•

Caterers will be more likely to use the kitchen if they are
using the adjacent hall.

•

Floor drains are seen by grocery stores as places for
contamination to spread.

•

Storage of all dry goods is in airtight containers on the
vendor rolling shelves. Same goes for utensils.

•

All pots/pans/utensils must air dry as towels are seen as
a source of cross-contamination. Perhaps that means
that clients furnish their own towels, but that is something
that will need worked out with the Health Department.

•

Processing of free-range chickens can be a problem as
they are cage free and therefore free to walk about in
their own manure.

•

Regarding a potential outdoor produce wash station:
Ms. Sakuma said that the regulations regarding
cleanliness of the produce pose several challenges.
Produce needs to be washed in running water, not a
soaking tub. There are restrictions regarding how much
of the root can be cut oﬀ prior to cleaning/processing
and ﬁnally, all the run-oﬀ would (in case of MBB) need
to go to the septic system. She strongly suggested that
the produce washing happen at the farms which are
under their own health permits and licensing. She also
suggested checking with Cloud Mountain Farm for how
they teach farm hygiene to people interested in selling
their produce or other self-made goods.
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San Juan County Fairgrounds
Marie Boe Building Kitchen Addition

I.

Electrical Narrative
Travis Fitzmaurice and Associates
4/3/2017

Power Systems
A.

Electrical Service and Distribution:

1. The building is currently served from a 100KVA OPALCO padmount transformer serving

multiple buildings and facilities. There is a CT cabinet located just west of the building on
unistrut. It is fed from the 100KVA transformer at 240/120 volt, single phase with one set
of #350 wires. There is one OPALCO meter at the location tracking the power usage for
all of the buildings/facilities fed via the CT cabinet. The CT cabinet feeds four
panelboards mounted to the same unistrut. One serves Vendor Island, one serves the
Horse Building, one serves the Sheep Building, and one serves Marie Boe & the Arena.
The panel serving Marie Boe & the Arena has a 200/2 main breaker with a 50/2 breaker
feeding Marie Boe and a 50/2 breaker serving the arena. Marie Boe is therefore limited to
50 amps of 240/120 volt, single phase power in the current configuration.

2. The existing service to Marie Boe is not suitable for the Kitchen addition. Ampacity is not
adequate and three phase power is needed for kitchen equipment and mechanical units.
OPALCO does not currently deliver three phase power to the site. Per coordination with
OPALCO, however, it is available near the site most likely along Argyle Road near the
NW corner of the site. Three phase power will be extended to the site routed
underground from the nearest available location. OPALCO will set a 3 phase pad mount
transformer near the existing CT cabinet. Secondary feeder will be routed underground to
Marie Boe to establish a new service for the building. Service will be 208Y/120V, 3
phase, 4 wire, 400 amp. Amperage will be further assessed and adjusted if needed as
kitchen equipment and HVAC electrical loads are determined. Services to Vendor Island,
Horse Building, Sheep Building and Arena from existing CT cabinet will remain in place
with no changes. A new CT cabinet and meter will be set for Marie Boe.
3. If three phase power turns out to be cost prohibitive an alternate approach is to establish
a larger single phase service for Marie Boe. This would involve extending primary power
from a vault near the Main Admin Building to near Marie Boe where an OPALCO single
phase transformer would be set. Service would be 240/120V, single phase, 400 amp.
Existing services to other buildings would remain as is and a new CT cabinet and meter
would be set for Marie Boe. With a single phase service, mechanical design will be
limited to single phase units and kitchen equipment will be limited to single phase units.
4. A new main distribution panel will be installed for the upgraded service. It will be
208Y/120V, 3 phase, 4 wire, 400 amps with a 400/3 main breaker. The panel will be used
to serve the kitchen area and will also backfeed the existing panel for Marie Boe. In the
single phase alternate the panel will be 240/120V, single phase.
5. Existing panelboard for Marie Boe is 240/120V, 1 phase, 3 wire with a 100/2 main
breaker. It is a Square D QO style load center and is in good condition. The panelboard

19

160 SAN JUAN COUNTY FAIRGROUNDS MASTER PLAN 2019

APPENDICES

San Juan County Fairgrounds
Marie Boe Building Kitchen Addition

Electrical Narrative
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will remain in place and continue to serve Marie Boe. It will be fed from the new main
distribution panel for Marie Boe.
B.

Branch Circuitry
1. Existing branch circuitry in Marie Boe is routed in non-metallic sheathed cable (Romex).
With the kitchen addition, this is not allowed by code for the building type but can remain
as an existing condition. Existing receptacles and circuitry in Maria Boe will remain.
2. In addition areas, branch circuitry will be provided for lighting, receptacles, mechanical
units, equipment and appliances.
3. New branch circuitry will be conduit (EMT) and wire. No MC cable allowed.
4. Drop cords will be provided in kitchen at work areas.

II. Emergency Power System
A.

Service
1. There is not currently a generator system for the building and it is not planned to install a
generator system.
2. Emergency egress lighting as required by code will be accomplished using battery units.
Exit signs will have battery backup.

III.

Lighting
A.

Equipment
1. Existing lighting in Marie Boe consists of wraparound style fluorescent fixtures with T8
lamps and track systems with incandescent track heads. Controls are manual switches.
The existing lighting exceeds watts per square foot limitations of the Washington State
Energy Code due to the track systems. Also, requirements for automatic controls as per
Washington State Energy Code are not addressed. Existing lighting and controls will
remain which is acceptable as an existing condition.
2. In addition areas, new energy efficient LED lighting will be provided with code compliant
controls.
Fixture types will be coordinated with ceiling conditions, architectural
considerations, and usage of each space. Recessed LED troffers will be provided in most
areas. Wraparound style fixtures will be used in storage rooms.
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3. Exterior lighting consists of incandescent flood lights mounted to walls and soffits. In
some areas the fixtures will conflict with additions. New LED exterior fixtures will be
provided mounted to walls and soffits. Fixture locations will be coordinated with
architectural additions. Existing fixtures not in conflict with additions will be replaced with
LED fixtures to achieve consistency for exterior lighting on the building.
4. Timeclock and photosensor will be provided for control of exterior fixtures.
IV. Communications Systems Analysis
A.

Data & Telephone Cabling
1. Telephone service is currently routed underground to a telephone box on the exterior of
the building. There are not any data or telephone outlets within the building.
2. Data/telephone outlets will be added within the addition as required by program. Cabling
and jacks will be CAT 6. A small cabinet will be installed for cabling terminations and to
house network equipment.
3. Video cameras will be provided in kitchen to capture demonstration areas. The cameras
will be connected to a screen allowing people to watch the demonstrations.

V. Fire Alarm System
A.

Equipment
1. Building does not currently have a fire alarm system.
2. A new fire alarm system will be provided in compliance with code requirements.
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